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CITY OF COSTA MESA

ORANGE COUNTY, CALIFORNIA

NOTICE INVITING BIDS

NOTICE IS HEREBY GIVEN that the City of Costa Mesa (“City”) invites sealed bids, to be submitted 
electronically only, for the following project: 

PARKWAY MAINTENANCE, STREET REHABILITATION, AND SLURRY SEAL PROJECT,  
CITY PROJECT NO. 21-03 

1. BID SUBMISSION AND OPENING: Bids must be submitted electronically via the City of Costa 
Mesa’s PlanetBids portal before the deadline of 2:00 P.M., Tuesday, July 27, 2021, at which time or 
shortly thereafter the City Clerk will open bids electronically. The bid results will be posted online via 
PlanetBids. No paper bids or any other form of submittal will be accepted. Any bid received after the 
scheduled closing time for the receipt of bids will be rejected. The City is not responsible for and 
accepts no liability in the event a response is late due to any network, internet, or any other technical 
difficulty or interruption. It shall be the sole responsibility of the bidder to ensure that his/her/its bid is 
received by the deadline. 

To access the bid documents and bid on this project, potential vendors and bidders must first register 
through the City’s PlanetBids portal at:  
https://www.planetbids.com/portal/portal.cfm?CompanyID=45476.  

2. SCOPE OF WORK AND BID DOCUMENTS: The scope of work generally consists of mobilization, 
removal and reconstruction of curb and gutters, sidewalks, driveway approaches, spandrels, cross 
gutters, and A.D.A. ramps; removal and reconstruction of existing pavement; milling and overlaying 
with new asphalt; adjustment of manholes and water valves to grades; procurement and application 
of Slurry Seal Type II with 2.5% latex, crack sealing; notifications to businesses and residents; traffic 
signing; striping and markings; installation of pavement markers; and implementing traffic control. 

The plans, specifications, and bid documents for this project can be obtained via the City’s PlanetBids 
portal at: https://www.planetbids.com/portal/portal.cfm?CompanyID=45476. 

It is the bidder’s responsibility to ensure that the most current version of the solicitation, including any 
addenda, has been downloaded. Bids received without the applicable addenda will be rejected as 
incomplete. 

3. PRE-BID MEETING OR JOB WALK: None. 

4. BID CONTENTS: All bids must be submitted on the proposal form included in the bid documents. No 
bid will be considered unless it is made on the proposal form furnished by the City and made in 
accordance with the provisions of the bid requirements.  

5. BID SECURITY: Each bidder must submit a certified check, cashier’s check, or a bid bond, made 
payable to or in favor of the City of Costa Mesa, in an amount equal to at least ten percent (10%) of 
the total amount of the bid, to the Costa Mesa City Clerk prior to the bid submission deadline. No bid 
will be considered unless such certified check, cashier's check, or bid bond is received by the City 
Clerk prior to the bid submission deadline. 

6. CONTRACTOR’S LICENSE: A valid California Contractor's License Class “A” (General 
Engineering Contractor) issued by the California Contractors State License Board is required at the 
time the contract is awarded pursuant to California Public Contract Code section 3300. Each bidder 
must also be qualified as required by law at the time of the bid opening. 



N-2

7. REGISTRATION WITH THE DEPARTMENT OF INDUSTRIAL RELATIONS: Pursuant to Labor 
Code sections 1725.5 and 1771.1, no contractor or subcontractor shall be qualified to bid on, be listed 
in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage 
in the performance of any contract for public work unless registered and qualified pursuant to Labor 
Code section 1725.5.  

8. PREVAILING WAGES: This project is a “public work” subject to prevailing wage requirements. 
Pursuant to provisions of Sections 1770 et seq. of the California Labor Code, all works employed on 
the project shall be paid not less than the general prevailing rate of per diem wages, as determined 
by the Director of the Department of Industrial Relations (DIR) for work of a similar character in the 
locality in which the work is performed, and not less than the general prevailing rate of per diem 
wages for holiday and overtime work. Copies of the prevailing rate of per diem wages are on file with 
Costa Mesa Public Services Department and are available to any interested party upon request. The 
applicable State prevailing wages are also set forth on the Department of Industrial Relations’ 
website: http://www.dir.ca.gov; these rates are subject to predetermined increases. The prime 
contractor shall post a copy of the DIR’s determination of the prevailing rate of per diem wages at 
each job site. This project is subject to compliance monitoring and enforcement by the DIR.  

9. PAYMENT BOND AND PERFORMANCE BOND: A Payment Bond and a Performance Bond, each 
in the amount of 100% of the contract amount, will be required of the successful bidder prior to award 
of the contract. 

10. RETENTION: The City withholds five percent (5%) of each progress payment as retention. Pursuant 
to Public Contract Code section 22300, the successful bidder may substitute certain securities for 
money withheld by the City to ensure performance of the contract. At the request and expense of the 
contractor, securities equivalent to the amount withheld shall be deposited with the public agency, or 
with a state or federally chartered bank in this state as the escrow agent, who shall then pay those 
moneys to the contractor. Securities will be returned to the contractor upon satisfactory completion 
of the contract.  

11. NON-DISCRIMINATION: The bidding process and contract are subject to State and Federal non-
discrimination requirements, including but not limited to the requirement that no person or business 
shall discriminate on the basis of race, color, national origin, ancestry, religious creed, physical 
disability, mental disability, medical condition, marital status, sex, gender, gender expression, gender 
identity, sexual orientation, age, or military or veteran status in its solicitation, selection, hiring, or 
treatment of individuals or businesses in connection with the bidding process or work performed for 
the City in connection with the project. 

12. CITY’S RIGHT TO REJECT BIDS: The City of Costa Mesa reserves the right, in its sole discretion, 
to reject any or all bids, or to waive any minor irregularities or informalities in any bid. 

13. ADDITIONAL REQUIREMENTS: This project is subject to local, State, and Federal regulations and 
requirements, as detailed in the bid documents. 

For all inquiries, please contact Administrative Secretary: Janet Zuazo, Public Services Department, via 
e-mail at janet.zuazo@costamesaca.gov.  

Brenda Green, City Clerk 
City of Costa Mesa 
Dated: June 23, 2021 
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INFORMATION FOR BIDDERS

1. PREPARATION OF BID FORM: The City of Costa Mesa (City) requires that bids be 
submitted on the proposal available on PlanetBids at such time and place as is 
stated in the Notice Inviting Bids.  All information requested in the bid forms must be 
provided. All bids shall be submitted electronically via the City’s public bidding 
platform, PlanetBids only.  No other form of submittal shall be accepted.  It is the 
sole responsibility of the Bidder to see that his bid is received in proper time. Any bid 
received after the scheduled closing time for receipt of bids will be rejected. Each 
Bidder is responsible for acknowledging all addenda.   

2. QUALIFICATION OF BIDDERS: Each Bidder shall submit a list of Construction 
Project References indicating Public Works and/or similar construction projects 
completed or in progress within the last 24 months. Forms for this purpose are 
furnished with the bid package. 

3. BID SECURITY / BID BOND: Each bid shall be accompanied by one of the following: 
cash, cashier's check made payable to the City, a certified check made payable to 
the City, or a Bidder's Bond executed by an admitted surety insurer, made payable 
to the City, in an amount not less than 10% of the maximum amount of the bid. This 
original bid security / bid bond must be submitted to the City Clerk’s Office at least 
one hour prior to the bid submission deadline.  Any and all late submittals of the bid 
security / bid bond shall be rejected, and it is the bidder’s responsibility, not the 
delivery service, to ensure said bid security / bid bond is delivered timely to the City 
Clerk’s office.  The Bidder’s Bond shall be signed by both, the Bidder and the Surety; 
and both signatures shall be notarized. The bid security shall be given as a 
guarantee that the Bidder, if awarded the work, shall execute the contract in 
conformity with the Contract Documents and shall provide the surety bond or bonds 
as specified therein within fourteen (14) calendar days after a written Notice of Intent 
to Award Contract is deposited in the mail. In the case of refusal or failure to enter 
into said contract, the check or bond, as the case may be, shall be forfeited to the 
City. 

4. NONCOLLUSION AFFIDAVIT: Each bid shall be accompanied by a notarized 
Noncollusion Affidavit on a form which is included in the Contract Documents. 

5. SIGNATURE: Via the PlanetBids platform, the bid must be electronically or digitally
signed in the name of the Bidder and must be person or persons duly authorized to 
sign the bid on behalf of the Bidder. 

6. CORRECTIONS: Any corrections made to the submitted bid must be made 
electronically via PlanetBids. 

7. DELIVERY OF PROPOSAL: Proposals shall be submitted electronically via 
PlanetBids: https://www.planetbids.com/portal/portal.cfm?CompanyID=45476.  No other 
form of submittal shall be accepted by the City.

8. BID DEPOSIT RETURN: Deposits of three of more low bidders, the number being 
at the discretion of the City, will be held for sixty (60) calendar days or until posting 
by the successful bidder of the Bonds and Certificates of Insurance required and 



Project and Specification No. 21-03 

B-2 

return of executed copies of the Agreement, whichever first occurs, at which time 
the deposits will be returned. 

9. TAXES: No mention shall be made in the proposal of Sales Tax, Use Tax or any 
other tax, as all amounts bid will be deemed and held to include any such taxes 
which may be applicable. 

10. WITHDRAWAL OF BIDS: Any bidder may withdraw his bid either personally, by 
written request, or by telegraphic request confirmed in the manner specified above 
at any time prior to the scheduled closing time for receipt of bids. 

11. AGREEMENT AND BONDS: The Agreement form, which the successful bidder, as 
Contractor, will be required to execute, and the forms and amounts of surety bonds 
and Certificate of Insurance which he will be required to furnish prior to the execution 
of the Agreement, are included in the Contract Documents and should be carefully 
examined by the Bidder. The successful Bidder will be required to submit THREE (3)
executed copies of the Agreement, the Performance Bond, the Payment Bond and 
the Certificate of Insurance. Payment and performance bonds shall be issued by a 
surety who is listed in the latest revision of U.S. Department of Treasury Circular 570 
and Code of Civil Procedure Section 995.120. The Performance Bond and the 
Payment Bond shall be signed by both, the Bidder and the Surety; and both 
signatures shall be notarized.  

12. FORFEITURE FOR FAILURE TO POST SECURITY AND EXECUTE AGREEMENT: 
In the event the Bidder to whom the Notice of Intent to Award Contract is given fails 
or refuses to post the required bonds and Certificate of Insurance and return executed 
copies of the Agreement within fourteen (14) calendar days after notification, the City 
may declare the Bidder's bid deposit or bond forfeited as damages caused by the 
failure of the bidder to post such security and execute such copies of the Agreement, 
and may give Notice of Intent to Award Contract to the next lowest responsive and 
responsible bidder, or may call for new bids. 

13. BIDDERS INTERESTED IN MORE THAN ONE BID: No person, firm or corporation 
shall be allowed to make, or file or be interested in more than one bid for the same 
work unless alternate bids are specifically called for. 

14. EXAMINATION OF SITE AND CONTRACT DOCUMENTS: Each bidder shall visit 
the site of the proposed work and fully acquaint himself with the conditions relating 
to the construction and labor so that he may fully understand the facilities, difficulties, 
and restrictions attending the execution of the work under the contract. Bidders shall 
thoroughly examine and be familiar with the drawings and specifications. The failure 
or omission of any bidder to receive or examine any contract document, form, 
instrument, addendum, or other document or to visit the site and acquaint himself 
with conditions there existing shall in no way relieve any bidder from any obligation 
with respect to his bid or to the contract. The submission of a bid shall be taken as 
prima facie evidence of compliance with this section. 
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15. INTERPRETATION OF PLANS AND DOCUMENTS: If any Bidder contemplating 
submitting a bid for the proposed contract is in doubt as to the true meaning of any 
part of the drawings, specifications, or other Contract Documents, or finds 
discrepancies in, or omissions from the drawings and specifications, it may submit to 
the Engineer a written request for an interpretation or correction thereof. The Bidder 
submitting the Request for Interpretation (RFI) shall be responsible for its prompt 
delivery and on the form included within this IFB (Page B-6) Any interpretation or 
correction of the Contract Documents will be made only by addendum duly issued 
and a copy of such addendum will be mailed or delivered to each person receiving a 
set of the Contract Documents. No person is authorized to make any oral 
interpretation of any provision in the Contract Documents to any Bidder, and no 
Bidder is authorized to rely on any such unauthorized oral interpretation. 

16. ADDENDA: The effect of all addenda to the Contract Documents shall be considered 
in the bid package and said addenda shall be made part of the Contract Documents 
and shall be returned with the bid package. Failure to submit any such addenda with 
the bid package may render the bid irregular and result in its rejection by the City. 

17. QUESTIONS TO THE ENGINEER: Questions regarding the bid documents (i.e. 
Plans, Specifications, Contract Documents, Bid Forms, etc.) will be received by the 
Engineer up to five (5) working days prior to the bid opening as specified in the Notice 
Inviting Bids. Questions asked of the Engineer after this time will not be addressed.  

18. EQUIVALENT MATERIALS: Requests for the use of equivalents to those specified, 
must be submitted to the City. Only substitutions approved prior to bid due date via 
addenda Product Substitutions, will be considered. No substitutions will be 
considered after bid due date and contract award. It is the sole responsibility of the 
successful bidder to prove to the City that such a material is truly an equivalent. 

19. EVIDENCE OF RESPONSIBILITY: Upon the request of the City, a bidder whose bid 
is under consideration for the award of the contract shall submit promptly to the City 
satisfactory evidence showing the Bidder's financial resources, its construction 
experience, and its organization and plant facilities available for the performance of 
the contract. 

20. LEGAL RESPONSIBILITIES: All proposals must be submitted, filed, made and 
executed in accordance with State and Federal laws relating to bids for contracts of 
this nature whether the same or expressly referred to herein or not. Any Bidder 
submitting a proposal shall by such action thereby agree to each and all of the terms, 
conditions, provisions and requirements set forth, contemplated and referred to in the 
Plans, Specifications and other Contract Documents, and to full compliance 
therewith. Additionally, any Bidder submitting a proposal shall, by such action 
thereby, agree to pay at least the minimum prevailing per diem wages as provided in 
Section 1773, et. seq. of the Labor Code for each craft, classification or type of 
workman required as set forth by the Director of Industrial Relations of the State of 
California. 
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21. ANTI-DISCRIMINATION: It is the policy of the City that in connection with all work 
performed under contracts, there be no discrimination against any prospective or 
active employee engaged in the work because of race, color, ancestry, national 
origin, religious creed, sex, age, or marital status. The Contractor agrees to comply 
with applicable Federal and California laws including, but not limited to, the California 
Fair Employment Practice Act, beginning with Government Code Section 12900, and 
Labor Code Section 1735. In addition, the Contractor agrees to require like 
compliance by any subcontractors employed on the work by him/her. 

22. DRUG-FREE WORKPLACE POLICY: Contractor, upon notification of contract 
award, shall establish a Drug-Free Awareness Program to inform employees of the 
dangers of drug abuse in the workplace, the penalties that may be imposed upon 
employees for drug abuse violations occurring in the workplace, and the employee 
assistance programs available to employees. Each employee engaged in the 
performance of a City contract must be notified of this Drug-Free Awareness 
Program, and must abide by its terms. Contractor shall conform to all the 
requirements of City's Policy No. 100-5. Failure to establish a program, notify 
employees, or inform the City of a drug-related workplace conviction will constitute a 
material breach of contract and cause for immediate termination of the contract by 
the City. 

23. BID PROTEST PROCEDURES: Any bid protest must be submitted in writing before 
5:00 PM of the 5th business day following bid openings. The initial protest document 
shall contain a complete statement of the basis for the protest. The protest shall refer 
to the specific portion of the document which forms the basis for the protest. The 
protest shall include the name, address and telephone number of the person 
representing the protesting party. The party filing the protest shall concurrently 
transmit a copy of the initial protest document and any attached documentation to all 
other parties with a direct financial interest which may be adversely affected by the 
outcome of the protest. Such parties shall include all other Bidders or proposers who 
appear to have a reasonable prospect of receiving an award depending upon the 
outcome of the protest. Upon receipt of a bid protest, the matter shall be reviewed by 
the Public Services Director, whose decision shall be final. This procedure 
supersedes the procedure of appeal outlined in City of Costa Mesa Municipal Code 
Section 2-303.  

24. ASSEMBLY BILL 626: Assembly Bill 626 (AB 626), adds section 9204 to the Public 
Contract Code creating a claims resolution process applicable to any claim (as 
defined) by a contractor against a public entity filed in connection with a public works 
project.  Section 9204 applies to public works contracts entered into on and after 
January 1, 2017.  The legislation was supposed to sunset (end) on January 1, 2020, 
unless extended by subsequent legislation.  The summary of Section 9204 is 
specified as follows: 

In the event of any dispute or controversy with the City over any matter whatsoever, 
the Contractor shall not cause any delay or cessation in or of Work, but shall proceed 
with the performance of the Work in dispute.  The Contractor shall retain any and all 
rights provided that pertain to the resolution of disputes and protests between the 
parties.  The Disputed Work will be categorized as an “unresolved dispute” and 
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payment, if any, shall be as later determined by agreement or a court of law.  The 
Contractor shall keep accurate, detailed records of all Disputed Work, claims and 
other disputed matters. 

All claims arising out of or related to the Contract Documents or this Project, and the 
consideration and payment of such claims, are subject to the Government Claims Act 
(Government Code Section 810 et seq.) with regard to filing claims.  All such claims 
are also subject to the dispute procedures set forth in Public Contract Code Section 
9204 and Public Contract Code Section 20104, et seq. (Article 1.5), to the extent 
each is applicable. This Contract hereby incorporates those provisions as through 
fully set forth herein.  Thus, the Contractor or any Subcontractor must file a claim in 
accordance with the Government Claims Act as a prerequisite to filing a construction 
claim in compliance with Section 9204 and Section 20104 et seq. (if applicable), and 
must then adhere to Section 20104, et seq. and Section 9204, as applicable, pursuant 
to the definition of “claim” as individually defined therein. 
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REQUEST FOR INTERPRETATION OF CONTRACT DOCUMENTS  

  Date:

  Time:

  Company:

  Contact Person: 

Address: 

Telephone: FAX: 

  Plan Sheet:

Specification Section: 

INTERPRETATION REQUESTED: 

REPLY: 

 T0 A/E: 



P-1 BID PROPOSAL 

SECTION C 
PROPOSAL

FOR THE

PARKWAY MAINTENANCE, STREET REHABILITATION, AND SLURRY SEAL
PROJECT, CITY PROJECT NO. 21-03 

The Honorable City Council 
City of Costa Mesa 
77 Fair Drive 
Costa Mesa, CA  92626 

Dear Council Members: 

In compliance with the NOTICE INVITING BIDS FOR THE PARKWAY 
MAINTENANCE, STREET REHABILITATION, AND SLURRY SEAL PROJECT, CITY 
PROJECT NO. 21-03, a copy which is hereto attached, the undersigned has carefully examined 
the location of the proposed Work, the Plans, Specifications and other Contract Documents and 
is therefore satisfied as to the conditions to be encountered, as to the character, quality and 
quantity of work to be performed and materials to be furnished and as to the requirements of 
the specifications and the Contract. It is mutually agreed that the submission of a proposal shall 
be considered prima facie evidence that the BIDDER has made such examination.  

If awarded the Contract, the undersigned agrees to commence the Work under the 
Contract WITHIN TEN (10) WORKING DAYS AFTER DATE OF CONTRACT, AND 
COMPLETE SAID WORK WITHIN ONE HUNDRED (100) WORKING DAYS from the first day 
of commencement of such work unless legal extension is granted in accordance with the terms 
set forth in the specifications, and to perform and complete the Work as shown on the Plans 
and in accordance with the Specifications and other Contract Documents, and to furnish all 
labor, materials, tools and equipment necessary to complete the Work in-place therefor, in the 
manner and time herein prescribed at the following prices, to wit: 



P-1a BID PROPOSAL

BID SCHEDULE PROPOSAL 

ITEM 
# 

BID ITEM DECRIPTION 
APPROX.

QTY. 
UNIT

UNIT  
PRICE 

 (in figures)

ITEMS     
TOTAL 

(in figures) 

1 Mobilization and Project Scheduling 1 L.S.  $    $   

2 Additional Work Items 1 F.A. $ 100,000 $ 100,000

3 Temporary Traffic Control 1 L.S.  $   $  

4 
Install Lane Markings, Striping Pavement 
Legends, and Raised Pavement Markers 
(RPM) 

1 L.S.  $   $  

Phase I: Parkway Concrete:

5 
Remove & Reconstruct Concrete Sidewalk 
(4-inch Concrete over 4-inch C.M.B.) 
including ADA ramps 

11,500 S.F.  

6 
Remove Existing and Reconstruct C-6 Curb 
& Gutter over 6” CMB with 2' A.C. Slot Pave

5,500 L.F.  

7 
Remove Existing and Reconstruct C-8 Curb 
& Gutter over 6” CMB with 2' A.C. Slot Pave

550 L.F.  

8 

Remove & Reconstruct P.C.C. Cross-Gutter, 
Spandrel, Local Depression, and P.C.C. Pad 
(8" Concrete over 8" inch C.M.B) with 3' A.C. 
Slot Pave 

2,600 S.F.  

9 
Remove Existing and Reconstruct P.C.C. 
Driveway Approach (6-inch Concrete over 6-
inch C.M.B) 

650 S.F.  

10 
Remove & Reconstruct Miscellaneous AC 
Pavement 

55 TONS

11 Paint Curb Existing Color 120 L.F.  

12 Root Prune and Install Root Barrier 700 L.F.  

13 Install Truncated Domes (ADA ramps) 16 EA  

Phase II: Street Rehabilitation:

14 Cold Mill (2-inch Minimum Depth) 265,000 S.F.  

15 
Remove & Reconstruct Asphalt Concrete 
(A.C.) 6-inch Minimum Depth, including 
Excavation 

1,100 TONS

16 
Type “B” Asphalt Concrete (A.C.) Base 
Course (Paving Machine)  

1,320 TONS

17 
Type “D” Asphalt Concrete (A.C.) Leveling 
Course (Paving Machine) 

1,100 TONS

18 
Type “C” Asphalt Concrete (A.C.) Overlay 
(Paving Machine) – Surface Course 

9,700 TONS



P-1b BID PROPOSAL 

___________________________________________________________________ 

___________________________________________________________________ 

The award of the Contract shall be based on the lowest responsive Bid amount, and the City 
reserves the right to delete one or more bid items and/or to increase and/or to decrease 
bid items’ quantities.   

The CITY also reserves the right to reject all Bids.

_____________ 
Bidder's Initials

BID SCHEDULE PROPOSAL (Continued) 

ITEM # BID ITEM DECRIPTION 
EST. 
QTY. 

UNIT 
UNIT  

PRICE 
 (in figures)

ITEMS            
TOTAL 

(in figures) 

19 
Install “Mirafi® 600X” Subgrade Fabric 
or Approved Equal 

16,500 S.F.  

20 
Install “PETROMAT®” Fabric or 
Approved Equal

167,000 S.F.  

21 
Install Blue Raised Pavement Markers 
(BRPM) 

80 EA  

22 
Adjust and Reset Existing Survey 
Monuments and Ties per California 
Licensed Land Surveyor 

50 EA 

23 Adjust Manhole Covers to Grade 85 EA 

24 Adjust Water Valves to Grade 65 EA 

Phase III: Slurry Seal:

25 Slurry Seal Type II with 2.5% Latex 1,000 ELT 

26 Crack Seal 1 L.S.  

TOTAL BID PROPOSAL FIGURES:  $ 

TOTAL BID PROPOSAL (Words):  



P-1c BID PROPOSAL 

PROPOSAL BID SCHEDULE

(CONTINUED) 

NOTES: 
1. The accuracy of estimate quantities as shown is not guaranteed; the 

Bidder shall make his/her own estimate from the drawings and field review 
for verification. If the unit price and the total amount are different, the unit 
price will control the bid. Payment shall be based on actual work done 
and/or actual quantities used. 

2. The City reserves the right to delete one or more bid items and/or to 
increase or decrease bid items’ quantities, at no additional cost to the City. 

3. FA designates force account.  Payment shall be made on a time and 
materials basis, only if directed by the ENGINEER. 

4. (F) Designates Final Pay Item.  When an item of work is designated as 
“FINAL PAY ITEM” in the Specifications, the estimated quantity for that 
item of work shall be the final pay quantity, unless the dimensions of any 
portion of that item are revised by the Engineer, or the item or any portion 
of the item is eliminated.  If the dimensions of any portion of the item are 
revised, and the revisions result in an increase or decrease in the 
estimated quantity of that item of work, the final pay quantity for the item 
will be revised in the amount represented by the changes in the 
dimensions.  If a final pay item is eliminated, the estimated quantity for the 
item will be eliminated.  If a portion of a final pay item is eliminated, the 
final pay quantity will be revised in the amount represented by the 
eliminated portion of the item of work. 

The estimated quantity for each item of work designated as “FINAL PAY 
ITEM” in the Specifications, shall be considered as approximate only, and 
no guarantee is made that the quantity which can be determined by 
computations, based on the details and dimensions shown on the plans, 
will equal the estimated quantity.  No allowance will be made in the event 
that the quantity based on computations does not equal the estimated 
quantity. 

In case of discrepancy between the quantity shown in the Engineer’s 
Estimate for a final pay item and the quantity or summation of quantities 
for the same item shown on the plans, payment will be based on the 
quantity shown in the Engineer’s Estimate. 

5. Bidder declares that it has read and understands Items 14 & 15 of 
Information for Bidders (Page B-2 and B-3). 

6. Bidder agrees to initial or notarize (if applicable) all pages on P-1, P-1a, 
P-1b, and P1-c and uploaded onto PlanetBids. 

               _____________ 
Bidder's Initials



Project and Specification No. 21-03 

P-2 PROPOSAL SCHEDULE  

PROPOSAL SCHEDULE 
(CONTINUED) 

(Please Type or Print) 

Total Amount for Base Bid (in written words)  

($ ) 
                                                                              in figures 
Contractor's Lawful Name:  _______________________________________________  

Bidder's Name:  Bidder's Initials:  

Contractor's License No.   Expiration:  

Contractor's Taxpayer I.D. Number:  

Contractor's DIR Registration Number:   

Signature:  Date:  

Contractor's Address:  

Telephone Number:(          )  Mobile No.:(          ) ___________  

Fax Number: (          )  E-mail:  

24-Hour Emergency Contacts: 

Telephone Number: (          ) 
Name 

Mobile No.: (          ) ________________  

Telephone No.: (          ) 
Name 

Mobile No.: (          ) ________________  

Telephone No.: (          ) 
Name 

Mobile No.: (          ) ________________  

_____________ 
Bidder's Initials 
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P-2a PROPOSAL SCHEDULE 

PROPOSAL SCHEDULE 
(CONTINUED) 

The Contractor agrees that the City will not be held responsible if any of the 
approximate quantities shown in the foregoing proposal shall be found incorrect, and he 
shall not make any claim for damages or for loss of profits because of a difference 
between the quantities of the various classes of work as estimated and the work actually 
done. If any error, omission or misstatements shall be discovered in the estimated 
quantities, it shall not invalidate this contract or release the Contractor from the execution 
and completion of the whole or part of the work herein specified, in accordance with the 
specifications and the plans herein mentioned and the prices herein agreed upon and 
fixed therefore, or excuse him from any of the obligations or liabilities hereunder, or entitle 
him to any damages or compensation otherwise than as provided for in this contract. 

The Contractor agrees that the City shall have the right to increase or decrease 
the quantity of any bid item or portion of the work or to omit portions of the work as may 
be deemed necessary or expedient, and that the payment for incidental items or work, 
not separately provided in the proposal shall be considered included in the price bid for 
other various items or work. 

Accompanying this proposal is "Cash," "Certified Check," or "Bidder's Bond" (circle 
one) in the amount of                                                                                     
($                       ) equal to at least ten (10%) percent of the total bid price, payable to the 
City of Costa Mesa, to guarantee that within fourteen (14) days after written notice is 
deposited in the mail, or the bidder has received notice by telephone, the bidder will 
furnish proper Certificates of Insurance, and required bonds satisfactory to the City and 
execute a contract in accordance with the proposal and in the manner and form required 
by the contract documents. 

The undersigned deposits the above-named security as a proposal guarantee and 
agrees that it shall be forfeited to the City of Costa Mesa as Liquidated Damages if the 
above requirements are not complied with. 

_____________ 
Bidder's Initials 
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P-3 PROPOSAL SCHEDULE 

Respectfully Submitted, 

Contractor's Business Name Contractor                           Title 

Business Address: Street Singed By                                   Title 

City                  State                  Zip  Contractor's License No. and Classification       Exp. Date 

Business Phone Number Date 

Name                         Title Residence: Street 

City                      State                                  Zip Residence phone Number 

If the bid is by a corporation, state the names of the officers who can sign an agreement on behalf 
of the corporation and whether more than one officer must sign. 

  Corporation  Taxpayer I.D. Number:   

Can Sign Must Sign 
Name  

Name  

Name  

If the bid is by a partnership or a joint venture, state the names and addresses of all general 
partners and joint ventures. 

  Partnership or Joint Ventures  Taxpayer I.D. Number:   

  Name  

  Address   

  Name  

  Address   

If the bidder is a sole proprietorship or another entity that does business under a fictitious name, 
the bid shall be in the real name of the bidder with a designation following showing "DBA (the 
fictitious name)"; provided, however, no fictitious name shall be used unless there is a current 
registration with the Orange County Recorder. 

The full names and residences of all persons and parties interested in the foregoing proposal, as 
principals, are as follows: 

NOTE: Give first and last names in full; in case of corporation, give names of President, 
Secretary, Treasurer and Manager, and affix corporate seal; in case of partnerships and 
joint ventures, give names of all the individual members. 

_____________ 
                   Bidder's Initials
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P-4 CONSTRUCTION REFERENCES 

Bidder shall signify receipt of all Addenda here, if any: 

Addendum No. Date Received Bidder's Signature

CONSTRUCTION PROJECT REFERENCES

In order to more fully evaluate your firm’s background and experience for the project 
herein proposed, it is requested that you submit a list of Public Works and/or similar 
construction projects completed, or in progress, within the last 24 months. This 
information will be used to evaluate whether the bid is responsive and or responsible to 
the call for bids. 

Date Project Awarded Awarding Agency
Agency's Contract

   Administrator Contact 
Information   

____________
                   Bidder's Initials
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P-5 SUBCONTRACTOR DESIGNATION 

DESIGNATION OF SUBCONTRACTORS

In compliance with the "Subletting and Subcontracting Fair Practices Act" being Sections 4100-4113 
of the Public Contract Code of the State of California, and any amendments thereto, each bidder 
shall set forth below the name and location of the place of business of each subcontractor who will 
perform work or labor or render service to the prime contractor in or about the construction of the 
work or improvement in an amount in excess of one-half (½) of one percent (1%) of the prime 
contractor's total bid or in the case of bids for the construction of streets or highways, including 
bridges, in excess of one-half (½) of one percent (1%) of the prime contractor’s total bid or ten 
thousand ($10,000) dollars, whichever is greater. Bidder shall further set forth the portion of the work, 
which will be done by each such subcontractor with its Department of Industrial Relations (DIR) 
registration number.  Only one subcontractor for each such portion shall be listed. 

If the contractor fails to specify a subcontractor for any portion of the work to be performed under the 
contract, he/she/it shall be deemed to have agreed to perform the balance of all work, which is not 
covered, and he/she/it shall not be permitted to subcontract that portion of the work except under the 
conditions hereinafter set forth. 

Subletting or subcontracting of any portion of the work to which no subcontractor was designated in 
the original bid, shall only be permitted in cases of public emergency or necessity, and then only after 
a finding reduced to writing as a public record of the Legislative Body of the Owner. 

 All information must be filled out and typed. Please use additional pages in this format if needed. 

Bid 
Item (s) 
Number 

% 
Portion 
of Work

Name, Address and E-mail of 
Subcontractor 

State License 
Number 

Class DIR Registration 
Number 

By submission of this proposal, the Bidder certifies: 

1. That (I)(we)(it) is able to and will perform the balance of all work which is not covered in the above 
subcontractors listing. 

2. That the AGENCY will be furnished copies of all subcontracts entered into by subcontractor for this 
project. 

_____________ 
Bidder's Initials 
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P-6 BIDDERS BOND 

BIDDER'S BOND TO ACCOMPANY PROPOSAL 

(Required if the bidder desires to submit bond instead of a certified or cashier's check.) 

KNOW ALL PEOPLE BY THESE PRESENTS: 

That we,          as 
principals, and _______________________________________________________ as 
surety, are held and firmly bound unto the City of Costa Mesa, a municipal corporation, 
organized under the laws of the State of California and situated in Orange County in the 
sum of ________________________________________________ ($_____________) 
to be paid to the City, its successors and assigns, for which payment well and truly to be 
made, we bind ourselves, our heirs, executors, and administrators, successors or assigns, 
jointly and severally firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

That is the certain proposal of the above bounden, _____________________, if 

accepted by the City of Costa Mesa, and if the above bounden, 

________________________________________, his heirs, executors, administrators, 

successors and assigns, shall duly enter into and execute a contract for such 

construction, and shall execute and deliver the CERTIFICATE OF INSURANCE and the 

LABOR AND MATERIAL and the FAITHFUL PERFORMANCE BONDS described within 

fourteen (14) days from the date of the mailing of a notice of the above bounden, 

_________________________________________________, by and from the City, that 

said contract is ready for execution, then this obligation shall become null and void; 

otherwise it shall be and remain in full force and virtue. 

IN WITNESS WHEREOF: 

We hereunto set our hands and seals this _____ day of _____________, 20__. 

_______________________________  _______________________________ 

________________________________  _______________________________ 

________________________________  _______________________________ 

Contractor/ Principal   Surety/Power of Attorney 
(Notary Acknowledgement to be attached) (Notary Acknowledgment to be attached) 

_____________ 
Bidder's Initials 
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P-7 CONTRACT ASSURANCE 

CONTRACT ASSURANCE 

The CONTRACTOR or subcontractor shall not discriminate on the basis of race, color, 

national origin, or sex in the performance of this contract.  The CONTRACTOR shall 

carry out applicable requirements of 49 CFR part 26 in the award and administration of 

DOT-assisted contracts.  Failure by the CONTRACTOR to carry out these requirements 

is a material breach of this contract, which may result in the termination of this contract 

or such other remedy as recipient deems appropriate. 

The CONTRACTOR will require that the above provision is included in all subcontracts. 

_____________ 
                   Bidder's Initials
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P-8 NONCOLLUSION AFFADAVIT  

NONCOLLUSION AFFIDAVIT

The bidders, by its officers and agents or representatives present at the time of 

filing this bid, being duly sworn on their oaths say, that neither they nor any of them have 

in any way directly or indirectly entered into any arrangement or agreement with any other 

bidder, or with any public officer of such CITY OF COSTA MESA whereby such affiant or 

affiants or either of them has paid or I s to pay to such bidder or public officer any sum of 

money, or has given or is to give to such other bidder or public officer anything of value 

whatever, or such affiant or affiants or either of them has not directly or indirectly, entered 

into any arrangement or agreement with any other bidder or bidders, which tends to or 

does lessen or destroy free competition in the letting of the contract sought for on the 

attached bids; that no bid has been accepted from any subcontractor or supplier through 

any bid depository, the By-Laws, Rules, or Regulations of which prohibit or prevent the 

Contractor from considering any bid from any subcontractor or supplier which is not 

processed through said bid depository, or which prevent any subcontractor or supplier 

from bidding to any Contractor who does not use the facilities or accept bids from or 

through such bid depository; that bidder has not bid as subcontractor to other bidders; 

that no inducement of any form or character other than that which appears upon the face 

of the bid will be suggested, offered, paid or delivered to any person of the contract, nor 

has this bidder any agreement or understanding of any kind whatsoever, with any person 

whomsoever to pay, deliver to, or share with any other person in any way or manner, any 

of the proceeds of the contracts sought by this bid. 

_______________________________ 
Contractor Firm Name 

_______________________________ 
Name of Principal 

_______________________________ 
Title 

_______________________________ 
Signature 

Subscribed and sworn to before me by: 

_________________________________ 

This ____ day of _____________, 20___. 

My Commission Expires: ____________ 

Notary Public Bidder's Initials 
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P-9 WORKERS’ COMPENSATION INSURANCE 

CONTRACTOR'S CERTIFICATION 
OF 

WORKERS' COMPENSATION INSURANCE REQUIREMENTS 
FOR 

PUBLIC WORKS PROJECTS 
(Labor Code §1861)

I am aware of the provisions of Section 3700 of the California Labor Code which requires 
every employer to be insured against liability for workers' compensation or to undertake 
self-insurance in accordance with the provisions of that Code, and I will comply with such 
provisions before commencing the performance of the work of this contract. 

Dated:  

CONTRACTOR 

Company Name 

PROJECT: CITYWIDE PARKWAY MAINTENANCE, STREET REHABILITATION,  
AND SLURRY SEAL PROJECT, CITY PROJECT NO. 21-03  

_____________ 
Bidder's Initials 
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P-10 DRUG-FREE WORKPLACE 

DRUG-FREE WORKPLACE POLICY

CONTRACTOR, upon notification of contract award, shall establish a Drug-Free 
Awareness Program to inform employees of the dangers of drug abuse in the workplace, 
the penalties that may be imposed upon employees for drug abuse violations occurring 
in the workplace, and the employee assistance programs available to employees. Each 
employee engaged in the performance of a CITY contract must be notified of this Drug-
Free Awareness Program, and must abide by its terms. Failure to establish a program, 
notify employees, or inform CITY of a drug-related workplace conviction will constitute a 
material breach of contract and cause for immediate termination of the contract by CITY. 

CONTRACTOR shall conform to all the requirements of CITY'S Policy No. 100-5. 
A copy of this policy is attached to the sample contract agreement as an attachment in 
the Project Specifications. 

_____________ 
Bidder's Initials 
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P-11 CAMPAIGN CONTRIBUTION DISCLOSURE 

BIDDER/APPLICANT/CONTRACTOR CAMPAIGN  

CONTRIBUTION DISCLOSURE FORM 

Proposer/Consultant/Applicant is required to identify any campaign contribution or 
cumulative contributions greater than $249 to any city council member in the twelve months 
prior to submitting an application, proposal, statement of qualifications or bid requiring 
approval by the City Council. 

Date Name of Donor 
Company/Business 

Affiliation 
Name of 
Recipient Amount 

Except as described above, I/we have not made any campaign contribution in the amount of 
$250 or more to any Costa Mesa City Council Member in the twelve months preceding this 
Application/Proposal. 

I declare under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 

Bidder/Applicant/Proposer 

   Date 
_____________ 
Bidder's Initials 



(GENPROVS)  

GP-1 

SECTION D  
GENERAL PROVISIONS 

PART 1 

SECTION 1 – GENERAL 

1-2  GENERAL 

[Add the following:]. 

Except as hereinafter provided, the provisions of the latest edition of the Standard 
Specifications for Public Works Construction (“Green Book”), and all amendments 
thereto, adopted by the Joint Cooperative Committee of Southern California Chapter, 
American Public Works Association, Southern California District and Associated 
Contractors of California; hereinafter referred to as Standard Specifications, are adopted 
as the "Standard Specifications of the City of Costa Mesa" and shall be considered as a 
part of these specifications. Copies of the Standard Specifications are available from the 
publisher: 

BNi Building News 

1612 S. Clementine Street 

Anaheim, California 92802 

(714) 517-0971 

Where specified in these specifications, the latest edition of the California Building Code, 
based on the latest edition of the International Building Code, the latest edition of the 
"Standard Specifications and Standard Plans of the State of California, Department of 
Transportation, Division of Highways," "Standard Plans of the Orange County 
Environmental Management Agency," and "Los Angeles County Flood Control District, 
Design Manual, Standard Drawings" shall apply or unless otherwise noted in these 
specifications or at the direction of the ENGINEER. 

Where referenced in these Specifications, the latest edition of the “City of Costa Mesa 
Standard Drawings” and the “Work Area Traffic Control Handbook (WATCH)” published 
by Building News, Inc., shall also apply. 

The section numbers of these General Provisions coincide with those of the said 
Standard Specifications. Only those sections requiring amendment, elaboration, or 
specifying options, are called out. 

The following modifications are made to the "Standard Specifications." If there is a conflict 
between the "Standard Specifications" and these modifications, these modifications shall 
have first precedence. 
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1-2  TERMS AND DEFINITIONS 

[Add or redefine the following:]. 

(a) AGENCY The City of Costa Mesa, California, hereinafter 
referred to as "CITY." 

(b) BOARD The City Council of the City of Costa Mesa, 
California, hereinafter referred to as "BOARD." 

(c) CONTRACT 
DOCUMENTS 

 Documents including but not limited to the following: 
The proposal form P-1 through P-9b, Notice Inviting 
Bids, Standard Specifications, General Provisions, 
Special Provisions, Plans, Bonds, Insurance 
Certificates, Agreement, and all Addenda setting 
forth any modifications of the documents as further 
specified in contract agreement. 

(d) ENGINEER The administrating officer of the City of Costa Mesa 
or his authorized representative hereinafter referred 
to as ENGINEER. 

(e) BIDDER Any individual, firm, partnership, corporation, or 
combination thereof, submitting a bid proposal for 
the work contemplated in the contract documents, 
acting directly or through a duly authorized 
representative, hereinafter referred to as BIDDER.

(f) LEGAL ADDRESS OF 
CONTRACTOR 

 The legal address of the Contractor shall be the 
address given on the Contractor's bid and is hereby 
designated as the place to which all notices, letters 
or other communications to the Contractor shall be 
mailed or delivered. 

(g) LABORATORY An established laboratory approved and authorized 
by the ENGINEER for testing materials and work 
involved in the contract. 

1-3 ABBREVIATIONS

CALTRANS State of California, Department of Transportation, 
Division of Highways 

O.C.E.M.A.  Orange County Environmental Management 
Agency

L.A.C.F.C.D.  Los Angeles County Flood Control District 
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1-6  BIDDING AND SUBMISSION OF THE BID 

1-6.1 General

    [Add the following:]. 

Proposal shall be made and submitted on proposal forms P-1 through P-9a in accordance 
with the Notice Inviting Bids. In addition to the required signatures in the spaces provided 
in the proposal forms, each BIDDER shall initial each sheet of the proposal forms at the 
bottom right hand corner. 

No person, firm, partnership, corporation, or combination thereof shall be allowed to make 
or file or be interested in more than one bid for the same work, unless alternate bids are 
called for. A person, firm, partnership, corporation, or combination thereof who has 
submitted a sub-proposal to a BIDDER or who has quoted prices on materials to a 
BIDDER is not thereby disqualified from submitting a sub-proposal to or quoting prices to 
the other bidders. If, on the opening of bids, more than one bid appears in which the same 
person, firm, partnership, corporation or combination thereof is interested as a principal, 
all such bids shall be rejected. 

Proposals with interlineations, alterations, or erasures shall be initialed by the BIDDER'S 
authorized agent. Alternative proposals, special conditions, or other limitations or 
provisions affecting the bid, except as such called for in the contract documents, will 
render the bid informal and may cause its rejection. 

All proposals must give the prices bid for the various items of work and must be signed 
by the BIDDER, who shall give his address. Each bid shall have thereon the affidavit of 
the BIDDER that such bid is genuine and not sham nor collusive, nor made in the interest 
nor behalf of any other person not therein named and that the BIDDER has not directly 
nor indirectly induced or solicited any other BIDDER to put in a sham bid, nor induced nor 
solicited any person, firm, partnership, corporation, or combination thereof to refrain from 
bidding, and that the BIDDER has not in any manner sought by collusion to secure himself 
an advantage over any other BIDDER. 

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, 
subject to the requirements of Section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, as defined in this chapter, unless currently 
registered and qualified to perform public work pursuant to Section 1725.5 of the Labor 
Code. It is not a violation of this section for an unregistered contractor to submit a bid that 
is authorized by Section 7029.1 of the Business and Professions Code or by Section 
10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to 
perform public work pursuant to Section 1725.5 at the time the contract is awarded. 

1-6.1.1 Request for Interpretation

If any person contemplating submitting a bid is in doubt as to the meaning of any part of 
the Plans, Specification, or other proposed Contract Documents, or finds discrepancies 
in, or omissions from the drawings or specifications, (It, he, she) may make a request to 
the ENGINEER, in writing, for an interpretation or correction thereof pursuant to the 
provisions in the Information for Bidders section of these specifications. The person 
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submitting such a request shall be responsible for its prompt delivery. All such 
interpretations of the Contract Documents will be made only by addenda duly issued, and 
a copy of each such addendum will be mailed or delivered to each person receiving a set 
of Contract Documents at (its, his, her) last address of record. The CITY will not be 
responsible for any other explanations or interpretations of the Contract Documents. 

1-6.1.2 Soil Conditions

The BIDDER shall inspect the soil conditions before submitting a bid. By submitting a bid, 
the BIDDER acknowledges that he is satisfied with the quality of the work area including 
but not restricted to the conditions affecting, handling and storage of materials, disposal 
of excess materials, and the soil conditions. 

1-6.1.3 Return of Bid Security

Any BIDDER may withdraw its bid, either personally, or by telegraphic or written request, 
at any time prior to the scheduled closing time for the receipt of bids. It is the sole 
responsibility of the BIDDER to see that any such telegraphic or written request is 
delivered to the City Clerk prior to said closing time. Bid security of such BIDDERS will 
be returned promptly to the BIDDER. 

The bid security of the BIDDER whose bid is accepted will be held by the CITY until the 
contract has been executed and the accompanying insurance certificates, performance 
bond and labor and materials bond are approved and filed, whereupon the bid security 
will then be returned to the BIDDER. 

The bid security of the second and third lowest BIDDERS will be retained until the contract 
is awarded to and executed by the BIDDER whose bid is accepted, or until 45 days after 
the opening of bids, whichever period is shorter. The bid security of all BIDDERS other 
than the three lowest will be returned promptly after the opening of bids. 

If a BIDDER fails or refuses promptly to execute the agreement to do the work or fails or 
refuses to comply with insurance and bonding requirements, the bid security shall be 
forfeited to the CITY and shall be collected and paid into the General Fund of the CITY. 

1-6.2 Subcontractor Listing 

    [Add the following:]. 

The ENGINEER, as duly authorized officer, may consent to subcontractor substitution 
requested by the Contractor subject to the limitations and notices prescribed in Section 
4107 of the Public Contract Code. 
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1-7  AWARD AND EXECUTION OF THE CONTRACT 

1-7.1 General

 [Add the following:]. 

The award of contract, if awarded, will be to the lowest responsive and responsible bidder 
whose proposal complies with all requirements of the Notice Inviting Bids and Section 1-
6 of these specifications. The BIDDER, upon notification as the "apparent low bidder," 
shall comply with the CITY'S insurance and bonding requirements by submitting the 
required insurance certificates and bonds within fourteen (14) days after the mailing of 
a Notice of Award to the BIDDER that the contract is ready for execution. The 
contract will be awarded within thirty (30) days of receipt of properly approved insurance 
certificates and bonds pursuant to CITY requirements spelled out in these specifications. 
BIDDER must take particular note of "insurance requirements" contained in these 
specifications and sample agreement included within the contract documents, and should 
provide that information to his insurance broker in order that a properly executed 
certificate is submitted. The CITY, however, reserves the right to reject any or all bids and 
to waive any informality in the bids received. 

1-7.1.1 Execution of Agreement

The Agreement shall be signed by the successful BIDDER and returned to the CITY no 
later than fourteen (14) days from Notice of Award of the Contract by the CITY. Failure 
to comply with insurance and bonding requirements as specified in the Agreement and in 
Section 1-7.1 of these General Provisions shall be considered grounds for the revocation 
and rejection of the bid and forfeiture of bid security. No proposal shall be considered 
binding upon the CITY until the execution of the agreement by the CITY. In case of 
conflict, the agreement shall have precedence over all other written specifications. 

1-7.2 Contract Bonds 

 [Add the following:]. 

The "Faithful Performance Bond" and the "Labor and Material Bond" as specified in this 
section shall be for one hundred percent (100%) of the Contract price. The Labor and 
Material Bond shall be maintained by the Contractor in full force and effect for at least 
seven (7) months following the filing of the Notice of Completion. The Faithful 
Performance Bond shall also be kept by the Contractor in full force and effect for at least 
one (1) year following the filing of the Notice of Completion. 

CONTRACTOR shall provide the following: 

A certified copy of the certificate of authority of the surety issued by the Insurance 
Commissioner. 

A certificate from the clerk of the county in which the court or officer is located that 
the certificate of authority of the surety has not been surrendered, revoked, 
canceled, annulled, or suspended or, in the event that it has, that renewed 
authority has been granted. 
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Copies of the surety’s most recent annual statement and quarterly statement filed 
with the Department of Insurance pursuant to Article 10 (commencing with Section 
900) of Chapter 1 of Part 2 of Division 1 of the Insurance Code. 

SECTION 2 – SCOPE OF THE WORK 

2-1   WORK TO BE DONE 

 [Replace in its entirety with the following:]. 

The Work to be performed consists of, but is not limited to: mobilization; clearing and 
grubbing; saw-cutting, removal and reconstruction of sidewalks, curb and gutters, 
driveway/driveway approaches, spandrel, cross gutters and ADA ramps; removal and 
reconstruction of existing pavement; milling and overlaying with new asphalt; adjustment 
of manholes and water valves to grades; procurement and application of Slurry Seal Type 
II with 2.5% latex, crack sealing; notifications to businesses and residents; signing; 
striping; traffic control; and all other work as required as shown on the Plans and specified 
within these Contract Documents. The CONTRACTOR shall furnish all labor, materials, 
tools, equipment and incidentals necessary to perform and complete the Work as shown 
on the Plans and these Contract Documents, and to the satisfaction of the ENGINEER.  

2-2  PERMITS 

 [Add the following:]. 

All permits and licenses shall be obtained in sufficient time to prevent delays to the work. 

In the event that the CITY has obtained permits, licenses or other authorizations 
applicable to the work, the Contractor shall comply with the provisions of said permits, 
licenses and other authorizations. 

 The Contractor is directed to Appendix ‘C’ - Caltrans Encroachment Permit 
and shall pay the permit fee, obtain the double permit rider, and comply with the 
conditions of said permit. 

2-5  THE CONTRACTOR’S EQUIPMENT AND FACILITIES 

2-5.1 General 

 [Add the following:]. 

The Contractor shall only use the proper construction equipment to protect the City streets 
from breaking up and deterioration.  Haul trucks shall be limited to a gross vehicle weight 
of 10 tons or less. 

2-5.2 Temporary Utility Services 

 [Add the following:]. 

The Contractor shall provide for his employees an adequate supply of clean, potable 
drinking water, which shall be dispensed through approved sanitary facilities. 
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If water is needed during construction, Contractor shall contact Mesa Consolidated Water 
District or the Irvine Ranch Water District to obtain necessary permits, instructions, and 
meters prior to commencing work.  The Contractor is required to make any and all 
necessary installations and connections.  All water shall be metered.  The Contractor shall 
pay for all deposits and fees involved. 

2-5.4 Haul Routes

 [Add the following:]. 

In order to protect the City streets from deterioration due to hauling of materials, the 
Contractor shall submit to the ENGINEER (at the pre-construction meeting) for approval, 
a proposed route for the hauling of materials for disposal.  Upon approval, the Contractor 
shall strictly adhere to that route only, unless written permission from the ENGINEER is 
obtained to change the route. 

Waste Hauler Requirements  

The California Green Building Standards Code, 2016 Edition, California Code of 
Regulations, Title 24, Part 11, impacting waste diversion as documented in the City of 
Costa Mesa’s Municipal Code Chapter 4 of Title 8, requires that all construction and 
demolition related projects divert 65% of project waste generated from the landfill. 
Consequently, permitted building projects relating to construction and demolition, newly 
constructed buildings, additions, alterations, interior and exterior demolitions, etc., are 
required to divert a minimum of 65% of nonhazardous construction and demolition waste 
from the landfill by recycling, reuse, or salvage.  Generally, these materials include brick, 
drywall, other masonry, cardboard, green waste, paper, carpet, lumber, plastic, concrete, 
and/or metals. Asphalt, concrete, excavated soil and land-clearing debris should be 100% 
diverted from disposal. The County provides a suggested list of locations that are meeting 
and/or exceeding the 65% diversion requirement and may be used for recycling 
construction and demolition material. 

The City of Costa Mesa requires that all hauling activity in Costa Mesa comply with one 
of the waste hauling options for your construction and demolition related project: 

 Use Franchise Waste Hauler 
 Self-Haul Permit - https://www.costamesaca.gov/city-hall/city-departments/public-

services/waste-collection-and-recycling 

A Construction and Demolition Reporting Form as provided in the Miscellaneous 
Document Section of these Specifications must be completed and submitted by the 
Contractor to the CITY prior to the release of retention monies. 

2-7  CHANGES INITATED BY THE AGENCY 

2-7.1 GENERAL 

 [Add the following:]. 
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ENGINEER shall be the duly authorized officer of the CITY who may grant the changes 
prescribed in this section. 

2-8  EXTRA WORK 

 [Add the following:]. 

The extra work as defined in this section of the Standard Specifications and any work 
done by the Contractor beyond the lines and grades shown on the plans shall only be 
performed when ordered in writing by the ENGINEER. In absence of such written order, 
any such work by the Contractor shall be considered unauthorized and will not be paid.  
Work so done may be ordered to be removed at the Contractor's expense. 

2-9  CHANGED CONDITIONS 

 [Add the following:]. 

The Contractor shall promptly act to supply all information to the ENGINEER for proper 
evaluation. Failure to do so shall constitute a waiver of any payment for delays suffered 
by the Contractor. 

SECTION 3 – CONTROL OF THE WORK 

3-1  ASSIGNMENT 

 [Replace the 1st sentence with the following:]. 

No contract or portion thereof may be assigned without written consent of the BOARD. 

3-4  AUTHORITY OF THE BOARD AND THE ENGINEER

 [Add the following:]. 

When any of the various units or operations of the work have been suspended, the 
Contractor shall give at least 24 hours advance notice of the time when he or his 
subcontractor will start or resume any of such units or operations. That notice is to be 
given during working hours, exclusive of Saturdays, Sundays or holidays, for the purpose 
of permitting the ENGINEER to make necessary assignments to his representative on the 
work. 

Any work performed in conflict with said notice, without the presence or approval of the 
ENGINEER, or work covered up without notice, approval or consent may be rejected or 
ordered to be uncovered for examination at Contractor's expense and shall be removed 
at Contractor's expense, if so ordered by the ENGINEER or his representative on the 
work. Any unauthorized or defective work, defective material or workmanship or any 
unfaithful or imperfect work that may be discovered before the final payment and final 
acceptance of work shall be corrected immediately by the Contractor without extra charge 
even though it may have been overlooked in previous inspections and estimates or may 
have been caused due to failure to inspect the work. 
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All authorized alterations affecting the requirements and information given on the 
approved plans shall be in writing. No changes shall be made on any plan or drawing by 
the Contractor after the same has been approved by the ENGINEER, except by direction 
of the ENGINEER in writing. Deviations from the approved plans, as may be required by 
critical conditions of construction, must be authorized in writing by the ENGINEER. 
All instructions, rulings and decisions of the ENGINEER shall be in writing and are binding 
on all parties unless a formal protest is made as provided in the following paragraph: 

If the Contractor considers any work demanded of him to be outside the requirements of 
the contract, or if he considers any instruction, ruling or decision of the ENGINEER or 
ENGINEER'S representative to be unfair, the Contractor shall, within ten (10) days after 
any such demand is made, or instruction, ruling or decision is given, file a written protest 
with the ENGINEER, stating clearly and in detail his objections and reasons therefor. 
Except for such protests and objections as are made of record, in the manner and within 
the time above stated, the Contractor shall be deemed to have waived and does hereby 
waive all claims for extra work, damages and extensions of time on account of demands, 
instructions, rulings and decisions of the ENGINEER. 

Upon receipt of any such protest from the Contractor, the ENGINEER shall review the 
demand, instruction, ruling or decision objected to and shall promptly advise the 
Contractor, in writing, of his final decision, which shall be binding on all parties, unless 
within the ten (10) days thereafter the Contractor shall file with the BOARD a formal 
protest against said decision of the ENGINEER. The BOARD shall consider and render 
a final decision on any such protest within thirty (30) days of receipt of same. If the 
BOARD fails to consider and render a final decision on any such protest within thirty (30) 
days of receipt of the same, the protest shall be deemed denied. 

3-5  INSPECTION 

 [Add the following:]. 

If the Contractor requests and receives approval from the ENGINEER to receive 
inspection services from the CITY outside of a normal eight (8) hour day/forty (40) hour 
work week or on Saturday, Sunday, or CITY holidays, the Contractor shall arrange with 
the CITY and ENGINEER for the special inspection services and Contractor shall pay for 
such special inspection services at a fee established by the ENGINEER to defray the cost 
for such service. 

All work, which has been inspected and deemed defective in its construction or does not 
meet all of the requirements of the plans and/or specifications by the ENGINEER shall be 
remedied, or removed and replaced by the Contractor in an acceptable manner, and no 
compensation will be allowed for such correction. 

Any work done beyond the limits of the lines and grades shown on the plans or 
established by the ENGINEER or extra work done without written authority will be 
considered as unauthorized and not be paid. 

Upon failure on the part of the Contractor to comply with any order of the ENGINEER 
made under the provisions of this article, the ENGINEER shall have authority to cause 
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defective work to be remedied, or removed and replaced, and unauthorized work to be 
removed, and to deduct the costs and thereof from any monies due or to come due the 
Contractor. 

Payment will not be made for materials wasted or disposed of in a manner not called for 
under the Contract. This includes rejected material not unloaded from vehicles, material 
rejected after is has been placed and material placed outside the limits of the project. No 
compensation will be allowed for disposing of rejected or excess material. 

3-6  THE CONTRACTOR'S REPRESENTATIVE

 [Add the following:].

Contractor shall file with the ENGINEER the addresses and telephone numbers where its 
designated representative may be reached during hours when the work is not in progress. 

Instructions and information given by the ENGINEER to the Contractor's authorized 
representative or at the address or telephone numbers filed in accordance with this 
section shall be considered as having been given to the Contractor. 

The Contractor shall have on the work site at all times a competent English-speaking 
superintendent, as his agent, capable of reading and thoroughly understanding the plans 
and specifications and other related documents. 

3-7  CONTRACT DOCUMENTS

3-7.1 General 

 [Add the following:].

Contractor will obtain from the ENGINEER, free of charge, copies of plans, general 
provisions, special provisions and additions to the Standard Specifications that are 
reasonably necessary for the execution of work. 

Contractor shall, at its own expense, obtain copies of the Standard Specifications and 
Standard Plans and Specifications of CALTRANS, for his general use. 

If after the Contract is awarded it appears that the work to be done, or any matter relative 
thereto, is not sufficiently detailed or explained in the specifications and plans, the 
Contractor shall apply to the ENGINEER for such further explanations as may be 
necessary and shall conform to such explanation or interpretation as part of the Contract. 

All scaled dimensions are approximate. Before proceeding with the work, the Contractor 
shall carefully check and verify all dimensions and quantities and shall immediately inform 
the ENGINEER or his representative of any discrepancies. 

3-10 SURVEYING 

 [Replace with the following:]. 
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3-10.1 General 

The Contractor will perform and be responsible for the accuracy of setting all required 
survey stakes adequate for the construction of the project.  

3-10.3 Line and Grade

Unless otherwise provided in the Special Provisions, lines and grades for construction 
shall be the responsibility of the Contractor, with the following provisions: 

All work under this Contract shall be built in accordance with the lines and grades shown 
on the plans. Field survey for establishing the lines and grades and for the control of 
construction shall be the responsibility of the Contractor. All such surveys, including 
construction staking, shall be under the supervision of a California-licensed land surveyor 
or by a California-licensed civil engineer allowed by law. Staking shall be performed on 
all items ordinarily requiring grade and alignment, at intervals normally accepted by the 
agencies and the trade involved. 

The Contractor shall provide a copy of the office calculations and grade sheets to the City 
Inspector. The Contractor shall be responsible for any error in the finished work and shall 
notify the ENGINEER within one (1) working day of any discrepancies or design errors 
discovered during staking. 

Unless a separate bid item is provided, the payment for surveying, construction staking, 
professional services, office calculations, furnishing all labor, materials, equipment, tools 
and incidentals, and for doing all work involved shall be considered as included in the 
various items of work, and no additional compensation will be allowed. 

3-12 WORK SITE MAINTENANCE 

3-12.1 General 

 [Replace 2nd paragraph with the following:].

Unless the construction dictates otherwise, and unless otherwise approved by the 
ENGINEER, Contractor shall furnish and operate a self-loading motor sweeper with a 
functional water spray nozzle system at least once each working day to keep paved areas 
in the Work zone and along all haul routes acceptably clean whenever construction, 
including restoration, is incomplete. 
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3-12.2 Air Pollution Control

 [Add the following:]. 

Failure of the Contractor to comply with the ENGINEER'S dust control orders may result 
in an order to suspend work until the condition is corrected and, after giving notice to the 
Contractor, the ENGINEER may order the condition corrected by others. All costs thus 
incurred shall be deducted from the amount to be paid to Contractor. No additional 
compensation will be allowed as a result of such suspension. 

No separate payment will be made for any work performed nor material used to control 
dust resulting from Contractor's performance of the work or from public traffic, either 
inside or outside the right-of-way. Full compensation for such dust control will be 
considered to be included in the prices paid for the various items of Work involved. 

3-12.4.1 General 

 [Add the following:].

All surplus materials shall be removed from the site of the Work within five (5) days after 
completion of the Work causing the surplus materials. 

3-12.6 Water Pollution Control 

3-12.6.1 General 

 [Add the following:]. 

Discharge of storm water from construction sites that disturb land equal to or greater than 
one (1) acre must be in compliance with the state General Construction Activity Permit 
(Construction Permit). The latest permit provisions of the Construction Permit shall apply. 
The Contractor is required to contact the Santa Ana Regional Water Quality Control Board 
(Regional Board) for all information contained in the Construction Permit. In the event 
project construction occurs during the transition of revised Construction Permits, the 
Contractor shall incorporate the necessary modifications specified by the revised 
Construction Permit within the time period specified in the new Construction Permit.  

Project Soil Disturbance is: less than 1 acre (No General Construction Permit required) 

Construction activity subject to the Construction Permit includes clearing, grading, 
disturbance to the ground such as stockpiling, work area, or excavation that results in soil 
disturbances of at least one acre of total land area. Construction activity that results in 
soil disturbances of less than one acre is subject to the Construction Permit if the 
construction activity is a part of a larger common plan of development that encompasses 
one or more acres of soil disturbance or if it is determined that discharges from the project 
pose a significant threat to water quality. 

The CONTRACTOR shall have an account with the State for SMARTS (Storm Water 
Multiple Application and Report Tracking System).  The CONTRACTOR shall contact the 
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CITY with their user ID so that the CITY will grant the CONTRACTOR access as a Data 
Submitter.   

The CONTRACTOR shall complete the NOI within SMARTS 
https://smarts.waterboards.ca.gov/smarts/faces/SwSmartsLogin.jsp The CONTRACTOR 
will notify the CITY when the NOI is ready for the CITY to submit to the State.  The 
CONTRACTOR shall pay all fees associated with the NOI process.  The CONTRACTOR 
shall also complete all required reports within SMARTS as required by the General Permit 
and the Project’s Storm Water Pollution Prevention Plan (SWPPP).   

The CONTRACTOR shall complete the Annual Report and NOT within SMARTS.  Once 
the CITY has been notified, the CITY will review and submit to the State for processing.   
A copy of the latest permit is available at: 

http://www.waterboards.ca.gov/water_issues/programs/stormwater/constpermits.shtml 

The CONTRACTOR is hereby directed to read the Construction Permit thoroughly and 
comply with the requirements as specified therein. 

3-12.6.2 Best Management Practices (BMPs) 

 [Add the following:].

The Contractor shall install and maintain the appropriate Best Management Practices 
(BMPs) to protect water quality within the project limits through the duration of the Project. 

The Contractor shall be responsible for any damage to any portion of the Work 
occasioned by failure to provide proper drainage control prior to the completion and 
acceptance of the Work. 

Payment for furnishing, installing and maintaining BMPs inclusive of sweeping the Project 
site as required or directed by the ENGINEER shall be included in the other various bid 
items associated with the work and no additional payment will be allowed thereof. 

3-12.6.3 Storm Water Pollution Prevention Plan (SWPPP) 

 [Add the following:]. 

If a General Construction Permit is required pursuant to Section 3-12.6.1 of these General 
Provisions, the following Storm Water Pollution Prevention Plan (SWPPP) requirements 
shall be adhered to: 

The Contractor is responsible for the preparation and implementation of a SWPPP as 
required by the Construction Permit. The Contractor is responsible for completing all parts 
of the SWPPP including, REAPs, monitoring, sampling, rain gauge records, weather 
reports, submitting pictures of every third storm, non-authorized discharge reports, Ad-
Hoc reports, Annual Reports, post construction BMPs and other requirements of the 
SWPPP.  
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The completed SWPPP must be signed by a QSD (Qualified SWPPP Developer).   The 
completed SWPPP must be submitted to the resident engineer for City review and 
acceptance, prior to uploading to SMARTS. The Contractor will be responsible for 
uploading an electronic format of the SWPPP into SMARTS.  The SWPPP must be signed 
by the City before construction begins. A copy of the SWPPP must be available at the 
site at all times and must be implemented and revised in accordance with the Construction 
Permit throughout the duration of the project.  

Contractor must have QSP (Qualified SWPPP Practitioner).  Contractor shall perform site 
inspections before and after the storm event, and once each 24-hour period during 
extended storm event, to identify BMP effectiveness and implement repairs or BMP 
modifications as soon as possible. Sampling of potential pollutant discharges shall be 
conducted by trained personnel and required laboratory test conducted by laboratory 
accredited by the California Department of Health Services Environmental Laboratory 
Accreditation Program. 

Contractor shall be responsible for any penalties assessed against the City if the penalty 
assessed is due to Contractor’s violation of the Construction Permit requirement, or 
Contractor’s failure to fully implement and monitor SWPPP as required. 

Erosion and Sediment Control Plans 

Erosion and Sediment Control Plans shall be prepared by the Contractor as part of the 
SWPPP that identify adequate controls to prevent erosion and discharge of sediment off-
site. Payment for the Erosion and Sediment Control Plans shall be included as part of the 
SWPPP. 

3-12.6.4 Dewatering 

 [Add the following:].

Unless otherwise directed in these Special Provisions, the Contractor shall provide and 
maintain ample means and devices with which to promptly remove and properly dispose 
of water entering the excavations or other parts of the work at all times during 
construction. Dewatering shall be accomplished by methods which will ensure a dry 
excavation and preservation of the final lines and grades of the bottoms of excavations. 
The methods may include sump pumps, deep wells, well points, suitable rock or gravel 
placed below the required bedding for draining and pumping purposes, temporary 
pipelines, and other means. 

Standby pumping equipment shall be on the job site. A minimum of one standby unit shall 
be available for immediate installation should any well unit fail. The design and installation 
of well points or deep wells shall be suitable for the accomplishment of the work. Drawings 
or details indicating the proposed dewatering system shall be submitted to the CITY for 
review. 

The Contractor shall dispose of the water from the work in a suitable manner without 
damage to adjacent property. 
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Conveyance of the water shall be such as to not interfere with traffic flow or treatment 
facilities operations. No water shall be drained into work built or under construction 
without prior consent of the ENGINEER. 

Water shall be disposed of in such a manner as not to be a menace to the public health 
and such disposal shall be performed in accordance with Environmental Protection 
Agency and State Water Quality Control Board standards (NPDES permit). Any testing 
and reports required under NPDES permit shall be performed by the Contractor and 
submitted to the appropriate agency for approval at no additional cost to the CITY. 

3-13.3 WARRANTY

 [Replace 2nd sentence of 1st paragraph with the following:].

The warranty period shall start on the date the Work is accepted by the Board. 

SECTION 4 – CONTROL OF MATERIALS 

4-4  TESTING

 [Add the following:]. 

All tests of materials furnished by the Contractor shall be made in accordance with 
commonly recognized standards of national organizations and such special methods and 
tests as are prescribed in these specifications.  No materials shall be used until they have 
been approved by the ENGINEER. 

The Contractor shall at his expense furnish the CITY, in triplicate, certified copies of all 
required factory and mill test reports. Any materials shipped by the Contractor from a 
factory or mill prior to having satisfactorily passed such testing and inspection by a 
representative of the CITY shall not be incorporated in the work, unless the ENGINEER 
shall have notified the Contractor, in writing, that such testing and inspection will not be 
required. 

At the option of the ENGINEER, the source of supply of each of the materials shall be 
approved by the ENGINEER before delivery is started and before such material is used 
in the work. 

Unless otherwise provided in the Special Provisions, the CITY will complete and pay for 
the initial soils, compaction, and material tests. Any subsequent soil, compaction, and 
material tests deemed necessary due to the failure of initial tests will be at the Contractor's 
expense and deducted from the payment due. 



(GENPROVS)  

GP-16 

SECTION 5 – LEGAL RELATIONS AND RESPOSIBILITIES 

5-1  LAWS AND REGULATIONS 

 [Add the following:]. 

The Contractor shall protect and indemnify the CITY, the BOARD, the ENGINEER, and 
all of its or their officers, agents and servants against any claim or liability arising from or 
based on the violation of any existing or future State, Federal and local laws, ordinances, 
regulations, orders or decrees, whether by himself or his employees. If any discrepancy 
or inconsistency is discovered in the plans, drawings, specifications or contract for the 
work in relation to any such law, ordinance, regulation, order or decree, the Contractor 
shall forthwith report the same to the ENGINEER in writing. 

5-2  SPECIAL NOTICES 

 [Add the following:]. 

In addition to the special notices requirement to be served by Personnel Delivery or 
Certified Mail, special notices may also be served by the utilization of FedEx or UPS 
express service with a confirmed delivery receipt. Service shell be effective on the date 
of the receipt of the delivery confirm issued by FedEx or UPS. 

5-3  LABOR 

5-3.3 Payroll Records 

 [Add the following:]. 

In order to verify compliance with the Labor Code, Contractor shall furnish to the 
ENGINEER, weekly, for the duration of the contract period, copies of his payroll 
statements showing wages paid to each employee during the preceding week and the 
employee work classification. Use of Form DH-C-347, Payroll Statement of Compliance, 
is an acceptable method of fulfilling the above requirement. 

5-3.5 Apprentices 

 [Replace with the following:]. 

Attention is directed to the provisions of Sections 1777.5 and 1777.6 of the Labor Code 
concerning the employment of apprentices by the Contractor or any subcontractor under 
it. The Contractor and any subcontractor under it shall comply with the requirements of 
those Sections in the employment of apprentices. 

Information relative to apprenticeship standards, wage schedules and other requirements 
may be obtained from the Director of Industrial Relations, Ex-officio the Administrator of 
Apprenticeship, San Francisco, California, or from the Division of Apprenticeship 
Standards and its branch offices. 
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5-4  INSURANCE

 [Replace with the following:]. 

The minimum amounts and types of insurance coverages are as stated in the Agreement 
(sample copy attached). Prior to bid submittal the BIDDER shall keep fully informed of the 
latest insurance requirements of the City of Costa Mesa and shall comply with all other 
provisions of Section 5-4 of the Standard Specifications. 

Below are approved endorsements which satisfy the basic insurance requirements 
contained in contracts entered into by City of Costa Mesa. These have been approved by 
the City Attorney's office. The terms of any specific contract with the City are controlling. 
Prior to the commencement of any work, the CITY requires that the ENGINEER receive 
Certificates of Insurance in DUPLICATE for liability coverage of at least $1,000,000 
combined single limit, per occurrence and in the aggregate. 

Each insurance policy required by the CITY of the Contractor shall contain the following 
endorsements: 

1. Additional Insureds 

"The City of Costa Mesa and its elected and appointed boards, officers, 
agents, and employees are additional insureds with respect to the subject project and 
agreement." 

2. Notice 

"Said policy shall not terminate, nor shall it be canceled nor the coverage 
reduced, until thirty (30) days after written notice is given to City." 

3. Other Insurance 

"Any other insurance maintained by the City of Costa Mesa shall be excess 
and not contributing with the insurance provided by this policy." 

If any of such policies provide for a deductible or self-insured retention to provide such 
coverage, the amount of such deductible or self-insured retention shall be approved in 
advance by City.  No policy of insurance issued as to which the City is an additional 
insured shall contain a provision which requires that no insured except the named insured 
can satisfy any such deductible or self-insured retention. 

5-7  SAFETY 

5-7.1 Work Site Safety 

5-7.1.1 General 

 [Add the following:]. 

Material or other obstructions shall not be placed within fifteen feet (15') of fire hydrants. 
Fire hydrants shall be made readily accessible to the Fire Department at all times.  
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5-7.8 Steel Plate Covers 

5-7.8.1 General

 [Add the following:]. 

All steel plate covers utilized for the project must be slide resistant. A non-slip coating will 
be required on the side of the steel plate that that will be utilized for the driving or walking 
surface. 

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1  CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE WORK

6-1.1 Construction Schedule 

 [Replace the 1st Paragraph with the following:]. 

The Contractor's proposed Construction Work Schedule shall be submitted to the 
ENGINEER for approval within ten (10) working days after the date of the BOARD’s 
execution of the Contract Agreement. The Construction Work Schedule shall be 
supported by written statements from each supplier of materials or equipment indicating 
that all orders have been placed and acknowledged, and setting forth the dates that each 
item will be delivered. The Construction Work Schedule shall provide sufficient detail to 
delineate the main milestones start and end dates for each activity with chronological 
relationships of all the activities of Work showing the number of working days required to 
complete the entire project within the Contract Days. The schedule shall also incorporate 
the requirements of Section 402-5 of the Standard Specifications to complete the Work 
within the Contract Days. Prior to issuing the Notice to Proceed, the ENGINEER will 
schedule a preconstruction meeting with the Contractor to review the proposed 
Construction Work Schedule, delivery dates, activity milestone dates, arrange utility 
coordination, discuss construction methods and staging, and clarify inspection 
procedures.  

The Contractor shall submit progress reports to the ENGINEER by the tenth day of each 
month. The report shall include an updated Construction Work Schedule. All revisions 
shall be completed within three days after review by the ENGINEER.  The Contractor 
shall submit requests for changes in the schedule to the CITY for approval at least three 
(3) working days prior to performing any work. Any deviations from the original approved 
Construction Work Schedule shall be explained and identified in the updated Construction 
Work Schedule. Progress payments will be withheld pending receipt of any outstanding 
reports.  

The Contractor shall furnish the ENGINEER with a 3-week look ahead-
schedule in a tabular format at every weekly construction meeting.  The 
3-week look ahead schedule shall utilize the main milestones within the 
approved Baseline Construction Schedule with updates and include 
sub-activities.  
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 [Add the following:]. 

6-1.3 DAILY REPORT SUBMITTAL

Contractor shall submit daily reports to the CITY at the end of each working day. All forms 
shall be provided by the CITY. Any cost for this item shall be included in the various items 
of work and no other compensation will be allowed. 

6-3  TIME OF COMPLETION 

6-3.1 General 

 [Replace the 1st Sentence with the following:]. 

The Contractor shall begin the Work within ten (10) Working Days after the date the 
Contract is executed by CITY unless a later start date is agreed upon by the CITY and 
Contractor within a written Notice-to-Proceed. The Work shall be completed within ONE-
HUNDRED (100) Working Days from the date set in the Notice-to-Proceed or the first 
day of commencement of Work, whichever occurs first. 

6-5  USE OF IMPROVEMENT DURING CONSTRUCTION

 [Add the following:]. 

Should it become necessary, due to developed conditions, to occupy any portion of the 
Work before Contract is fully completed, such occupancy shall not constitute acceptance 
by the CITY of work by Contractor. 

6-7  TERMINATION OF THE CONTRACT FOR DEFAULT

6-7.3 Notice of Termination for Default

 [Replace the 1st Paragraph with the following:]. 

The ENGINEER will make the determination if the Contractor had failed to commence 
satisfactory corrective action within 5 working days after the receipt of the notice to cure, 
or to diligently continue satisfactory and timely correction of the default thereafter, and will 
take action as allowed by the Contract Documents. 

6-7.4 RESPONSIBILITIES OF SURETY

 [Add the following:]. 

Within 3 working days of receipt of the written notice of termination for default, the Surety 
shall provide the services needed to maintain the project in accordance with the Contract 
Documents. The services shall maintain the existing traffic control in place and the 
maintenance of the project site until the Engineer’s review and acceptance of the Surety’s 
plan for course of action. 
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6-9  LIQUIDATED DAMAGES

 [Replace the 1ST Paragraph with the following:]. 

The CONTRACTOR shall pay to the CITY the sum of $8,100 per calendar day, for each 
and every calendar day’s delay in finishing the Work in excess of the number of Working 
Days prescribed within these General Provisions and the Agreement, or per the direction 
of the Engineer.  Liquidated damages are calculated per Chapter 12 of the latest edition 
of the Caltrans Local Assistance Procedures Manual (LAPM). 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-3  PAYMENT 

7-3.1 General 

 [Replace the 1ST Paragraph with the following:]. 

Payment for the various items listed on the Bid Proposal, as further specified herein, shall 
constitute full compensation to the Contractor for furnishing all material, tools, equipment, 
supplies, and manufactured articles, and for all labor, operations, and incidentals 
appurtenant to the items of Work and as specified and shown on the drawings, including 
all costs for compliance with the regulations of public agencies having jurisdiction, 
including Safety and Health Requirements of the California Division of Industrial Safety 
and the Occupational Safety and Health Administration (OSHA) of the U.S. Department 
of Labor. No separate payment will be made for any item that is not specifically set forth 
in the Bid Proposal. Costs arising from violations of regulations will be paid by the 
offending party to the extent that there will be no additional cost to the CITY. 

When no bid item is provided for work/improvement shown or indicated on the 
plans and specifications, payment for such work/improvement will be considered 
to be included in various applicable items of work. 

7-3.2 Partial and Final Payment 

 [Replace the 1st Paragraph in its entirety with the following:]. 

The closure date for the purpose of making partial progress payments will be the last day 
of each month. The Contractor may request, in writing, that such monthly closure date be 
changed. The ENGINEER may approve such request when it is compatible with the 
CITY’s payment procedure. 

 [Replace the 2nd Paragraph in its entirety with the following:]. 

Each month, the Contractor shall meet with the Engineer, a minimum of three (3) working 
days prior to the submittal of the progress payment to the AGENCY, to finalize and receive 
approval regarding the measurement of the Work performed through the closure date and 
the estimated value of the progress payment based on the Contract Unit Prices or as 
provided for in the Standard Specifications. Any progress payment submitted without 
such approval will be considered incomplete and returned to the Contractor and no 
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payment shall be considered until such approval is obtained. 

 [Replace the 3rd Paragraph in its entirety with the following:]. 

The amount retained and deducted by the BOARD shall be 5% of the progress estimates 
for all progress payments. No reduction in the amount of retention will be allowed. 
However, after 50% of the work has been completed, if the BOARD finds that satisfactory 
progress is being made, it may make any of the remaining progress payments in full for 
actual work completed. The final payment of the retention amount to the Contractor shall 
be made thirty-five (35) days after the date of the recording of the Notice of the Completion 
of the work after it is accepted by the CITY. The 5% withheld from each progress payment 
shall not include monies withheld for stop notices or other withholding by the CITY. The 
monies withheld for stop notice and other withholdings shall be in addition to the 5% 
withheld for retention.  

 [Add to end of Section the following:]. 

Contractor shall comply with the requirements of Division 2, Part 1, Chapter 7, Section 
7107 of the California Public Contract Code. 

The lead time for processing invoices for the monthly progress payments approved by 
the ENGINEER for inclusion on the warrant list of the CITY is governed by the rules and 
regulations established by the Finance Department of the CITY. Monthly payments will 
be processed and paid in accordance with the rules and regulations established or 
revised by the said Finance Department. 

The Contractor shall submit all weight tickets or volumes of all materials used in the 
construction to the ENGINEER for checking and verification prior to any payment.  Failure 
to do so will postpone the payment to the Contractor, until the matter is resolved 
satisfactorily. 

The weight or volume from submitted tickets must correspond to the work done in the 
field; if not, the City shall reject the work without compensation to the Contractor, and/or 
the Contractor shall be directed to replace that work at no additional costs to the City. 

After completion of the Contract, the BOARD shall, upon recommendation of the 
ENGINEER, accept the Work as completed and authorize the Final Payment. 

The Final Payment shall be the entire sum found to be due the Contractor after deducting 
therefrom all previous payments and all amounts to be kept and all amounts to be retained 
under the provisions of the Contract. All prior partial estimates and payments shall be 
subject to correction in the final estimate and payment. 

No certificate given or payment made under the Contract, except the final certificate or 
Final Payment, shall be conclusive evidence of full or substantial performance of this 
Contract; and no payment shall be construed to be an acceptance of any defective work 
or improper material. 

The acceptance of Final Payment by the Contractor shall release the CITY, the BOARD, 
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and the ENGINEER from any and all claims or liabilities on account of work performed by 
the Contractor under the Contract or any alterations thereof. 

The Contractor shall record, on the set of contract documents maintained at the job site, 
deviations which have been made from the Contract Documents or approved shop 
drawings – including buried or concealed construction and utility features which are 
revealed during the course of construction.  Special attention shall be given to recording 
the horizontal and vertical location of all buried utilities that differ from the locations 
indicated, or which were not indicated on the Contract Documents.  Said record 
documents shall be supplemented by detailed sketches as necessary or directed, to 
indicate fully the work as actually constructed. 

Requests for partial payments shall not be approved until the record documents are 
brought up to date.  Also, request for final compensation shall not be approved until all 
the variations between the work as constructed and as originally shown in the Contract 
Documents have been properly recorded and delivered to the City, after approved by the 
Engineer. 

 [Add the following:]. 

7-3.2.1 Prompt Progress Payment to Subcontractors

Contractor shall comply with the requirements of Division 2, Part 1, Chapter 7, Section 
7200 of the California Public Code. 

The CONTRACTOR agrees to pay each subcontractor under this Agreement for 
satisfactory performance of its contract no later than 7 days from the receipt of each 
payment the CONTRACTOR receives from CITY. 

The CONTRACTOR agrees further to release retainage payments to each subcontractor 
within 7 days after the retention payment is received by the CONTRACTOR. 

Any delay or postponement of payment from the above referenced time frame may occur 
only for good cause following written approval of the CITY. Any violation of this provision 
shall subject the violating prime contractor or subcontractor to the penalties, sanctions 
and other remedies specified in Section 7108.5 of the Business and Professions Code. 
This clause applies to both DBE and non-DBE prime contractors and subcontractors. 

City will be strictly monitoring the Contractor for prompt payment to all subcontractors. 

 [Add the following:]. 

7-3.2.2  Prompt Pay Monitoring and Enforcement of Progress Payments 

The City of Costa Mesa will use the following monitoring and enforcement mechanisms 
to ensure that all subcontractors, including DBE’s, are promptly paid. 

A. The City will strictly monitor the prime contractor or subcontractor(s) for prompt 
release of progress payments for all subcontracted work as follows: 
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1. The effective date of release is the date the City releases the check to the prime 
contractor by mailing or hand delivery at the City of Costa Mesa (has to be 
requested in writing ahead of time). 

2. Prime contractor or subcontractor(s) to provide verification in writing that the 
subcontracts have been paid within 7 days or the time period agreed, from the 
effective date of release. 

3. City may contact subcontractor(s) to confirm receipt of progress payment amount 
and if it was received within 7 days or the time period agreed from the effective 
date of release. 

B. If the prime contractor or subcontractor(s) is found to be in default of Federal or State 
Codes concerning prompt payment to subcontractors, City will enforce the following 
besides the disciplinary action, sanctions and penalties imposed per the codes: 

1. City will withhold 150% of the monies due to the subcontractor(s) from the prime 
contractor’s next progress payment. 

2. City may also elect to make the payment(s) directly to the subcontractor(s) 
without the prime contractor’s approval for the remainder of the contract. 

7-3.3 Delivered Materials 

 [Replace in its entirety with the following:]. 

The cost of materials and equipment delivered, but not incorporated in said work, will not 
be included in the progress payment estimate unless otherwise provided in these 
Specifications.  All materials shall be nontoxic and shall not contain asbestos and 
hazardous substances as established by applicable laws. 

Materials delivered, but not in place, will not be classed as work done, except as otherwise 
provided in these Specifications. 

7-3.4 Mobilization

 [Replace in its entirety with the following:]. 

Mobilization shall consist of all preparatory work and operations. It shall include, but not 
be limited to, the movement of personnel, equipment, materials and incidentals to the 
project site necessary for work on the project. The mobilization shall include all other work 
and operations, which must be performed. 

Mobilization shall also include the time, materials, and labor to move the necessary 
construction equipment to and from the job site and the project administration costs during 
the entire contract period. 

This work shall include, but not be limited to protect-in-place and/or relocation of the 
facility to accommodate the construction of an improvement; including resetting curb 
drains through new curbing. 
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The Contractor shall provide supervisory personnel to keep the construction site in a safe 
condition and all other related work as required at all times. These requirements shall 
also apply to all non-working days during construction period. The Contractor is 
responsible for securing an adequate storage site for equipment and materials.  

The Contractor shall have on the work site at all times, as his agent, a competent English 
speaking superintendent capable of reading and thoroughly understanding the plans, 
specifications, and other related documents. 

7-3.4.1 Travel Route for Trucking and Equipment 

Plans indicating the travel route for the Contractor's equipment movement in and out of 
the work site must be submitted concurrently with the Haul Route Plan (Section 2-5.4) to 
the ENGINEER at the pre-construction meeting for approval prior to commencement of 
any work.  The travel route plans, which meet the City’s requirements, will be approved 
and returned to the Contractor; otherwise, further revisions are required until they are 
acceptable to the City.  The approved travel plans shall be strictly adhered to by the 
Contractor during all phases of the construction. 

Any deviation from these requirements is not permitted.  All the Contractor’s operations 
will be ceased at once if the Contractor violates any of these requirements.  No further 
payments will be made to the Contractor until problems are resolved according the City’s 
requirements. 

7-3.4.2 Construction Sequence/Order of Work 

In order to minimize the inconveniences to the residents and businesses, the contractor 
shall construct the Project and sequence the work where no two adjacent streets are 
closed at one time, and/or the nearest parking is no more than 300’ from the intersection 
of the street being closed to traffic.  The Contractor shall maintain adjacent streets open 
for ingress and egress and for parking. 

7-4  PAYMENT FOR EXTRA WORK 

7-4.2 Basis for Establishing Costs. 

7-4.2.1 Labor 

 [Add the following:]. 

The compensation for employer’s payments of payroll taxes; workers compensation 
insurance; liability insurance; health and welfare; pension; vacation; apprenticeship 
funds; other direct costs resulting from Federal, State, or local laws; and for assessments 
or benefits required by lawful collective bargaining agreements to be applied to the actual 
cost for wages shall be 23 percent for regular time and overtime. 
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7-4.3 Markups 

7-4.3.1 Work by the Contractor 

 [Replace in its entirety with the following:]. 

The allowance for overhead and profit to be added to the Contractor’s costs shall be as 
follows: 

Labor:  20% 
Materials:   15% 
Contractor Owned Equipment  15% 
Equipment Rental 10%* 
Other Items and Expenditures  10% 

To the sum of the costs and markups provided for in this section, 1 percent shall be added 
as compensation for bonding. 

* Equipment Rental rates shall be based on the latest applicable Caltrans Equipment 
Rental Rates. 

7-4.3.2 Work by a Subcontractor 

 [Replace in its entirety with the following:]. 

When all or any part of the extra work is performed by a Subcontractor, the markup 
established in 7-4.3.1 shall be applied to the Subcontractor’s actual cost of such work. A 
markup of ten (10) percent on the first $5,000 of the subcontracted portion of the extra 
work and a markup of five (5) percent on work added in excess of $5,000 of the 
subcontracted portion of the extra work may be added by the Contractor. 

No markups will be allowed for second tier or higher subcontractors. 

[Add the following:]. 

7-6  SUMMARY OF PUBLIC CONTRACT CODE § 9204 

The following procedure will apply to any claims by the Contractor on the City:  
A “claim” is a separate demand on the City by a contractor on a public works 

project and sent by registered mail or certified mail with return receipt requested, for one 
or more of the following:  

 A time extension, including relief from penalties for delay  
 Payment by the City of money damages under the terms of the contract  
 Payment of an amount that is disputed by the City  

Initial Review  

The claim must be supported by appropriate documentation. The City has 45 days within 
which to review the claim and provide the contractor with a written statement identifying 
the disputed and undisputed portions of the claim. If the City does not issue a written 
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statement, the claim is deemed rejected in its entirety. The City will pay any undisputed 
portion of the claim within 60 days of issuing the statement.  

Meet & Confer  

If the contractor disputes the City’s written response, or if the City does not issue one, the 
contractor may request in writing an informal conference to meet and confer for possible 
settlement of the claim. The City will schedule the meet and confer conference within 30 
days of this request and provide a written statement identifying the remaining disputed 
and undisputed portions of the claim within 10 business days of the meet and confer. The 
City will pay the undisputed portion within 60 days of issuing this statement.  

Mediation  

With respect to any disputed portion remaining after the meet and confer, the City and 
contractor will submit the matter to nonbinding mediation, agree to a mediator within 10 
business days after issuing the written statement, and share mediation costs equally. If 
mediation is unsuccessful, then the terms of the public works agreement and applicable 
law will govern resolution of the dispute.  

Miscellaneous Provisions  

Amounts not paid by the City in a timely manner bear interest at 7% per annum. 
Subcontractors may submit claims via this procedure through the general contractor. The 
City and contractor may waive the requirement to mediate, but cannot otherwise waive 
these claim procedures. 
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SECTION E 

SPECIAL PROVISIONS  

PART 1-8 

[Add the following Section:]. 

PART 1 

GENERAL 

100-1 GENERAL 

Additions/Modifications to Standard Specifications 

The following additions are made to the latest edition of the “Standard Specifications for 
Public Works Construction” (The “Greenbook”), and the General Provisions stated within 
the “Standard Specifications” of this Project.  Should there be a conflict between any of 
these provisions; the Special Provisions shall have precedence. 

All work shall be performed in conformance with the latest edition of the Uniform Building 
Code as adopted by the City of Costa Mesa.  The electrical, plumbing, and fire codes, 
and other regulations as adopted by the City of Costa Mesa Building Official shall apply 
to this project. 

Where referenced in these specifications, the latest edition of the “City of Costa Mesa 
Standard Drawings” and the “Work Area Traffic Control Handbook (WATCH)” published 
by Building News, Inc., shall also apply. 

If the item of work is identified within the Proposal section of these Specifications, 
then the following bid item descriptions will provide the corresponding bid item 
numbering within each corresponding section of the Standard Specifications 
under the Subsection entitled “Measurement and Payment” or “Payment”.   All 
other sections and subsections shall conform to the Standard Specifications 
unless modified herein. 

The unit prices and lump sum amounts to be paid for under the bid items listed in the 
Proposal shall include full compensation for furnishing all labor, materials, tools, 
equipment and incidentals necessary for the completion of the work and for performing 
all work contemplated and embraced under the Contract, in accordance with the Plans 
and Contract Documents. This shall include the Contractor's costs involved with bonding, 
insurance, worker's compensation, overhead, financing, obtaining required permits and 
permit fees, mobilization, traffic control, public convenience and safety, protective 
barricading/fencing, sanitary facilities, storage of equipment and materials, security 
against theft and vandalism, project site maintenance, dust and runoff control, clean-up 
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including all costs for compliance with the regulations of public agencies having 
jurisdiction, including Safety and Health Requirements of the California Division of 
Industrial Safety and the Occupational Safety and Health Administration (OSHA) of the 
U. S. Department of Labor, .and all other items related to the work. 

Payment for compliance with the following provisions shall be included in the various bid 
items of work unless otherwise modified in the special provisions section.  No additional 
compensation will be allowed. 

No separate payments will be made for any items that are not specifically set forth in the 
Bid Proposal.  Payments for any such items are included in various bid items of work. 

Costs arising from violations of regulations will be paid by the offending party to the extent 
that there will be no additional cost to the City. 

Payment for unit price work shall be made for the actual quantities of Contract Items 
removed, constructed, or disposed of in accordance with the Plans and these 
Specifications. Measurement of Unit Price work shall be specified in the Standard 
Specifications, Section 7-1, "Measurement of Quantities for Unit Price Work." Payment 
for Lump Sum work shall be paid for at the price indicated in the Bid, in accordance with 
the Standard Specifications, Section 7-2, "Lump Sum Work." 

Payment for all work shall be included in the various bid items. No additional 
compensation shall be made therefore. Work associated with each bid item shall 
include, but not be limited, to the bid descriptions set forth herein. 

100-2 MOBILIZATION AND DEMOBILIZATION 

100-2.1 General 

Mobilization shall comply with Section 7-3.4 of the General Provisions. 

100-2.2   Measurement and Payment 

BID ITEM NO. 1: MOBILIZATION AND PROJECT SCHEDULING

Measurement and Payment for Mobilization and Demobilization shall be included in the 
Lump Sum (LS) Price basis. It shall be considered full compensation for obtaining all 
business licenses and permits, as required for the entire project, from all related agencies, 
including, but not limited to, utility companies, private and public agencies and the CITY; 
and complying with the requirements specified in those licenses and permits; 
coordination, field office facility, all required submittals specified within these 
Specifications, and incidentals necessary to perform all related items of work. Progress 
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payments for Mobilization and Demobilization bid item shall be paid for in accordance 
with the completion percentage of the Project to the Contractor and shall include the cost 
of such mobilization/demobilization and administration during the entire Contract period. 
No additional compensation will be allowed. 

Mobilization shall include compliance with water and air quality laws; maintaining dust 
control at all times; furnishing all water required for the construction work; protection of 
utilities, survey monuments, trees, fences, walls, landscaping and other facilities. 

Moblilzation shall include all related “de-moblization” costs, including the removal of any 
remaining Underground Service Alert (USA) utility markings or other construction paint 
markings, by means of wet sand blasting or other pre-approved method on the sidewalk, 
curb/gutter and pavement. 

Mobilization shall include all work shown on the plans, which is not compensated in a bid 
item of work.  This work shall include, but not be limited to protect-in-place and/or 
relocations of the facility to accommodate the construction of an improvement, and 
removal of existing planters, trees, shrubs, and bushes. 

The contractor shall confine his operations and work area to the street right-of-way and 
is responsible for securing an adequate storage site for equipment and materials.  No 
encroachment into private property  will be permitted without prior written consent of the 
property owner and Engineer.  Obtaining this consent will be the responsibility and at the 
cost of the Contractor.  The Contractor shall provide supervisory personnel to keep the 
construction site in a safe condition at all times. 

The Contractor shall submit a Construction Schedule at least ten (10) working days prior 
to commencing work.  All revisions shall be completed within three days after review by 
the Engineer.  The Contractor shall submit requests for changes in the schedule to the 
City for approval at least three (3) working days prior to performing any work. 

The Contractor is noted that this project is being coordinated with parkway concrete repair 
project, the asphalt paving project, and slurry seal project within the same project limits. 
The contractor to perform the work shall be the concrete contractor and upon completion 
of their work, the asphalt contractor will overlay or level the streets with asphalt concrete. 
Within minimum two weeks after the completion of the asphalt contractor’s work, the 
slurry project will commence. The City reserves the right to include or exclude streets. 

In order to minimize the inconveniences to the residents and businesses, the contractor 
shall construct the project and sequence the work where no two adjacent streets are 
closed at one time, and/or the nearest parking is no more than 300 feet from the 
intersection of the street being closed to traffic.  The Contractor shall maintain adjacent 
streets open for ingress and egress and for parking.  Approval of the staging and work 
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plan shall be at the discretion of the City. 

No construction activities will be allowed on streets that are receiving trash pick-up or 
sweeping services on the same day. A copy of the CR&R Waste Collection Map will be 
available upon request. The Contractor shall coordinate with the trash hauler in preparing 
the construction schedule. The Contractor shall provide a map showing the schedule of 
the work, which should coordinate with the trash and mail schedule, to the City at the 
preconstruction meeting. Slurry seal application operations shall occur within two (2) days 
after scheduled trash pickup days. 

100-3 CONTROL OF THE WORK 

100-3.1 Water Pollution Control and Best Management Practices 

Contractor shall follow the water pollution control and Best Management Practices 
(BMPs) guidelines enumerated in Section 3-12.6 of the “Standard Specifications for 
Public Works Construction” (The “Greenbook”), and also Section 3-12.6 of the General 
Provisions stated within the “Standard Specifications” of this Project and these contract 
bid documents. 

100-4 ADDITIONAL WORK ITEMS 

100-4.1 General 

This work item entails work beyond the Scope of Work established within the Plans, 
Specifications, and Standard Specifications as directed by the ENGINEER with a 
specified Contract allowance  

100-4.2   Measurement and Payment 

BID ITEM NO. 2: ADDITIONAL WORK ITEMS

At the direction of the ENGINEER, the Contractor shall provide labor, equipment, and 
materials for the project management beyond the Scope of Work established within the 
Project Plans and Specifications. Work might include, but not be limited to; delivery of 
additional newsletters; clearing and grubbing; disposal of materials; potholing; furnishing 
and installation of informational signs; and related work, and will only be performed if 
required, and approved by the ENGINEER.  The Contractor acknowledges that this bid 
item will only be used at the discretion of the ENGINEER.  The allowance for this line item 
is as shown within the Proposal Section of these Specifications. 

Measurement and Payment for “Additional Work Items” shall be paid per Force 
Account (F.A.) for all work performed pursuant to Section 7-4.2 of these Specifications 
and shall, include all labor, equipment, materials as required to complete the work as 
directed by the ENGINEER. 
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PART 3  

CONSTRUCTION METHODS 

SECTION 300 – EARTHWORK 

 [Add the following:]. 

300-0 EARTHWORK IN STATE RIGHT-OF-WAY 

300-0.1 General 

All earthworks performed within the State of California Department of Transportation 
(“Caltrans”) Right-of-Way shall conform to the requirements of Section 19 of the latest 
edition of the "Standard Specifications and Standard Plans of the State of California, 
Department of Transportation, Division of Highways" with the appropriate Caltrans, City, 
and other applicable agency encroachment permits procured. 

300-1 CLEARING AND GRUBBING 

300-1.1 General 

[Add or redefine the following:]. 

Section 300-1, "Clearing and Grubbing," of the Standard Specifications is supplemented 
by the following: 

Contractor shall field verify existing grades and shall accept site as is, for no other grading 
shall be performed by the CITY. 

 300-1.3 Removal and Disposal of Materials 
 300-1.3.1 General 

All materials removed shall be disposed of in a legal manner at an appropriate Disposal 
Site. 

 300-1.3.2 Requirements 

A. Bituminous Pavement  
Saw cutting of edges to be joined is required. 

B. Miscellaneous 
In addition to the work outlined in Section 300-1.1 of the Standard Specifications, 
the following items of work are included under Clearing & Grubbing unless 
otherwise covered by specific bid item. 
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1. Maintaining dust control at all times by watering during the entire time of the project, 
whether extended or not, including developing a water supply and furnishing and 
placing all water for all work done in the contract, including water used for extra 
work. 

2. Application of soil sterilant, if applicable, or as directed by the ENGINEER. 
3. Protection of utilities, structures, improvements and other facilities within the 

construction zone, except those specifically shown on the plans to be removed or 
relocated. 

4. Removal and disposal of existing natural and artificial objectionable material within 
the limits of construction. 

5. Verification of existing locations and elevations as shown on the plans or directed 
by the ENGINEER. 

6. Replacement of disturbed traffic signs, street names, mailboxes, property owner 
signs, fences, landscaping, protection of temporary construction fences and all 
appurtenances, striping and markings as required to the satisfaction of the 
ENGINEER. Also, includes the installation of safe pedestrian pathway by installing 
orange netting or other approved method of safely directing pedestrians through a 
protected path. 

7. This item shall also be interpreted to include the removal or relocation of any 
additional items in conflict with the proposed work not specifically mentioned herein 
or covered by specific bid item as directed in the field by the Engineer, which may 
be found within the work limits whether shown or not shown on the plans to be 
removed or relocated. 

8. All surplus material three (3) inches or smaller shall be uniformly spread and 
compacted in the street sub grade. No material greater than three (3) inches in any 
dimension shall be used in the top twelve (12) inches of the sub grade.  No nesting 
of rocks shall be allowed. 

9. Unclassified fill shall consist of all fill unless separately designated.  Construction of 
unclassified fill included preparing the area on which fill is to be placed, and the 
depositing, conditioning, and compaction of fill material. 

10. Complete all demolition and removal work associated with the removal of AC, 
underlying PCC, PCC curb/gutter, as designated on the drawings for removal, 
unless otherwise defined. 

11. Any structural or non-structural demolition work involved for the construction of the 
project and Contractor shall be responsible for disposing in a legal manner. 

12. Determining and maintaining a straight edge in areas where AC joins existing edge 
of pavement. 

13. No burning will be permitted. 
14. No accumulation of flammable material shall remain on or adjacent to the right-of-

way. 
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SECTION 302 – ROADWAY SURFACING 

302-4 SLURRY SEAL SURFACING 

[Add the following within each Subsection:]. 

302-4.1.1 PREPARATION OF EXISTING FOR SLURRY SEAL 

Before applying slurry seal, the Contractor shall perform the following: 

 Notices and No Parking postings.  The contractor shall notify all the residents on 
any street that is impacted by the slurry seal operations by the end of the working day, on 
the Wednesday prior to slurry sealing the roadway.  All operations for a Monday through 
Sunday work week shall have notices delivered by the prior Wednesday.  The notice to 
each resident shall be on a format that is acceptable to the Engineer, with all contents of 
the notice being approved by the Engineer at least three weeks prior to having any slurry 
seal work performed.  No Parking” signs are to be posted at least two working days prior 
to performing any slurry seal work.

 Plane all buckled pavement flush with existing adjacent pavement after the 
cleaning process. 

 Remove all excess bitumen in bituminous pavement by burning or other method 
which is to be approved by Engineer. 

 Clean all oil stained asphalt surfaces and apply “oil seal” produced by Industrial 
Asphalt or an approved equal to all oil stained surfaces prior to slurry application. 

 Clean all loose materials, silt, vegetation, and other objectionable material on the 
existing surface by a method as specified or approved by the Engineer.  The surface shall 
be free of water, dust, and foreign materials. 

 Before construction starts, all cracks shall be sprayed with “Suppress Herbecide 
EC” a non-select organic weed and grass killer solution manufactured by Westbride 
Agricultural Products and a direct kill application (spectrocide) combination or approved 
equal.  The contractor shall apply the organic weed and grass killer solution twice, at two 
(2) weeks apart from application.  If a 3rd application is necessary, all cracks shall be 
sprayed with “Round-up”, a non-select weed and grass killer solution manufactured by 
Monsanto Company and a direct kill application (spectrocide) combination or approved 
equal for no additional cost to the City.  The Contractor shall remove all weeds and 
vegetation fourteen (14) days after the chemical application or as recommended by the 
manufacturer.  The Contractor shall assure that vegetation and weeds are completely 
eliminated.  
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 To facilitate inspection, the chemical solution shall be mixed with purple dye before 
spraying.  The Contractor shall be directed to spray against those cracks – without purple 
color appearing – at no additional cost to the City before any construction. 

 The weed and grass killer solution shall be applied at a rate as recommended by 
manufacturer. 

 Sweep the surface with a rotary broom to remove all loose material.  

 Clean thoroughly by using compressed air to blow out loose material, and then 
brush with a wire brush to remove more stubborn material from all depressions and cracks 
not reached by the rotary broom. 

 Wash existing pavement; it must be damp but without water standing before slurry.  

 May use alternate cleaning methods only with prior approval of the Engineer. 

 Remove all existing raised pavement markers (RPM) including reflective markers. 

 Remove by wet sandblasting, or by hand-operated grinder, all existing and/or 
visual striping and pavement markings prior to the application of the slurry seal.  
Temporary striping marking shall be placed and maintained until the final striping and 
markings are placed. 

 Remove by hand-operated grinder all existing and/or visual thermoplastic 
markings including markings, striping, and crosswalks prior to the application of the slurry 
seal. 

 Furnish and maintain temporary markings until the final striping and markings are 
placed. 

 Immediately ahead of the mixer for slurry seal, pre-water the pavement by a 
pressure water distribution system equipped with a fog-type spray bar which will 
completely fog the surface of the pavement.  The surface should be damp but with no 
free water standing in front of the slurry box. 

 Cover any manholes, water valve covers, and brick and concrete crosswalks with 
heavy removable plastic cover materials to prevent the adhesion of construction 
materials. 

 Remove the tape covering material from manholes, water valves, and brick and 
concrete crosswalks as soon as the slurry application is completed remove and clean any 
deposited construction materials on the surface of these exiting structures as soon as 
possible. 
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 Coordinate with the City’s Fire Department and obtain their approval before 
starting any work. 

 Be responsible for maintaining location of and access to, all waterline valves during 
construction. 

 Restore traffic delineation prior to opening street to traffic. 

 Use only reflective slurry tabs; Non-reflective slurry tabs will not be allowed. 

302-4.1.2 OIL SEAL 

All accumulation of oil and foreign materials shall be scraped and removed from the 
asphalt surface prior to the application of oil seal.  Any fresh petroleum deposits should 
be dried using heat prior to application of oil seal.  
Oil seal shall be applied per manufacturer’s recommendations.  Severity of the petroleum 
stain should dictate the amount of application.  Oil seal should be brushed onto the 
stained surface insuring the total stain is well covered.  

302-4.1.3 SLURRY SEAL TYPE II 

Slurry seal material and construction shall conform to Sections 203 and 302-4 of the 
Green Book and the following additions and revisions.  

Slurry shall be quickset emulsion aggregate slurry seal cationic (CQS---1h) and shall have 
an additive oflatex. The latex shall be added at the emulsion plant after weighing the 
asphalt and before the addition of mixing water. The latex shall be added at a rate of 2.5% 
percent of the weight of the emulsified asphalt. The cost for the latex additive shall be 
included in the unit price for no additional cost to the City. 

A final report for slurry mix design shall be submitted to the City for verification and all 
slurry mix design must be tested and approved by the specified laboratory prior to 
commencing work.  

After mix proportions have been determined by the laboratory which has been approved 
by the City, the Contractor shall place one or more trial mixes either at the job site or at a 
location where small spreads of the slurry would not be objectionable.  

The Contractor shall submit samples of aggregate, emulsion, retardant or accelerator, 
and the other required substances to the City to verify mix design submitted by the 
Contractor.  

The cement mixing test will not be required for quickset cationic emulsion asphalt.  
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The aggregate bin shall be calibrated in 2-ton increments in order that an accurate 
estimate may be made of the amount of material used for each load.  Prior to the 
beginning of slurry operations, the Contractor shall furnish, at no cost to the City, current 
licensed weighmaster’s certificate indicating the net weight capacity of the aggregate bin.  

The Contractor shall furnish calibrated vehicle weight scales at the stockpile site for use 
by the Agency.  The portable scales will be utilized for inspection and all mixers shall be 
weighed prior to transit.  All equipment and tools necessary for the field measurement of 
the emulsion and aggregate by the Agency shall be furnished and maintained by the 
Contractor.  

The Contractor shall be responsible for the initial setup of the weigh scales at the stockpile 
site and all necessary relocations during slurry seal operations.  

The Contractor shall apply the slurry using a minimum of two continuous mixers, one 
mixer to apply slurry with the other machine is in transit to and from the batch site.  The 
Contractor shall provide a coordinator, at least one competent quickset man one 
competent driver for the mixer applying slurry, and one shuttle driver for the machine in 
route to reload.  The Contractor shall also provide sufficient laborers for any hand work 
and clean up required to insure proper progress of work.  Transit mix trucks shall not be 
used. 

The spreader box shall be equipped with flexible material in contact with the pavement 
and shall be maintained so as to prevent loss of slurry outside the limits to be covered.  It 
shall be adjustable to assure a uniform, controlled spread and shall be equipped with 
suitable drags that will erase ridges.  It shall be mechanical or hydraulic type equipped 
with a steering device.  

Prior to any change the Contractor shall thoroughly clean all emulsion tanks and mixing 
units to prevent any chemical reaction between the two emulsions. 

Insofar as possible, slurry seal shall be applied to cul-de-sac areas and tress shaded 
areas in the early morning to allow proper curing.  

Those areas that cannot be reached by regular spreading machine shall be spread by 
hand or by a small machine to completely cover those areas within the limitations of 
construction.  

Sufficient water must be use to obtain a mix consistency that is smooth and homogeneous 
and does not segregate on standing.  The water shall not exceed the content specified in 
the mix design.  

Prior to the time of delivery of each shipment of asphalt emulsion, the Contractor shall 
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deliver to the City certified copies of the test report for that emulsion.  The test report shall 
indicate the name of the vendor, type and grade of asphalt emulsion delivered, date and 
point of delivery, quantity delivered, delivery ticket number, purchase order number, and 
results of the specified tests.  The test report shall be signed by an authorized 
representative of the vendor, shall certify that the product delivered conforms to the 
standard specifications and is compatible with the proposed aggregate for the type and 
grade indicated.  In addition, samples of each shipment of asphalt emulsion shall be taken 
upon arrival at the job site and furnished to the Engineer; a minimum of three of those 
samples, more if deemed necessary, to be selected by the Engineer shall be tested for 
continued test reports, the testing required in connection with those reports and all 
additional resting shall be provided by the Contractor at no cost to the City.  

No material from that shipment of asphalt emulsion shall be utilized or employed in 
performance of the work until the certified test reports and samples of the material have 
been furnished to, check by, and verified by the Engineer.  

If test results do not conform to the requirements of these special provisions, the 
unacceptable slurry seal shall be removed and replaced at the Contractor’s expense.  
Continued application of slurry will not be allowed until it can be shown to the Engineer’s 
satisfaction that the mix conforms to the approved mix design.  The Contractor shall, at 
the direction of the Engineer, repair and reseal all areas of the streets which have not 
been sealed properly and completely.  No extension of time will be allowed for delays due 
to repairs, resealing, or improper mix.  Any additional tests required by the Engineer prior 
to continued slurry application and the additional slurry required to correct the previously 
rejected slurry application shall be at the Contractor’s expense.  

The approximate rate of application coverage shall be from 1/8” to approximately 3/8” 
maximum with a coverage of 3/16” desired.  For bidding purposes, the Contractor shall 
assume the application rate of slurry shall be between 1,100 and 1,400 square feet per 
extra long ton.  

The Contractor shall verify weather condition prior to the application of slurry; however, 
no application shall commence before 8:00 a.m., or after 1:00 p.m.  The streets to be 
sealed shall be closed from the time of application begins until the mixture has achieved 
sufficient set of 4 to 5 hours to be opened to traffic, or as directed by the Engineer. The 
full width of the roadway shall be open for use by public traffic no later than 5PM. No 
residential streets shall be closed to traffic before 8:00 a.m. or after 5:00 p.m. 

If lumping, ball, or unmixed aggregate is observed, the slurry shall be removed from the 
pavement.  It shall also be removed if coarser aggregate particles settle to the bottom of 
the mix.  Streaks, such as those caused by oversized aggregate, shall be repaired at 
once with a hand squeegee. 
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No longitudinal or transverse streaking, bleeding (flushing), or loss of cover aggregate 
shall be accepted after application.  Under the direction of the Engineer, Contractor shall 
remove all rejected areas and repair them to the acceptable degree by the Engineer.  All 
cost for correction work shall be borne by Contractor. 

The streets to be sealed with slurry shall be sealed from edge of pavement to edge of 
pavement. 
Excessive build-up causing unsightly appearance shall not be permitted on longitudinal 
or transverse joints.  Unless otherwise approved, the overlap at joints will not be less than 
1” or greater than 3” and shall be feathered.  Joints between asphalt pavement and 
concrete pavement and/or concrete gutters shall be completely and neatly sealed without 
excessive overlap onto concrete; any unsightly and objectionable excess shall be 
immediately removed as required. 

The start and finish of a slurry application shall be a straight line which, unless otherwise 
approved by the Engineer, shall be obtained by laying a strip of building paper or other 
material, approved by the Engineer, on the pavement surface.  After application of slurry, 
the paper shall be removed, leaving a straight edge.  

All cul-de-sacs the Contractor shall slurry seal first to allow an extended cure time for the 
cul-de-sacs locations.  Spillage resulting from hauling operations along or across any 
public traveled way shall be removed immediately by the Contractor at its expense.  

The finished surface of the slurry seal shall be at least as smooth as the original pavement 
surface.  Any corrugations on the surface creating vibrations noticeable by passengers in 
an automobile driving over the slurry sealed surface at legal speeds will result in rejection 
of the slurry seal construction.  

Following curing of the applied slurry, the roadway shall be uniformly black in color and 
shall exhibit no streaking.  Where the completely slurry is not uniform in color, the slurry 
application will be rejected.  Any overlap onto concrete gutters is unacceptable and shall 
be removed immediately. All curbs, gutters, sidewalks and driveways shall be maintained 
free of loose aggregate and shall be swept as necessary or as directed by the City 
Engineer. Any stains resulting from the slurry sealing or paving shall be removed to the 
City’s satisfaction. Any slurry seal application that has been rejected will be removed by 
cold planning to the original pavement.  A new slurry seal application shall then be placed 
on the pavement.  Any Pavement of slurry seal rejected shall be removed and replaced 
with the cost borne by the Contractor.  

The Contractor shall be responsible for covering all asphalt pavement surfaces with an 
application of slurry seal in designated areas.  This will include, but not be limited to, 
asphalt pavement directly adjacent to edges of structures, fences, walls, planters, 
walkways, driveways, lawns, and porches.  The Contractor shall prevent the slurry seal 
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from being deposited on any of these facilities and/or improvements and shall remove 
any splattering or spillage.  

The Contractor shall provide such flagmen and barricades as required to protect the 
uncured slurry from vehicular traffic.  Any damage to the uncured slurry shall be the 
responsibility of the Contractor.  

The Contractor shall have a sufficient number of men on the job at all times to properly 
protect the freshly laid material and to correct any irregularities resulting from spillage, 
unsatisfactory materials or any other inconsistency as the work progresses.  All 
discrepancies encountered in the application of slurry shall be immediately corrected to 
the satisfaction of the Engineer.  

Upon Completion of each working day, the Contractor shall clean up the street or roads 
including all utility covers and all ground occupied by him in connection with the work.  All 
work performed by the Contractor shall be left in a neat and presentable condition.   

At the end of each day’s work and at other times when construction operations are 
completed or suspended, all equipment and other obstructions shall be removed from the 
roadway.  

Any slurry seal repair work performed by the Contractor shall be reviewed and approved 
by the Engineer.  The cost of any repair work and removal of the damaged slurry seal 
shall be borne by the Contractor. 

302-4.1.4 CRACK SEAL

This work shall consist of sealing all transverse and longitudinal cracks, and/or 
combination thereof, routing grooves along random cracks; and placing sealing material 
in the grooves, and as directed by the Engineer. 

302-4.1.4.1 Material 

Grooves for transverse and longitudinal cracks, and/or combination thereof; shall be cut, 
to the dimensions as stated, with concrete saws equipped with diamond blades.  Each 
groove shall be cut in one pass of the saw. 

Grooves for sealing random cracks shall be routed by any method that will produce a 
groove of the approximate shape and dimension as stated. 

Joint sealant shall conform to the requirements of ASTM Designation: D 3405 as modified 
herein or to the following: 
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Joint Sealant shall be a mixture of paving asphalt and ground rubber.  Ground 
rubber shall be vulcanized or a combination of vulcanized and vulcanized materials 
ground so that 100 percent will pass a No. 8 sieve.  The mixture shall contain not 
less than 22 percent ground rubber, by weight.  Modifiers may be used to facilitate 
blending. 

The sealant shall have a Ring and Ball softening point of 135 °F minimum, when 
tested in accordance with AASHTO Designation: T 53.  

The material shall be capable of being melted and applied to cracks and joints at 
temperatures below 400°F.  When heated, it shall readily penetrate grooves ¼ inch 
wide or wider. 

Section 4.2 of ASTM Designation: D3405 is modified to read: 

Penetration at 77°F. (25°C), 150g, 5s, shall not exceed 120. 

Section 4.5 of ASTM Designation: D3405 is modified to read: 

Resilience – When tested at 77°F.  (25°C), the recovery shall be a minimum of 50 
percent. 

Each lot of joint sealant shipped to the job site, whether as specified herein or conforming 
to ASTM Designation: D 3405, as modified herein, shall be accompanied by a Certificate 
of Compliance as provided in Section 6-1.07, “Certificates of Compliance,” of the 
Standard Specifications, and shall be accompanied with storage and heating instructions 
and cautions. 

Immediately prior to placing bond-breaker, or, in the case of random cracks, sealant, the 
joint, or routed crack, shall be cleaned by blast cleaning or by hand methods and then 
cleaned with high pressure air fets to remove all residue and foreign materials from the 
groove.  Joint and routed crack surfaces shall be fry at the time the sealant is applied. 

A bond-breaker of a shape and material recommended by the manufacturer of the 
sealant, or as approved by the Engineer, shall be placed in the groove of transverse of 
longitudinal joints, and/or combination thereof. 

Joint-Sealant materials shall be heated and placed in conformance with the 
manufacturer’s written instructions and the details shown on the plans.  Joint-sealant 
materials shall not be placed when the pavement surface temperature is below 50°F. 

The finished joint sealant shall be bonded to the faces of the joint groove. There shall be 
no separation or opening between the sealant and the faces of the joint groove, and there 
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shall be no crack, separation, or other opening in the sealant. 

302-4.1.4.2 Equipment 

Router: Shall be so designed to follow random cracks accurately and in accordance to 
the requirements of the specifications and current Environmental Agency standards.  

Compressor: An air compressor capable of a minimum of 85 to 150 cfm shall be used.  

Asphalt-Rubber Sealant Machine: Shall have an oil jacketed pump heat transfer oil 
circulation system with a minimum of 200 gallons and an agitation system. There shall be 
a positive pumping system on the machine. The machine shall have a minimum melting 
capacity of 100 gallons per hour.  

302-4.1.4.3 Application

Routing: Crack seal shall be applied to all cracks equal to, or greater than ¼” wide.  
Random cracks equal to or greater than 1/8” wide up to and including cracks 1/4” wide 
will be routed to a minimum width of 1/4” wide and 1/2” deep, and cracks greater than 
1/4” wide up to and including cracks of 3/4” wide shall be routed to a minimum width of 
3/4” wide and 3/4” deep by mechanical means. Cracks greater than 3/4” wide shall be 
blown with compressed air of not less than 100psi. Cracks less than 1/8” wide shall not 
be sealed under this work.. 

The Contractor shall protect all existing utility covers, survey monuments, traffic detector 
loops and pull boxes during the routing operation and shall repair or replace any 
damaged facilities to its original condition. The existing facilities shall include but not be 
limited to the above items. 

Removing: All routed material, dirt, vegetation, and foreign debris shall be blown and/or 
removed from the cracks including alligatoring cracks prior to the end of each work day. 
All cracks shall be free from moisture, all dirt, routed material, vegetation and foreign 
debris. 

Crack Filling: The routed and cleaned cracks shall be filled with specified sealant from the 
bottom up to the surface in such a manner which does not result in sealant bridging or 
entrapped air pockets. (With larger cracks, settlement and temperature shrinkage may 
occur, thus requiring a second application to bring the material up to surface). 
Immediately after material installation, the material shall be squeegeed as level as 
possible. Poorly squeegeed material and crack filled material that separates from the 
crack shall be rejected. Because of the nature of the material, there may be variance 
above or below the pavement level. Alligatoring crack areas shall also be entirely covered 
with crack seal material.  
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Sweeping: Following slurry seal operations, streets shall be swept with a power vacuum 
sweeper. The Contractor shall perform vacuum sweeping of all slurry sealed streets a 
minimum three (3) times: twenty-four (24) hours after application of the slurry (or the 
following Monday if applied on a Friday) and for period of two (2) weeks after application 
of slurry seal to remove all accumulations of loose material and maintain streets in a “ravel 
free” condition. The Contractor shall make complete (curb-to-curb) passes on all 
scheduled sweeps. Where commercial street sweeping vehicles cannot remove loose 
material, including but not limited to driveways, sidewalks, and curb ramps, hand 
sweeping or equal shall be performed. The frequency and location of sweeping will be on 
as needed basis as determined by the Engineer for no additional cost to the City. 

Two weeks following the completion of slurry seal operations, the Contractor shall repair 
all power steering marks, rough seam lines, and any other defects as directed by the City 
Engineer. 

Miscellaneous: Spillage resulting from hauling operation along or across any public 
traveled way shall be removed immediately by the Contractor at its expense.  

The Contractor shall prevent the crack seal materials from being deposited on all existing 
facilities and/or improvements and shall remove any splattering or spillage. 

The Contractor shall provide such flagmen and barricades as required to protect the 
uncured crack seal materials from vehicular traffic. Any damage to the uncured crack seal 
materials shall be the responsibility of the Contractor.  

The Contractor shall have a sufficient number of men on the job at all times to properly 
protect the freshly laid material and to correct any irregularities resulting from spillage, 
unsatisfactory materials or any other inconsistency as the work progresses. All 
discrepancies encountered in the application of crack seal materials shall be immediately 
corrected of the satisfaction of the Engineer.  

Upon completion of each working day, the Contractor shall clean up the streets or roads 
including all utility covers and all ground occupied by him in connection with the work. All 
work performed by the Contractor shall be left in a neat and presentable condition.  

Temporary markings shall be placed and maintained until the final striping and markings 
are placed. 

The Contractor shall be responsible for maintaining location of, and access to all waterline 
valves during construction.  

At the end of each day’s work and at other times when construction operations are 
completed or suspended, all equipment and other obstructions shall be removed from the 
roadway. 
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302-5.9 Measurement and Payment 

[Replace the first paragraph with the following:]. 

BID ITEM NO. 25: SLURRY SEAL TYPE II WITH 2.5% LATEX

Payment for “Slurry Seal Type II with 2.5% Latex,” shall be made at the unit price bid 
per Extra Long Ton (E.L.T.) as specified in Section 302-4.5 of the Standard 
Specifications and shall be include full compensation for mix design; surface preparation; 
crack sealing; oil sealing; weed killing; furnishing and placing slurry seal; clean up; and 
other items necessary to complete said work.  

Payment shall also include the cost to furnish the vehicle scales, all equipment, and tools 
necessary for field testing.  

The cost for the removal of the traffic striping, markings, thermoplastic markings and 
existing raised pavement markers shall be included within the unit price for the slurry seal, 
and no additional compensation shall be allowed.  

BID ITEM NO. 26: CRACK SEAL

Payment for “Crack Seal” shall be made at the unit price bid per Lump Sum (L.S.) and 
shall include full compensation for crack preparation; crack sealing; furnishing and placing 
crack seal; clean up; and other items necessary for complete said work.  

The cost for restoring any missing traffic striping, markings, thermoplastic markings and 
existing raised pavement markers, in-kind, that was affected and/or removed by crack 
sealing shall be included in the unit price for the crack seal. No additional compensation 
will be allowed. 
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302-5 ASPHALT CONCRETE PAVEMENT 

[Add the following within each Subsection:]. 

302-5.1 General 

Asphalt Concrete (AC) shall conform to Section 203-6 of the Standard Specifications, with 
Section 92, "Asphalt" of Caltrans Standard Specifications and Special Provisions, and as 
modified herein.  

 AC base course shall be Type III-B2-PG-64-10 (3/4” sieve size). 
 AC leveling course shall be III-D-PG-64-10 (3/8” sieve size) (up to 0.08 foot thick).   
 AC surface course shall be Type III-C3-PG-64-10 (1/2” sieve size) and at least 

0.16 foot thick. 

All areas for reconstruction and leveling shall be marked in the field by the ENGINEER. 

The Contractor is not allowed to drive his/her fully loaded trucks on the new asphalt 
concrete mat. 

Sub-grade preparation shall conform to Section 301-1 of the latest edition of the Standard 
Specifications for Public Works Construction. 

Unless otherwise directed by the ENGINEER, the finished surface of the new leveling 
course shall be 2-inches thick at the center/crown of roadway, tapering to 0 inches thick 
approximately one foot from the edge of the gutter lip. 

Finished surface of the new pavement shall be flush with the edge of the gutter, if there 
is a bike lane or crosswalk with curb ramps (A.D.A. path of travel).  The finished surface 
of the new pavement shall be 3/8” higher than the edge of the gutter for all other 
conditions.   

The Contractor shall be responsible for maintaining location of and access to, all water 
valves, water line gate valves and manholes during construction. 

Contractor shall schedule paving operations to ensure that construction equipment does 
not drive over new A.C. material. 

At least 24 hours of “cool off” time shall occur between A.C. lifts. 

Contractor shall protect and preserve the entire existing pavement outside construction 
limits in the same condition as existing.  Contractor shall replace and/or repair the 
damaged area to the satisfaction of the ENGINEER at no cost to the City. 
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Unless otherwise noted below, there are no special equipment requirements, the 
contractor shall comply with all provisions of the latest edition of the Standard 
Specifications for Public Works Construction. 

302-5.2 Not Used 

 [Replace with the following:]. 

302-5.2 Asphalt Removal and Replacement 

The Contractor shall remove the existing AC pavement section down to the elevation as 
depicted on the Plans. All work shall comply with the applicable sections of the Standard 
Specifications as required.    

Sub-grade preparation shall conform to Section 301-1 of the Standard Specifications.  
The Contractor shall replace and compact the aggregate base section to the required 
elevation as specified on the Plans.  The aggregate base material shall be ¾” CMB and 
conform to Section 200-2.4 “Crushed Miscellaneous Base” of the Standard 
Specifications.   
The existing AC pavement shall be saw-cut to full depth to provide a clean, neat, and 
straight pavement break.  Then the join between the existing pavement and the new 
pavement shall be sealed.  A layer of tack coat shall be applied to all vertical-cut faces 
and between subsequent HMA lifts. 

All excavated material shall be hauled and disposed of by the Contractor in accordance 
with these Special Provision and Standard Specifications. 

The Contractor can elect to bring the entire AC Base Course to the existing finished grade 
prior to cold milling operations. 

302-5.4 Tack Coat 

Prior to placing asphalt concrete, all existing surfaces shall be cleaned by blowing air, 
water and/or broom, and the crack seal applied as part of the cold milling operation shall 
be set and inspected. The surface shall be free of water, dust, and all foreign materials 
before any tack coat is applied. 

The Tack Coat shall be applied to all exposed surfaces.   

302-5.5.1 Surface Preparation 

Prior to placing asphalt concrete, all existing surfaces shall be cleaned by blowing air, 
water and/or broom.  All striping and markings shall be removed by grinding or by some 
other approved method before placing asphalt concrete surface course, and skin 
patching.  The surface shall be free of water, dust, and all foreign materials before any 
tack coat is applied. 
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Prior to the application of new AC surface course, the Contractor shall locate and tie-out 
all manholes and valve covers before commencing work. 

Asphalt concrete shall be compacted to achieve at least 95 percent of the relative 
compaction. 

The Contractor is not allowed to drive his/her fully loaded trucks on the new asphalt 
concrete mat. 

302-5.6 Rolling 

Initial or breakdown compaction shall consist of a minimum of three coverages of a layer 
of asphalt concrete.  A pass shall be a movement of a roller in both directions over the 
same path.  

A coverage shall be as many passes as are necessary to cover the entire width being 
paved. Overlap between passes during any coverage made to insure compaction without 
displacement of material, in accordance with good rolling practice, shall be considered a 
part of the coverage being made and not a part of a subsequent coverage. 

Each coverage shall be completed before subsequent coverages are started. 

Pneumatic rollers shall not be used without prior approval of the Engineer.  The top layer 
of each lane, once commenced, shall be placed without interruption.  The Contractor shall 
roll the newly laid asphalt concrete in such a manner that will not create a joint between 
two passes; joints shall be flush.  If such joint exists, the Contractor shall be required to 
replace or repair that section as directed by the Engineer at no cost to the City.  Six (6) 
inches of newly laid asphalt concrete to be joined by an adjacent pass shall not be rolled 
until adjacent pass has been laid. 

Subgrade preparation shall conform to Section 301-1 of the Greenbook, and shall be 
included in the unit price bid for “Asphalt Concrete.”  

Asphalt concrete shall be placed with a paving machine equipped with a Preco 
attachment or an approved equal device for use in obtaining constant cross-slope and 
maximum joint quality. 

At all locations where new asphalt concrete pavement is joining or overlaying existing 
asphalt pavement, the Contractor shall provide straight neat lines and transition the last 
twenty (20) feet of new pavement to form a smooth transition with the existing pavement. 

Contractor shall protect and preserve the entire existing pavement outside construction 
limits in the same condition as existing.  Contractor shall replace and/or repair the 
damaged area to the satisfaction of the Engineer at no cost to the City. 
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302-5.8 Not Used 

 [Replace with the following:]. 

302-5.8 FORTA-FI® Fiber-Reinforced Asphalt Cement Concrete 

The following are the manufacturer’s (FORTA Corporation) specifications for the FORTA-FI®

Fiber-Reinforced Asphalt Cement Concrete.  Any questions should be addressed to the 
manufacturer as provided here in subsection 2.1.  Substitutes for this fiber-reinforced 
product must be equal or better and approved by the ENGINEER.

1.1 Submittals: 
A. Submit copies of manufacturer’s literature for fibers including: 

1. Product data 
2. Brochures 
3. Written instructions to suppliers 
4. Written instructions to installers 
5. Material safety data sheets (MSDS) 

B. Submit copies of certificate prepared by asphalt material supplier, stating that the 
specified fibers were added to each batch of asphalt delivered to the project site.  Each 
certificate should be accompanied by one copy of each batch delivery ticket indicating 
product name, manufacturer and quantity of fiber-reinforcement added to each asphalt 
load. 

1.2 Quality Assurance: 
A. Fiber Manufacturer to provide technical assistance from design through construction 

for use of fiber reinforcement. 

1.3 Delivery, Storage, and Handling: 
A. Deliver fiber-reinforcement in sealed, undamaged containers with labels intact and 

legible, indicating material name and lot number. 
B. Deliver fiber-reinforcement to location where it will be added to each batch or loaded 

into the mixer. 
C. Store materials covered and off the ground.  For ease of handling, do not allow boxers 

to become wet. 

2.1 Manufacturer’s Information: 
FORTA Corporation 
100 FORTA Drive 
Grove City, PA 16127 
(800) 245-0306 
www.fortacorp.com 
www.forta-fi.com 

2.2 Materials: 
A. FORTA-FI® [Hot-Mix Asphalt (HMA), Warm-Mix Asphalt (WMA), and Hot / Cold-Patch 

(PAT)] fiber-reinforcement with virgin polyolefins and virgin aramids. 
B. Fiber-Reinforcement: FORTA-FI® fibers with the following typical physical properties: 
 1. Nominal Specific Gravity (Bulk Relative Density): 0.91 and 1.44 
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 2. Nominal Material Types: Virgin Polyolefins and Virgin Aramid 
 3. Maximum length: 0.75-inch 
 4. Match fiber blend of materials to application installation types: 
  i. Hot Mix Asphalt is designated blend HMA, 
  ii. Warm Mix Asphalt is designated blend WMA, and 
  iii. Patching is designated blend PAT 

2.3 Batching and Mixing: 
A. To avoid the formation of fiber balls or not mixed fibers, add sealed plastic bags of 

fibers into the mixer. 
B. Add fiber-reinforcement at 1.0 pound per ton (lb / ton). 
C. Order product for Pub Mill Mixers for minimum batch size regarding tons per batch to 

pounds per bag of product. 
D. Order Product for Drum Type Mixers and the anticipated production rate of tons per 

hour (typically seconds per ton, dosage timing) regarding one-pound per bag of 
product. 

E. Order fiber-reinforcement materials for one-pound per ton of asphalt materials and 
allowing for overages, production, and occasional errors based on past experience. 

2.4 Pub Mill Mixers and Mixing Operations: 
A. Ensure adequate start, stop, and dosage change information is easily communicated 

between batch control operations and fiber addition activities. 
B. Add complete bags of fibers just before aggregate is discharged into the pug mill mixer. 
C. Immediately before or immediately after the dried aggregate is added to the pub mill, 

the bags of fibers should be added and discharged into the pug mill with the aggregate. 
D. Add complete bags of fibers at the general nominal batch size agreed to by operations 

and mixture design specifications. 
E. Do NOT open the bags and add or discharge into the pub mill. 
F. Dry mixing proceeds for the standard length of time as specified in the mixture design 

specifications. 
G. The proper quantity of bitumen (asphalt cement, liquid) is added to the pub mill and 

wet mixing proceeds for the standard length of time as specified in the design mixture 
specifications. 

H. The asphalt batch is accumulated and discharged normally. 
I. The asphalt batch is discharged to a haul vehicle or storage. 

2.5 Drum Type Mixers and Mixing Operations: 
A. Ensure adequate start, stop, and rate change information is easily communicated 

between drum control operations and fiber addition activities. 
B. Add complete bags of fiber at a point in the mixing process after fines collection and 

before the addition of liquid asphalt. 
C. Add fibers after the fines collection to ensure the fibers do not clog filters. 
D. Add fibers before the liquid asphalt addition. 
E. Add complete bags of fibers at the general nominal rate agreed to by operations and 

mixture design specifications. 
F. Do NOT open the bags at any point in the loading process. 
G. Mixing should proceed for the standard length of time as specified in the mixture 
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design specifications. 
H. The proper quantity of bitumen (asphalt cement, liquid) is added to the drum and wet 

mixing process for the standard length of time as specified in the mixture design 
specifications. 

I. The asphalt batch Is accumulated and discharged normally. 
J. The asphalt batch is discharged to a haul vehicle or storage. 

3.1 Placement: 
A. Discharge fiber-reinforced asphalt cement concrete into locations as directed and in 

accordance with the project. 
B. Place asphalt cement concrete in accordance with the provision of other sections and 

with additional instructions as follows. 
C. Avoid over-using long tine rakes or other tools that will align fibers or disrupt the 

homogeneous, uniform 3-dimensional, fiber dispersion when moving asphalt cement 
concrete. 

D. Using a lute, “come along,” or a flat tined pitch-fork (potato fork) may be useful for 
moving asphalt cement concrete. 

E. Remove any observed fiber balls from mixture if they occur. 
F. Adjust operations regarding any observed fiber balls. 

3.2 Compaction: 
A. Verify timing for initial and final compaction rather than just a visual determination. 
B. Hand Compaction / Finishing: Use appropriate tools as required. 

302-5.9 Measurement and Payment 

[Replace the first paragraph with the following:]. 

BID ITEM NO. 15: REMOVE AND RECONSTRUCT ASPHALT CONCRETE (A.C.) [6” MINIMUM 

DEPTH, INCLUDING EXCAVATION] 

Payment for “Remove and Reconstruct Asphalt Concrete (A.C.) [6” Minimum Depth, 
including Excavation],” shall be made at the unit price bid per Square Foot (SF). The 
unit price bid shall include removal, subgrade preparation, surface preparation, A.C. Type 
Specified herein inclusive of the added A.C. depth to meet existing grade before cold 
milling operations, tack coat, temporary A.C. tapers, added crushed miscellaneous base 
(CMB) to conform to required pavement section, and all labor, material, saw cutting, 
transitioning, hauling, spreading, compacting, grading, equipment and incidentals 
required to complete the Work in accordance with these Specifications, as shown on the 
Plans, and no further compensation will be allowed. 

Temporary asphalt concrete work where required by the ENGINEER for traffic control or 
other purposes shall be considered included in the price bid for the various items of work 
and no further compensation will be allowed.   
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BID ITEM NO. 16: TYPE “B” ASPHALT CONCRETE (A.C.) BASE COURSE 

     (PAVING MACHINE)

Payment for “Type “B” Asphalt Concrete (A.C.) Base Course (Paving Machine)” shall 
be made at the unit price bid per Tonnage (TON), based upon certified weigh master 
tickets. The unit price bid shall include surface preparation, A.C. Type Specified herein, 
tack coat, temporary A.C. tapers, and all labor, material, saw cutting, transitioning, 
hauling, spreading, compacting, grading, equipment and incidentals required to complete 
the Work in accordance with these Specifications, as shown on the Plans, and no further 
compensation will be allowed. 

Temporary asphalt concrete work where required by the ENGINEER for traffic control or 
other purposes shall be considered included in the price bid for the various items of work 
and no additional compensation will be allowed. 

BID ITEM NO. 17: TYPE “D” ASPHALT CONCRETE (A.C.) LEVELING COURSE 

     (PAVING MACHINE)

Payment for “Type “D” Asphalt Concrete (A.C.) Leveling Course (Paving Machine)” 
shall be made at the unit price bid per Tonnage (TON), based upon certified weigh master 
tickets. The unit price bid shall include surface preparation, A.C. Type Specified herein, 
tack coat, temporary A.C. tapers, and all labor, material, saw cutting, transitioning, 
hauling, spreading, compacting, grading, equipment and incidentals required to complete 
the Work in accordance with these Specifications, as shown on the Plans, and no further 
compensation will be allowed. 

Temporary asphalt concrete work where required by the ENGINEER for traffic control or 
other purposes shall be considered included in the price bid for the various items of work 
and no additional compensation will be allowed. 

BID ITEM NO. 18: TYPE “C” ASPHALT CONCRETE (A.C.) OVERLAY (PAVING MACHINE) –
SURFACE COURSE

Payment for “Type “C” Asphalt Concrete (A.C.) Overlay (Paving Machine) – Surface 
Course” shall be made at the unit price bid per Tonnage (TON), based upon certified 
weigh master tickets. The unit price bid shall include surface preparation, A.C. Type 
Specified herein, tack coat, temporary A.C. tapers, and all labor, material, saw cutting, 
transitioning, hauling, spreading, compacting, grading, equipment and incidentals 
required to complete the Work in accordance with these Specifications, as shown on the 
Plans, and no further compensation will be allowed. 
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Temporary asphalt concrete work where required by the ENGINEER for traffic control or 
other purposes shall be considered included in the price bid for the various items of work 
and no additional compensation will be allowed. 

302-7  PAVEMENT FABRIC 

302-7.1 General 
[Add the following:]. 

302-7.2 Placement 

The Contractor shall place subgrade stabilizing fabric upon the prepared subgrade.  The 
subgrade shall be scarified and compacted prior to the placement of the fabric.  Care shall 
be taken not to overwork the subgrade. 
The subgrade fabric shall be Mirafi 600X or approved equal and shall be placed on entire 
subgrade areas before placing asphalt concrete (A.C.) base course.  Overlap shall be 48-
inches.  The contractor shall follow the manufacturer’s recommendations for installation 
of the fabric. 

Furnish and place engineering fabric in accordance with Section 302-7 of the Standard 
Specifications. 

The engineering pavement fabric shall conform to Section 213-1 of the Standard 
Specifications. 

302-7.4 Payment 

[Replace the first paragraph with the following:]. 

BID ITEM NO. 19: INSTALL “MIRAFI® 600X” SUBGRADE FABRIC OR APPROVED EQUAL

Payment for “Install ‘Mirafi® 600X’ Subgrade Fabric or Approved Equal” shall be made 
at the unit price bid per Square Foot (S.F.), based upon the unit price per square foot in-
place shall include full compensation for providing all labor, materials and equipment for 
installing subgrade fabric and other work as required.  No additional compensation shall 
be allowed. 

This bid item shall not be considered a major bid item.  The City reserves the right to 
change the quantities or delete this item at no additional costs.  Payment shall be made 
per unit price bid and no additional compensation will be allowed. 

Payment for any required overexcavation and crushed miscellaneous base (CMB) shall 
be per the unit price bid per cubic yard of unclassified excavation (overexcavation) and 
per ton of CMB (overexcavation). 
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BID ITEM NO. 20: INSTALL “PETROMAT®” FABRIC OR APPROVED EQUAL

Payment for “Install ‘PETROMAT®’ Fabric or Approved Equal” shall be made at the 
unit price bid per Square Foot (S.F.), based upon the unit price per square foot of 
pavement engineering fabric.  Payment shall be based on the actual pavement area 
covered. 

The contract unit price per square foot in-place shall include full compensation for 
providing all labor, materials and equipment for installing subgrade fabric and other work 
as required.  No additional compensation shall be allowed. 

This bid item shall not be considered a major bid item.  The City reserves the right to 
change the quantities or delete this item at no additional costs.  Payment shall be made 
per unit price bid and no additional compensation will be allowed. 

302-9  ASPHALT RUBBER HOT MIX (ARHM) 

302-9.1 General 

[Add the following:]. 

Asphalt Rubberized Hot Mix (ARHM) shall conform to Section 203-11 of the Standard 
Specifications and as modified herein.  

 The Asphalt Rubber Hot Mix Surface Course shall be Gap-Graded ARHM-GG-C-
PG 64-16 (1/2” sieve size) and at least 0.15 foot thick   

Finished surface of the new pavement shall be flush with the edge of the gutter for entire 
project area.   

Contractor shall schedule paving operations to ensure that construction equipment does 
not drive over new AC material. 

The Contractor is not allowed to drive his/her fully loaded trucks on the new ARHM mat. 

Contractor shall protect and preserve the entire existing pavement outside construction 
limits in the same condition as existing.  Contractor shall replace and/or repair the 
damaged area to the satisfaction of the ENGINEER at no cost to the City. 

Unless otherwise specified herein, there are no special equipment requirements to 
perform the work and the contractor shall comply with all equipment specifications of the 
Standard Specifications. 
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302-9.2 Tack Coat 

[Add the following:]. 

Prior to placing the ARHM surface course, all receiving surfaces shall be cleaned by 
blowing air, water and/or broom. The surface shall be free of water, dust, and all foreign 
materials before any tack coat is applied. 

The Tack Coat shall be applied to all exposed surfaces.   

302-9.3  Distribution and Spreading 

[Add the following:]. 

At least 24 hours of “cool off” time shall occur between A.C. lifts. 

All temporary striping and markings shall be removed by grinding or by some other 
approved method before placing asphalt concrete surface course, and skin patching. 

Asphalt concrete shall be placed with a paving machine equipped with a Preco 
attachment or similar device for use in obtaining constant cross-slope and maximum joint 
quality. 

302-9.6 Manholes (and Other Structures) 

[Add the following:]. 

The Contractor shall be responsible for maintaining location of and access to, all water 
valves, water line gate valves and manholes during construction. 
Prior to the application of new AC surface course, the Contractor shall locate and tie-out 
all manholes and valve covers before commencing work and comply with these Special 
Provisions. 

The Contractor shall measure the bridge height clearance at the SR 73 north and south 
bridges after placement of the AC leveling course at the specified roadway location to 
confirm that the min. 15’-0’ clearance will be achieved after placement of final surface 
course.  Contractor to measure the final height from same location to confirm min.15’-0” 
clearance after final placement and compaction of surface course.  If the measurement 
reduces the min. 15’-0” clearance, the Contractor shall be required to grind and re-pave 
the non-conforming area until compliance has been achieved and accepted by the 
ENGINEER.  

The Contractor is directed to Section 403 within these Special Provisions with respect to 
raising, adjusting or reconstructing utilities to grade.  
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302-5.6 Rolling  

302-5.6.1 General

[Add the following:]. 

Initial or breakdown compaction shall consist of a minimum of three coverages of a layer 
of asphalt concrete.  A pass shall be a movement of a roller in both directions over the 
same path.  

A coverage shall be as many passes as are necessary to cover the entire width being 
paved. Overlap between passes during any coverage made to insure compaction without 
displacement of material, in accordance with good rolling practice, shall be considered a 
part of the coverage being made and not a part of a subsequent coverage. 

Each coverage shall be completed before subsequent coverages are started. 

The top layer of each lane, once commenced, shall be placed without interruption.  The 
Contractor shall roll the newly laid asphalt concrete in such a manner that will not create 
a joint between two passes; joints shall be flush.  If such joint exists, the Contractor shall 
be required to replace or repair that section as directed by the Engineer at no cost to the 
City.  Six (6) inches of newly laid asphalt concrete to be joined by an adjacent pass shall 
not be rolled until adjacent pass has been laid. 

Pneumatic rollers shall not be used without prior approval of the ENGINEER.   

302-9.5 Joints 

At all locations where new asphalt concrete pavement is joining or overlaying existing 
asphalt pavement, the Contractor shall provide straight neat lines and transition the last 
twenty (20) feet of new pavement to form a smooth transition with the existing pavement. 

302-9.8 Measurement 

[Replace the first Sentence with the following:]. 

ARHM shall be measured by the TON  

302-9.9 Payment 

[Replace the first paragraph with the following:]. 
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SECTION 303 – CONCRETE AND MASONRY CONSTRUCTION 

303-5 CONCRETE CURBS, WALKS, GUTTERS, CROSS GUTTERS, ALLEY
INTERSECTIONS, ACCESS RAMPS, AND DRIVEWAYS 

303-5.1 Requirements 

303-5.1.1 General 

 [Replace the entire Subsection with the following:]. 

Concrete curbs, walks, gutters, spandrels, cross gutters, alley intersections, access 
ramps, and driveways shall be constructed of Portland cement concrete and comply with 
Section 201-1 of the Standard Specifications.  The following class of concrete shall be 
used per each type of improvement: 

 Curb and Gutter, Spandrels, Cross Gutters, Alley Intersections, and Driveways – 
560-C-3250.

 Sidewalks and Access Ramps – 520-C-2500

The following AC type and Crushed Miscellaneous Base (CMB) shall be used with respect 
to each type of improvement: 

 Asphalt Concrete Base Course shall conform to Section 302-5 of these Special 
Provisions.  

 Crushed Miscellaneous Base (CMB) shall be ¾” fine and comply with Section 200-
2.4 of the Standard Specifications. 

 AC Sidewalk – Surface Course (Type III-C3-PG64-10 (½” sieve size)) in 
conformance with Section 203-6 of the Standard Specifications. 

Curing compound shall be applied in accordance with the provisions of the 
GREENBOOK. 

CITY Standard Drawings 

The following CITY Standard Drawings shall apply or per the direction of the ENGINEER: 

 Curb and Gutter shall conform to Nos. 312 and 314. 
 Concrete Sidewalk shall conform to Nos. 411, 412, and 413, (and 414 where 

necessary).  4” Min PCC/4” CMB. 
 Driveways shall conform to Nos. 313, 513, and 514. 
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 Cross-gutters shall conform to No. 415 or per Standard Plan No. 122-2 or 123-2 in 
the “Standard Plans for Public Works Construction,” also known as the A.P.W.A. 
Standard Plans. 

Caltrans Standard Plans 

The following Caltrans Standard Plans shall apply: 

 Americans with Disabilities Act (ADA) Access Ramps - Construction shall conform 
to Caltrans Standard Drawing No. A88A adjusted to meet the latest ADA 
regulations and requirements. The width of the wheel chair access ramp “W” shall 
be a minimum of five (5’) foot wide. 

303-5.1.1 a) ADA Access Ramps

The Contractor shall inspect the location of the Access Ramps to be re-constructed prior 
to beginning the work to determine the appropriate Caltrans Standard Plan Ramp Case 
to be constructed. If the work entails removing and replacement of existing concrete 
sidewalk outside the ramp work limit area as identified in these Specifications or as shown 
on the Plans, he/she shall notify the ENGINEER prior to initiating the work. 

The Contractor shall construct all necessary variable height-retaining curb at the back of 
the curb ramp as well as other retaining curb, if required, pursuant to the appropriate 
Caltrans Standard Plan ADA Ramp Case as determined by the Contractor and accepted 
by the ENGINEER.  The Contractor shall relocate all street signs effected by the ramp 
construction to a condition equal to or better than existing.  

The detectable warning surface shall be Armor-Tile replaceable truncated domes or 
approved equal. Contractor shall submit a sample of the detectable warning surface to 
the ENGINEER for approval, prior to the start of construction.  The color shall be yellow.  
The truncated dome mat shall be installed across the entire width of the bottom of 
the access ramp and shall be installed per the manufacturer's installation 
recommendations, or as directed by the ENGINEER. 

The Contractor shall ensure safe passage by pedestrians during the ADA ramp 
construction and afford one safe crossing of the street at all times.  The Contractor shall 
set-up all required signage and barricades within the work zone to provide safe 
pedestrian passage.   

AC Tie-in 

The Contractor shall saw cut, remove, and reconstruct a minimum of a two (2) foot width 
(slot patch) of adjoining structural section of the pavement to the limits of the ADA Ramp 
construction (BCR joint to ECR joint).  The AC structural section to be replaced shall be 
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8” AC Base Course/8” CMB or 12” full depth AC Base Course with compaction as required 
by the Standard Specifications.   

If there is an asphalt concrete adjoining sidewalk to be reconstructed to tie into the new 
concrete ramp, a one-foot (1’) adjoining pavement section shall be removed and replaced 
with a structural section of 4” AC Surface Course/4” CMB.   

Curb and Gutter 

The Contractor shall sawcut and remove existing curb and gutter, and construct either 
Type "C-6” curb and gutter or "C-8" curb and gutter pursuant to the existing curb and 
gutter condition conforming to the CITY Standard Drawing No. 312, rolled curb and gutter 
and/or modified curb and gutter at locations marked in the field by the ENGINEER or as 
designed on the Plans.   
SPECIAL NOTE: In order to comply with ADA requirements cross slope of gutter plate 
and AC at wheelchair ramp locations shall not exceed 5% grade in the gutter pan. 

SPECIAL NOTE: Curing compound shall be applied in accordance with the provisions of 
the GREENBOOK. 

Removal of the Concrete Curb and Gutter and AC shall conform to Section 401 “Removal” 
of the Standard Specifications. 

Existing Landscape Areas 

All existing landscaping/irrigation/backfill removed, as part of the access ramp 
construction shall be replaced in-kind and made a part of the work in conformance with 
these Special Provisions and Standard Specifications at no additional cost to the CITY. 

Other Existing Facilities and Obstructions 

The Contractor shall protect all existing improvements within the work area not 
designated to be removed in-place and intact and shall replace any existing 
improvements damaged by his/her operations at no additional cost to the CITY. 

The Contractor shall locate and protect the traffic signal home-run within the slot patch 
and ramp area and coordinate with the City with respect to the signal loop replacement 
work as shown on the plans or as required.  If the Contractor damages the existing signal 
loop conductor/conduit or other wiring to the signal pull box, all damage to said existing 
improvements shall be repaired/replaced to an in-kind condition pursuant to the required 
specifications and the system shall be restored for full operation at no cost to the City.    

The Contractor shall mark, protect, adjust, and re-set all utility boxes/vaults within the 
reconstructed area. Additionally, the Contractor shall replace any existing marked, 
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labeled or stamped concrete on the face of curb of existing utilities, which include, but not 
limited, to water, sewer, gas, etc.   

303-5.1.1 b) Curb and Gutter 

Per CITY Standards, weakened plane joints are required every ten feet (10’) and felt 
paper every forty feet (40’).  Transitional curb and gutter shall be ten feet (10’) from one 
type to the other.  No construction joints will be permitted. 

303-5.1.1 c) Concrete Sidewalk 

The Contractor shall reconstruct existing concrete sidewalk and/or construct new 
concrete sidewalk around obstructions, install new concrete sidewalk, reconstruct or 
construct new ADA wheelchair ramps including monolithic curb, meandering sidewalk, 
retaining curb at back of the sidewalk, and other miscellaneous concrete construction 
conforming to these Special Provisions and as shown on the Plans. The Contractor may 
be directed to reconstruct concrete walkways within private properties in order to join new 
improvements.  Prior to initiating the work outside the City rights-of-way, the City will 
obtain the necessary right of access documents from the private property owner.   

If there is an asphalt concrete adjoining sidewalk to be reconstructed to tie into the new 
concrete sidewalk, a one-foot (1’) adjoining pavement section shall be removed and 
replaced with a structural section of 4” AC Surface Course/4” CMB.   
The Contractor shall inspect the location of the concrete sidewalk work area to be re-
constructed prior to beginning the work. If the work entails removing and replacement of 
existing concrete sidewalk outside the work limit area as depicted within these 
Specifications or as shown on the Plans, he/she shall notify the ENGINEER prior to 
initiating the work. 

Existing Landscape Areas 

All existing landscaping/irrigation/backfill removed as part of the concrete walkway 
construction shall be replaced in-kind and made a part of the work in conformance with 
these Special Provisions, Standard Specifications, and as directed by the ENGINEER at 
no additional cost to the CITY. 

The Contractor shall place new sod or seed and top soil to match the existing grass 
species in the areas adjoining the newly constructed concrete improvements that were 
disturbed by his/her operations. The Contractor may be directed by the ENGINEER to 
sod or seed other areas as necessary in conformance with these Specifications. 

Top Soil shall be Modified Class "A" Topsoil and shall consist of 80% content of Class "A" 
Topsoil per the Standard Specifications and 20% content of processed wood product of 
type "I" organic soil amendment per the Standard Specifications. 
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The Contractor shall protect all existing improvements within the work area not 
designated to be removed in-place and intact and shall replace any existing 
improvements damaged by his/her operations. Any damage beyond the construction limit 
shall be repaired at the Contractor's expense per Section 400-1 of the Standard 
Specifications.   

The Contractor shall protect and support existing irrigation lines and sprinkler heads in 
place and intact. The Contractor shall adjust the heads to the proper level upon 
completion of the new sidewalk replacement. 

The Contractor shall furnish and install all new pipe sizes to match existing, but no less 
than ½” schedule 40, PVC pipe, to tie into existing pipes. New sprinkler heads shall be 
equal to or better than existing inclusive of all appurtenances. All work shall conform to 
the applicable sections of the Standard Specifications and as directed by the ENGINEER. 
The Contractor may salvage and reuse sprinkler heads that are still in reusable and 
functional condition for use at locations from which they were removed. 
The Contractor shall cut interfering portions of existing irrigation lines and cap all ends for 
future reconnection at the time that the work is started at each location.  All repair and 
replacement of the irrigation system shall be done within five (5) days or sooner after 
disconnection. During disconnection period of existing irrigation systems, the Contractor 
shall maintain the existing grass, trees, shrubs, and other existing landscape in a live 
condition with a temporary irrigation system and/or shall water the landscaped areas by 
hand. Homeowner's water supply shall not be used without written consent from each 
homeowner. 

The Contractor shall modify, relocate or replace and/or extend all encountered irrigation 
lines or sprinkler heads so as to give full coverage to landscape area. 

The Contractor may be directed to extend the existing sprinkler system or place a P.V.C. 
sleeve under the new sidewalk improvements into the landscaped area between the curb 
and sidewalk and other locations as necessary as determined in the field by the 
ENGINEER.  

Prior to accepting work, the Contractor must turn the system on, and it must work properly 
in the presence of and to the satisfaction of the Engineer and property owner. The 
Contractor shall replace any damaged and dead grass or landscaping beyond 
construction limits resulting from Contractor’s operation or insufficient water supplies at 
no cost to the CITY. 

Other Existing Facilities and Obstructions 

Contractor shall adjust to grade existing water meter boxes (WM) to the new grade of the 
sidewalk.  The water meter and water line shall be protected in place.  Broken water meter 
boxes shall be removed and replaced by the Contractor, contact Mesa Water District to 
obtain and pickup new WM box. WM box shall be furnished to the Contractor at no cost. 
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The Contractor shall protect in-place the existing mail boxes or relocate them if they do 
not meet U.S. Post Office standards (see the Standard Plans section, if applicable). The 
Contractor shall provide a new post in case the existing one cannot be saved as 
determined by the ENGINEER in the field.  The Contractor shall relocate the existing 
mailboxes which conflict with construction of the sidewalk or pedestrian path of travel with 
prior approval of the U.S. Post Office Post Master and the ENGINEER. 

The Contractor shall relocate any street signs, which interfere, or conflict with construction 
of the sidewalk.  A minimum 4-foot wide path of travel shall be required. 

Sidewalk obstruction flare construction shall be per City Standard Drawing No. 413 or as 
shown on the Plans or as depicted within these Specifications. 

At certain addresses, the Contractor will be directed to remove concrete and/or other 
improvements in the right-of-way.  Upon the completion of the removal of existing 
concrete improvements within the parkway, including the underlying aggregate base for 
which no replacement is required, the Contractor shall backfill the void with Modified 
Class "A" Topsoil for placing new sod or seed as directed in those respective bid items.   

303-5.1.1 d) Concrete Cross-Gutter 

Contractor shall sawcut and remove existing improvments and reconstruct cross-gutter 
conforming to City of Costa Mesa Standard Drawing No. 415 or per Standard Plan No. 
122-2 or 123-2 in the “Standard Plans for Public Works Construction,” also known as the 
A.P.W.A. Standard Plans, and applicable sections of the Standard Specifications, as 
directed by the ENGINEER.  

Eight (8) inches of Crushed Miscellaneous Base (CMB) shall be required under all new 
cross gutters. 
Concrete shall be class 560-C-3250. (High early strength concrete mix) 

Crushed Miscellaneous base material and construction shall conform to Subsections 200 
and 301 of the The “Greenbook,” and as directed by the Engineer. The sieve size shall 
be ¾” (fine). 

New improvements shall be constructed to grades as indicated on the plans to provide a 
proper flow line with the existing improvements as indicated on the plans. 

All cross gutters and spandrel work shall be done in phases in order to provide one travel 
lane in each direction at all times.  Contractor shall provide steel plates to bridge 
excavations for vehicles at no cost to the City in order to provide vehicle access. 
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303-5.1.1 e) Concrete Driveway Approach 
Contractor shall sawcut and remove existing improvments and construct P.C.C. 
Driveway Approach per City of Costa Mesa Standard Drawing Nos. 313, 513, and 514 
and also to Standard Plan No. 110-2, Type “B” in the “Standard Plans for Public Works 
Construction,” also known as the A.P.W.A. Standard Plans.  All work shall conform to the 
applicable portions of Section 303-5 of the Standard Specifications.  Six (6) inches of 
Crushed Miscellaneous Base (CMB) shall be required under all new driveways. 

The Contractor shall adjust all existing utility boxes and conduit, or water meter boxes 
within the new driveway approach, to its new finished grade, and the adjustment shall be 
included in the bid price per square foot of Residential Driveway or Commercial Driveway. 
Removals and/or relocations necessary for driveway construction are to be paid as part 
of this bid item, except where a separate bid item exists for a stated removal or relocation 
item of work.   

Concrete shall be class 560-C-3250. 

Crushed Miscellaneous base material and construction shall conform to Subsections 200 
and 301 of the The “Greenbook,” and as directed by the ENGINEER.  The sieve size 
shall be ¾” (fine).  

If there is existing asphalt concrete adjoining into the new concrete driveway approach, a 
one-foot (1’) adjoining pavement section shall be removed and replaced with a structural 
section of 6” AC Surface Course/6” CMB. 

Asphalt concrete for slot paving shall be ¾” for base course and ½” for surface course, 
which is covered in Section 400-4 of Standard Specifications (latest edition). 

Soils and aggregate tests shall conform to State of California test methods which may be 
substituted for designated ASTM test methods as noted herein. Laboratory maximum 
density tests shall be per Method 2 of Subsection 211-2.1. The correction for oversize 
materials as stated in Test Method No. California 216 shall be replaced with Note 2 of 
ASTM D1557. 

New improvements shall be constructed to grades as indicated on the plans to match 
existing improvements and field condition with proper grade to form a safe and smooth 
riding surface. 

Contractor shall provide steel plates to bridge excavations for vehicles at no cost to the 
City in order to provide access to driveways if requested by the resident. 

303-5.9 Measurement and Payment 

  [Replace the entire Subsection with the following:]. 
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BID ITEM NO. 5: REMOVE EXISTING AND RECONSTRUCT CONCRETE SIDEWALK 

     [4” PORTLAND CEMENT CONCRETE (P.C.C.) OVER 4” CRUSHED 

     MISCELLANEOUS BASE (CMB)] INCLUDING ADA RAMPS 

Measurement and Payment for “Remove Existing and Reconstruct Concrete 
Sidewalk [4” Portland Cement Concrete (P.C.C.) over 4” Crushed Miscellaneous 
Base (CMB)] including ADA Ramps” shall be per the unit price bid per Square Foot 
(S.F.) as constructed in accordance with these Special Provisions, Standard 
Specifications, and as shown on the Plans. The Work Limits is as shown on the Plans 
and shall include, but not limited to, the following Work: 

1. Saw cutting, clearing and grubbing, unclassified excavation, furnishing, placement 

and compaction of 4” CMB, placement of concrete, removing tree roots encounter 

within the excavation limits, blocking out and/or widening existing tree wells. 

2. Restoration of existing sprinkler systems including any reducers required for different 

pipe sizes, and from existing or new pipes to the sprinkler heads, connection points, 

all fittings, all tees and ells, backfill material for pipe trench, and all miscellaneous 

materials for proper installation and/or modification for construction of complete 

sprinkler system removed by sidewalk replacement operations. 

3. Furnish and place Modified Class "A" Topsoil, landscaping, plants and new sod as 
disturbed by operations. 

4. Re-grading the areas adjacent to the new sidewalk construction to transition to join 
new improvements. 

5. Adjusting water meter boxes and water valves to grade within replacement area. 

6. Replacement, or repair to the existing curb drains during construction operations. 

7. At certain addresses, the Contractor will be directed to remove parkway concrete 
and/or other improvements in the right-of-way.  Upon the completion of the removal 
of existing concrete improvements within the parkway, including the underlying 
aggregate base for which no replacement is required, the Contractor shall backfill the 
void with Modified Class "A" Topsoil for placing new sod or seed as directed in those 
respective bid items. 

Payment shall be considered full compensation for furnishing all labor, materials, 
equipment, and disposal costs to complete the Work and no additional compensation will 
be allowed. 
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BID ITEM NO. 6: REMOVE EXISTING AND RECONSTRUCT C-6 CURB & GUTTER OVER 6”
CRUSHED MISCELLANEOUS BASE (CMB) WITH 2’ ASPHALT CONCRETE 

(A.C.) SLOT PAVE 

Measurement and Payment for “Remove Existing and Reconstruct C-6 Curb & Gutter 
over 6” Crushed Miscellaneous Base (CMB) with 2’ Asphalt Concrete (A.C.) Slot 
Pave” shall be per the unit price bid per Lineal Foot (L.F.) as constructed in accordance 
with these Special Provisions, Standard Specifications, and as shown on the Plans.  This 
bid item shall include the removal and disposal of existing curb and gutter, sawcutting, 
unclassified excavation, furnishing and placing CMB below curb and gutter, root removal, 
temporary AC pavement, repair of AC slot pavement adjacent to the proposed curb & 
gutter removal and construction, construction of variable curb height to meet existing 
sidewalk and existing improvements, depressed curb for driveway approach, curb drain 
removal and replacement, replacement of any damaged irrigation lines and sprinkler 
heads, replacement of any damaged grass, paint red curb, replacements of any survey 
monuments and/or ties; replacement of any damaged traffic signal home-run or wiring to 
the signal pull box, and other work as required to complete the work.  No additional 
compensation shall be allowed. 
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BID ITEM NO. 7: REMOVE EXISTING AND RECONSTRUCT C-8 CURB & GUTTER OVER 6”
CRUSHED MISCELLANEOUS BASE (CMB) WITH 2’ ASPHALT CONCRETE 

(A.C.) SLOT PAVE

Measurement and Payment for “Remove Existing and Reconstruct C-8 Curb & Gutter 
over 6” Crushed Miscellaneous Base (CMB) with 2’ Asphalt Concrete (A.C.) Slot 
Pave” shall be per the unit price bid per Lineal Foot (L.F.) as constructed in accordance 
with these Special Provisions, Standard Specifications, and as shown on the Plans.  This 
bid item shall include the removal and disposal of existing curb and gutter, sawcutting, 
unclassified excavation, furnishing and placing CMB below curb and gutter, root removal, 
temporary AC pavement, repair of AC slot pavement adjacent to the proposed curb & 
gutter removal and construction,  construction of variable curb height to meet existing 
sidewalk and existing improvements, depressed curb for driveway approach, curb drain 
removal and replacement, replacement of any damaged irrigation lines and sprinkler 
heads, replacement of any damaged grass, paint red curb, replacements of any survey 
monuments and/or ties; replacement of any damaged traffic signal home-run or wiring to 
the signal pull box, and other work as required to complete the work.  No additional 
compensation shall be allowed. 

BID ITEM NO. 8: REMOVE & RECONSTRUCT P.C.C. CROSS-GUTTER, SPANDREL, LOCAL 

DEPRESSION, AND P.C.C. PAD WITH 3’ ASPHALT CONCRETE (A.C.) SLOT 

PAVE

Measurement and Payment for “Remove & Reconstruct P.C.C. Cross-Gutter, Spandrel, 

Local Depression, and P.C.C. Pad with 3’ Asphalt Concrete (A.C.) Slot Pave” shall be 8” 
Portland Cement Concrete (P.C.C.) over 8” Crushed Miscellaneous Base (C.M.B.) per 
the unit price bid per Square Foot (SF) and shall include sawcut, removal and disposal 
of existing P.C.C., asphalt and miscellaneous improvements, excavation and subgrade 
preparation, Crushed Miscellaneous Base, forms, steel reinforcement, steel plates, and 
all labor, materials, equipment and incidentals as required to complete the work. No other 
compensation will be allowed.

BID ITEM NO. 9: REMOVE EXISTING AND RECONSTRUCT P.C.C. DRIVEWAY APPROACH

Measurement and Payment for “Remove Existing and Reconstruct Driveway 
Approach [6” Portland Cement Concrete (P.C.C.)” shall be 6” Portland Cement 
Concrete (P.C.C.) over 6” Crushed Miscellaneous Base (C.M.B.) per the unit price bid 
per Square Foot (S.F.) and shall include sawcut, removal and disposal of existing P.C.C. 
and miscellaneous improvements, excavation and subgrade preparation, Crushed 
Miscellaneous Base, forms, P.C.C., backfilling, restoring form areas, steel plates, and all 
labor, materials, equipment and incidentals as required to complete the work. No other 
compensation will be allowed. 
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BID ITEM NO. 10: REMOVE & RECONSTRUCT MISCELLANEOUS AC PAVEMENT

Measurement and Payment for “Remove & Reconstruct Miscellaneous Ac 
Pavement” per the unit price bid per Tonnage (TON) and shall include AC material, 
furnishing and placement of CMB, sawcutting, unclassified excavation, removal and 
disposal of existing AC improvement, Tack Coat, and all other work as required to 
complete the work. No additional compensation will be allowed. 

This item of work does not include the AC pavement work that is required for Bid Items 
No. 1-6. 

At the direction of the Engineer, the contractor shall sawcut, remove, and construct new 
asphalt pavement. Limits, lines, and grades shall be marked or as directed by the 
Engineer in the field. For residential streets, the minimum structural section shall be of 6" 
AC over 6” CMB or as directed by the Engineer in the field.  For arterial streets, the 
minimum structural section shall be 12” AC over 12” CMB or as directed by the Engineer 
in the field. 

Tack coat shall comply with the provisions of the “GREENBOOK.” 

The asphalt concrete class and grade shall be Type III-B2-PG64-10 (¾” sieve size) for 
base course and Type III-C3-PG64-10 (½” sieve size) for surface course.  Surface course 
shall be a minimum two inches (2”) thick as covered in Section 400-4 of Standard 
Specifications (latest edition). 

The contractor acknowledges that this bid item will only be used at the discretion of the 
Engineer to transition and join new construction to meet existing field conditions and/or 
to repair damaged asphalt pavement. 

The quantities for this bid item shall be limited to the work directed by the Engineer and 
no adjustments for increased compensation shall be allowed for substantial reductions. 
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SECTION 314 – TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND 
PAVEMENT MARKERS 

[Replace the entire Section with the following:]. 

314-1  GENERAL 

The striping, markings and signing shall be reinstalled at existing locations in accordance 
the latest edition of the State of California Standard Plans and Specifications, City Details 
for Striping and Markings, as modified within these Special Provisions, and as specified 
by the ENGINEER.  The Contractor shall furnish all material, services, labor and 
equipment necessary for the required pavement preparations, layout and completing the 
pavement markings. 

The installed material shall be plainly visible to the motorists both day and night.  
Nighttime visibility shall be by a retro-reflector induced by ordinary headlights. 

These special provisions set minimum requirements on material characteristics of the 
pavement marking products.  Requirements concerning application and contractor 
warranties shall be maintained to secure acceptable performances. 

The contractor shall record the existing Striping and Markings for the entire project limits 
on the Plans and provide to the Engineer prior to removal operations.  
Contractor shall restore pavement traffic striping and marking damaged during 
construction to original condition. 

314-2  REMOVAL OF TRAFFIC STRIPING AND CURB AND PAVEMENT  
MARKINGS 

314-2.1 General 

All striping must be removed by the wet sandblasting method with immediate cleanup of 
residue.  No "blacking out" or temporary covering will be allowed. Such removal shall be 
by a vacuum attachment operating concurrently with the blast cleaning operations. 
Reflective striping tape may be used, except that it shall not be applied to final surfaces.  
It shall be completely removed from all surfaces prior to placement of subsequent work.  

All pavement markers shall be removed without damaging the pavement. 

314-3 TEMPORARY STRIPING, SIGNING, RAISED PAVEMENT MARKERS 

The Contractor shall be responsible for the placement of all required temporary signing, 
striping, and markings and the removal of existing stripes and markings in the installation 



Project and Specification No. 21-03

SP-41 

of required temporary striping. 

Spotting shall be completed prior to the removal of any temporary striping of traffic control 
devices. Existing temporary stripes and markings shall be removed prior to painting new 
ones, but in no case shall any section of street be left without proper striping for more 
than 24 hours or over weekends or holidays. 

Traffic striping and markings shall be removed before any change is made in the traffic 
pattern. Removal shall be coordinated with the installation of new pavement markings to 
provide continuous, non-conflicting guidance to public traffic. 

Should temporary striping be required on the finished asphalt surface, the method and 
configuration must be approved by the ENGINEER for approval prior to placement. 

At no time shall the street be open to traffic without delineation to separate opposing 
traffic. Temporary delineation type shall be at the inspector's discretion. 

In general, temporary reflectorized markers are the preferred type of temporary 
delineation.  

314-4 PERMANENT STRIPING AND PAVEMENT MARKERS 

314-4.1 Surface Preparation 

In order to ensure maximum possible adhesion, the pavement surface upon which the 
pavement markings are to be placed shall be properly cleaned from grease, oil, mud, 
dust, dirt, grass, loose gravel, and other deleterious material prior to the application of the 
thermoplastic pavement markings, and prime sealer. 

314-4.2 Premarking 

If the markings are not visible, the Contractor will be required to premark each installation 
prior to the application of the material.  Where no existing markings are in place, the 
Contractor shall place the new pavement markings where directed by the Engineer. 

314-4.3 Striping Standards 

The Contractor shall conform to the following requirements: 

1. All traffic lines shall conform to the Caltrans Standard Plans and Standard 
Specifications, (latest edition) and any amendments thereto, and these Special 
Provisions. 
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2. City standards are provided for Stop Legends, Stop Bars, Crosswalk striping within 
Appendix B of these Specifications.  

3. The Contractor shall install traffic striping, markings, arrows and messages pursuant 
to the “Striping/Pavement Marking Chart” and sketch where provided.  All work and 
materials shall conform to the requirements of Caltrans Standard Specifications 
(latest edition). 

4. The following striping details shown in Caltrans Standard Plans A20A-D and A24A-
E shall be routinely used for traffic lines. 

Line Detail 
Pavement 
Marker Info 

Yellow Centerline (Residential) 
Double Yellow (Residential) 
Skip White  
Two-Way Left-Turn Lane 
Channelizing Stripe 
Lane Drop Stripe 

2 
22 
9 
32 
38B 
37B 

Type D 
Type D 
Type G 
Type D 
Type G 
Type C 

5. All crosswalks, turn arrows, stop and yield bars and messages, and all other 
pavement legends except "Bike Lane" shall be installed in thermoplastic. 

6. All yellow school crossings shall be upgraded to the Higher Visibility Crosswalk type 
Continental per 2018 Caltrans Standard Plans, Plan No. A24F. The crosswalks shall 
be 8 feet minimum using inside dimensions. The blocking shall be 24 inches wide 
with 24-inch min gaps or as required for alignment for wheel tracks. If the street 
intersects at an intersection where there is an existing Yellow Crosswalk due to the 
vicinity of the School, the crosswalk shall be painted and refreshed for the entire 
intersection. If the cross-street has a different pattern for crosswalk then the 
Contractor shall confer with the City staff for the direction on installing the 
appropriate type. 

7. Bike lane stripes and messages shall be painted per Caltrans Standard Plan No. 
A20D, Detail 39 and 39A.   

8. The first three (3) raised pavement markers for any white line at an intersection shall 
be Type "C" for the opposite direction of travel.   

9. Two coats of paint shall be applied. The second coat shall be applied seven (7) days 
following the first application. 
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314-4.3.1 Thermoplastic Pavement Marking Material

All stop bars, crosswalks, Legends, and arrows shall be replaced using thermoplastic, 
and conform exactly to the City of Costa Mesa stencil types. 

Thermoplastic shall be composed of Alkydloid/Maleic Thermoplastic Pavement material 
that is applied to a road surface in a molten state by extrusion of the designated thickness 
and width. The stripe shall, upon cooling, be reflectorized and be able to resist 
deformation by traffic. 

On all dry pavement surfaces binder/sealer shall be applied to the area where hot 
thermoplastic pavement markings are to be placed.  The binder/sealer shall be that 
recommended by the manufacturer of the thermoplastic material.  The material shall form 
a continuous film which shall dry rapidly and adhere to the pavement.  The material shall 
not discolor nor cause any noticeable change in the appearance of the pavement outside 
of the finished pavement markings.  All solvents shall have evaporated from the 
binder/sealer prior to the application of the molten thermoplastic materials. 

314-4.3.2 Raised Pavement Markers (RPM) 

The Contractor shall remove and replace all RPMs in accordance with these project 
special provisions. 
The Contractor shall furnish and install raised pavement markings no sooner than seven 
(7) days nor later than fourteen (14) days following the final installation of traffic striping, 
and located pursuant to the striping plans. 

314-4.3.3 Blue “Fire Hydrant” Raised Pavement Markers 

The Contractor shall furnish and install blue reflective raised pavement markers on new 
pavement at existing fire hydrant locations.  The Contractor shall install the raised 
pavement marker within seven (7) days following the second application of traffic striping 
paint. The new marker location shall be in accordance with the Typical Hydrant Marker 
Location Standard Drawing and the following requirements: 

1. Two-way Streets or Roads:  Markers shall be placed six (6) inches from edge 
of painted centerline on the side nearest the fire hydrant.  If the street has no 
centerline, the marker shall be placed six (6) inches from the approximate 
center of the roadway on the side nearest the hydrant.  See Figures 1 through 
3 of the above-mentioned standard. 

2. Streets with Left-Turn Lane at Intersection:   Markers shall be placed six (6) 
inches from edge of painted white channelizing line nearest the hydrant.  See 
Figure 4 of the above-mentioned standard. 

3. Streets with Continuous Two-Way Left-Turn Lane:   Markers shall be placed six 
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(6) inches from the edge of the painted yellow barrier line on the side nearest 
the fire hydrant.  See Figure 5 of the above-mentioned standard. 

The Contractor shall furnish and install traffic delineation using paint "cat tracking," 
temporary marking tape, temporary flexible reflective markers, or other approved media 
immediately as existing stripes are removed, including bicycle lanes, in existing locations 
or as shown on striping sketch. 

The Contractor shall "cat track" for striping and markings no later than 24 hours after the 
application of the slurry/ACSC. 

No painting shall occur until the Engineer has reviewed the cat tracking and approved the 
striping layout. Changes to the cat tracking shall be performed by the Contractor as 
directed by the Engineer at no additional cost to the City. 

The Contractor shall apply the first application of paint for traffic striping and markings no 
later than seven (7) days following the application of the slurry/ACSC. 

The Contractor shall apply the thermoplastic no sooner than seven (7) days nor later 
than twelve (12) days following the application of the slurry/ACSC. 

All legends, including limit lines, shall be striped within 72 hours after the street (if 
applicable) has received the final surface course. 

314-4.3.3.1 Truncated Domes or Detectable Warning Surfaces 

Truncated domes or detectable warning surfaces shall be installed on existing access 
ramp surfaces.  Detectable warning surfaces shall comply with City Standards and the 
California Building Code Title 24, and shall consist of vitrified polymer composite, with at 
least 25% by weight aluminum oxide, nominally 0.20" thick, colorfast and UV stable.  
Panels must be anchored to the sidewalk access ramp surface in accordance with 
manufacturer's recommendations.  The color of the panels shall be black except for ramps 
adjacent to or within one block of a school.  Ramps within one block of a school shall 
have yellow truncated domes. Contractor shall submit a sample of the detectable warning 
surface to the ENGINEER for approval, prior to start of construction. 
Grind Ramp Lip to 0” Curb Face: 

On all ramps to be retrofitted with a truncated dome, if an existing lip exists as the bottom 
of the ramp adjacent to the flowline, the Contractor shall grind the existing curb ramp lip 
to achieve a 0” curb face.  The grind shall be tapered at the edge of the ramp surface, as 
appropriate, to avoid creating a sharp elevation drop-off and shall be 0” to ½” deep and 
shall be at least 6” wide in a straight-line-grade.  Grades within the grind area shall also 
be limited to 8.33%.  The price of grinding the lip shall be included in the unit price for 
retrofitting the existing curb ramp.  
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314-4.3.5.1 Painting Curbs 

Where existing red, yellow, or other colored curb is removed and replaced, the Contractor 
shall paint the newly constructed curb (the curb face and top of curb) its original existing 
color.  The paint material shall be water base and shall be Pervo Paint or approved equal.  
For red colored paint, it shall be Pervo Paint #3123 or approved equal.  For yellow colored 
paint, it shall be Pervo Paint #6003 or approved equal. 

All work shall comply with Section 91 of the current Caltrans Standard Specifications.  
The painting of the newly constructed curbing shall be completed within seventy-two 
hours after the new curb and gutter has been poured. 
Paint residual shall not remain on the sidewalks, gutter pans, or other places beyond the 
limits of the curb face and the top of curb painted.  The Contractor shall remove the paint 
beyond the limits as soon as possible after the painting is completed. 

The Contractor shall notify the Engineer at least two (2) working days prior to 
commencement of the work.  All work shall be performed to the satisfaction of the 
Engineer. 

314-4.5 Pavement Marking Guarantee

The pavement marking material furnished and installed under this contract shall be 
guaranteed by the Contractor against failure due to blistering, bleeding, excessive 
cracking, staining, discoloration, oil content of pavement materials, smearing or spreading 
under heat, deterioration due to contact to oil or gasoline drippings, chipping, spoiling, 
poor adhesion resulting from defective materials or methods of application, loss of 
reflectivity, from traffic and wear. 

314-5 Measurement and Payment 

Bid Item No. 4: INSTALL LANE MARKINGS, STRIPING PAVEMENT LEGENDS, AND RAISED 

PAVEMENT MARKERS (RPM)

Measurement and Payment for “Install Lane Markings, Striping Pavement Legends, 
And Raised Pavement Markers (RPM)” shall be included in the Contract price bid per 
Lump Sum (LS) and shall include and shall include full compensation for removal of 
existing striping, legends, and markings; furnishing all materials, services, sawcut, tools 
labor and equipment and incidentals as necessary to perform all the work involved. No 
additional compensation will be allowed.

Bid Item No. 11: PAINT CURB EXISTING COLOR

Measurement and Payment for “Paint Curb Existing Color” shall be included in the 
Contract price bid per Lineal Feet (LF) and shall include the actual painting of the curb 
to its original color.  Type of paint shall be determined by the ENGINEER.  Considered 
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full compensation for furnishing all labor, materials, equipment and other related work and 
no additional compensation will be allowed.

BID ITEM NO. 13: INSTALL TRUNCATED DOMES (ADA RAMPS)

Measurement and Payment for “Installation of Truncated Domes for ADA ramps”
shall be per the unit price bid per Each (EA) as constructed in accordance with these 
Special Provisions, Standard Specifications, pursuant to the manufacture’s 
recommendations, and as shown on the Plans. Contractor shall install Replaceable 
Detectable Warning Surface (Truncated Domes) on ramps per current Caltrans Standard 
Drawing No. RSP A88A and manufacturers requirements, as directed by the Engineer.  
The detectable warning surface shall be Armor-Tile replaceable truncated domes or 
approved equal.  Requests for the use of equivalents to those specified, must be 
submitted to the City.  Only substitutions approved prior to bid due date via addenda 
Product Substitutions, will be considered.  No substitutions will be considered after bid 
due date and contract award. It is the sole responsibility of the successful bidder to prove 
to the City that such a material is truly an equivalent.  Contractor shall submit a sample 
of the detectable warning surface to the Engineer for approval, prior to the start of 
construction.  The color shall be yellow unless otherwise specified.  The truncated dome 
mat shall be installed across the entire width of the bottom of the access ramp and shall 
be installed per the manufacturer's installation recommendations, or as directed by the 
Engineer.  No additional compensation will be allowed. 

Bid Item No. 21: INSTALL BLUE RAISED PAVEMENT MARKERS (BRPM)

Measurement and Payment for “Install Blue Raised Pavement Markers (BRPM)” shall 
be included in the Contract price bid per Lump Sum (LS) and shall include full 
compensation for removal of existing striping, legends, markings, and BRPM’s; 
placement of all temporary striping, placement of all permanent striping, signage, 
pavement legends, and BRPM’s pursuant to the Plans and these Special Provisions and 
Caltrans Standard Specifications and Plans; and furnishing all materials, services, tools, 
labor, equipment and incidentals as necessary to perform all the work involved and 
required and no additional compensation will be allowed.
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PART 4 

EXISTING IMPROVEMENTS 

SECTION 400 – PROTECTION AND RESTORATION 

400-1  GENERAL 

400-1.1  Removal and Restoration of Existing Improvements 

Contractor shall remove and restore all existing improvements including but not limited 
to, removing and installing mailboxes, fences, walls, driveways, bricks, pavers, relocation 
of existing drain pipe, removing tree roots and restoring planters, sprinklers, and 
landscaping and irrigation system. 

Contractor shall restore or replace to a condition equal to or better than existing condition. 
All replacement and restoration work shall be coordinated with the City and completed to 
satisfaction of the City. 

400-2  PERMANENT SURVEY MARKERS 

[Replace with the following:]. 

Unless otherwise provided in the Special Provisions, the Contractor shall be responsible 
for protecting all existing horizontal and vertical survey controls, monuments, ties and 
benchmarks located within the limits of the project. If any of the above require removal, 
relocating or resetting, the Contractor shall, prior to any construction work and under the 
supervision of a California-licensed Land Surveyor or Civil Engineer licensed to practice 
surveying, inventory all existing survey monuments and ties and establish sufficient 
temporary ties and bench marks to enable the points to be reset after completion of 
construction by the Contractor’s Surveyor or Civil Engineer licensed to practice surveying. 
A copy of this inventory shall be submitted to the Engineer.   

Submitted documents shall include field notes and sketches which must contain existing 
information of centerline control points, survey monuments and swing ties to be replaced 
such as existing L.S. No. or R.C.E. No., Per Parcel Map No. ___, or Tract Map No. 
 , and other related information; they must be sealed and signed by the civil engineer 
or land surveyor registered by the State of California. The monument resetting work shall 
comply with the Subdivision Map Act, Orange County, California State requirements, and 
applicable CITY Codes.   

[Add the following Subsection:]. 
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400-2.1 CITY Standard Drawings 

 Standard Drawing No. 613 or 615. 
Any ties, monuments and benchmarks disturbed during construction shall be reset per 
City standards after construction and the tie notes submitted to the City on 8½" x 11" 
loose leaf paper. The Contractor and its sureties shall be liable, at Contractor's expense, 
for any resurvey required due to its negligence in protecting existing ties, monuments, 
benchmarks or any such horizontal and vertical controls. 

400-2.2 Survey Monuments

Reset tie monument shall have at least four (4) control points. 

The Contractor shall obtain prior approval from the ENGINEER before setting new survey 
monuments and ties. 

New survey monuments shall be set on new pavement surface with a 2.5” (minimum) 
P.K. nail, spike, or equal and brass washer with an R.C.E. or a L.S. tag.  Four (4) new 
control lead and tack swing ties shall be set on top of curb for each new survey monument. 

If existing notches of a monument are on the manhole ring, said notches must be ground 
out after a new PCC collar is constructed around the manhole.  The Contractor shall 
provide four points (monuments) of four-foot tangent over ties.  Requirements shall be 
per the preceding paragraph. 

If the Contractor fails to reset ties and monuments and fails to set new centerline ties, the 
CITY will hire private professional engineers or land surveyors to perform the work and 
will deduct such cost from the contract. The deduction shall include the cost of the CITY 
personnel time involved. 

The Contractor must submit a corner record for each monument to the County of Orange 
for approval.  The Contractor shall submit all approved monuments to the CITY before 
final payment. 

The Contractor shall also submit to the CITY field notes and sketches for all existing 
control ties and monuments to be protected in place. These documents must be signed 
and sealed by either the Professional Licensed Land Surveyor or Civil Engineer 
registered in California. 

400-3  PAYMENT 

[Replace the last sentence with the following:]. 
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BID ITEM NO. 22: ADJUST AND RESET EXISTING SURVEY MONUMENTS AND TIES PER 

CALIFORNIA LICENSED LAND SURVEYOR

Payment for “Adjust and Reset Existing Survey Monuments and Ties per California 
Licensed Land Surveyor” shall be made at the unit price bid per Each (EA), based upon 
submittal of the approved corner record from the County of Orange. The unit price bid 
shall include: filing fees with Orange County, swing ties, incidental traffic control, 
monument inventory, setting new monuments, corner records, and all labor, materials 
and other incidentals to adjust and reset the survey monuments and ties complete in-
place and no additional compensation will be allowed. 

The City reserves the right to change from constructing a survey monument and ties to 
replacing the existing survey monument and ties when existing information is available or 
delete this item of work at no additional cost. 

SECTION 402 – UTILITIES 

402-1 LOCATION 

402-1.1 General

 [Add the following:]. 

Locations of utilities shown on plans are approximate only and are based on a search of 
available records.  

Attention is directed to the possibility of utility mains or laterals within the project limits.  
The CONTRACTOR shall have the locations of the various utility facilities within 
reconstruction areas marked on the surface prior to construction and protect them during 
the removal and reconstruction procedures.  The CONTRACTOR shall contact the City 
Transportation Services Department to locate traffic signal conduit within the 
reconstruction areas. 

Prior to commencing any other work, CONTRACTOR shall carefully excavate and 
determine precise locations and depths of all utilities, including service connections, 
shown on the plans and marked in the field, which may affect or be affected by 
Contractor's operations. This work shall be done in accordance with Section 402-1.1 of 
the Standard Specifications. CONTRACTOR shall not be compensated for any delays or 
extra work brought about by his failure to perform the above-mentioned work. 
CONTRACTOR shall be responsible for any damage to existing utilities shown on the 
plans pursuant to its location operations as required under this subsection of the Standard 
Specifications. 
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Upon completion of the Project, the CONTRACTOR shall be required to remove, to the 
satisfaction of the ENGINEER, all utility locator markings and utility tie-out paint markings 
that either the CONTRACTOR, the CITY or utility companies make during the course of 
the work from the surfaces of sidewalks, driveway approaches, curb and gutters, using 
the removal method acceptable to the ENGINEER. Any damage to the existing 
improvements due to CONTRACTOR’S removal operation, shall be included in the 
various applicable items of work, and no additional compensation will be allowed therefor.  

The CONTRACTOR shall notify owners of the utility companies at least two (2) working 
days in advance of any work (See Subsection 402-4 of these Special Provisions for utility 
contact information).  

402-1.2 Payment 

 [Replace with the following:]. 

Payment for utility location by the Contractor shall be included in the bid prices for the 
various items of work requiring utility location and no further compensation will be allowed. 

402-2 PROTECTION

 [Add the following:]. 

The Contractor shall be responsible for protecting and supporting all existing utilities and 
maintaining the location of and access to all gate valves during construction. When 
damage to existing utilities is caused by the Contractor's operations, the Contractor shall, 
at his expense, repair or replace damaged facilities promptly, in accordance with all 
applicable sections of the Standard Specifications and the standards of each affected 
utility. Should the Contractor fail to perform the required repairs or replacements, the cost 
of performing such repairs or replacement by others shall be deducted from any monies 
due or to become due the Contractor. 

402-2.1 Payment 

Payment for utility protection by the Contractor shall be included in the bid prices for the 
various items of work requiring utility protection and no further compensation will be 
allowed. 

402-4 RELOCATION

 [Add the following:]. 

Any miscellaneous utilities to be relocated by the Contractor, as indicated on the Plans, 
shall be relocated in a workmanlike manner, and all such work shall be done only at such 
times which are acceptable to the utility owner. The Contractor shall schedule its 
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relocation work in cooperation with the utility owner and shall be responsible for any costs 
resulting from the Contractor's failure to do the work at times which are acceptable to the 
owner. The Contractor shall notify owners of the following companies at least two (2) 
working days in advance of any work: 

AT&T (right-of-way)
Valentina Gipson 
3939 E Coronado St, Rm 2030 
Anaheim, CA 92807 
(o) 714-618-9132 
Email: vk3921@att.com

Cost Mesa Sanitary District
Javier Ochiqui, Management Analyst 
290 Paularino Avenue 
Costa Mesa, CA 92626 
(o) 949-645-8400 
Email: jochiqui@cmsdca.gov

Mesa Water District
Phil Lauri 
1965 Placentia Ave. (inter-office mail okay) 
Costa Mesa, CA 92627 
(o) 949-207-5449 
(c) 949-631-1200 (24-hour Emergency) 
Email: phill@mesawater.org 

Costa Mesa Sanitation District
Marc Esquer, District Engineer 
(o) (949) 645-8400 x241   
(c) 949-473-2522 
Email: mesquer@cmsdca.gov

Mesa Water District
Mark Pelka 
1965 Placentia Ave. 
Costa Mesa, CA 92627 
(o) (949) 207-5451 
Email: phill@mesawater.org 

Costa Mesa Sanitation District
Nabila Guzman, Construction Notices 
290 Paularino Avenue 
Costa Mesa, CA 92626 
(o) 949-645-8400, ext. 230 
Email: nguzman@cmsdca.gov

Irvine Regional Water District 
Brianna Palecek 
15600 Sand Canyon Ave. 
Irvine, CA 92618 

(o) 949- 453-5811 
Email: Palecek@irwd.com
*utility requests 

Orange County Water District (OCWD) 
Chris Olsen 
P.O. Box 8300 
Fountain Valley, CA 92728 
(o) 714-378-3200 
(c) 714-378-3240 (24-hour Emergency) 
Email: colsen@ocwd.com 
Email: utilityrequest@ocwd.com 

Irvine Regional Water District 
Kelly Lew 
15600 Sand Canyon Ave. 
Irvine, CA 92618 
(o) 949-453-5586 
(p) 949-729-7300 (24-hour) 
Email: lew@irwd.com 

Orange County Sanitation District (OCSD) 
Daniel Lee 
P.O. Box 8127 
Fountain Valley, CA 92728 
(o) 714-593-7348 
(c) 714-593-3301 (24-hour Emergency) 
Email: Dlee@ocsd.com 

CA Regional Water Quality – Santa Ana Region 
Mark Smythe 
3737 Main St., Suite 500 
Riverside, CA 92501 
(o) 951-782-4130 
(c) 951-543-8523 
Email: msmythe@waterboards.ca.gov 

Mpower Communications, Inc. 
Mark Denning 
2698 White Road 
Irvine, CA 92614 
(o) 949-864-0296 
(c) 949-547-6455 
Email: mdenning@telepacific.com 
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Metropolitan Water District of So. California
Civil Engineering Substructures Section 
Shoreh Zareh 
P.O. Box 54153 
Los Angeles, CA 90054 
(o) 213-217-7474 
(c) 626-844-5610 (24-hour) 
Email: szareh@mwdh2o.com 

SCE (Utility Notice Requests)
Kasy Chapman 
7333 Bolsa Ave. 
Westminster, CA 92683 
(o) 714-895-0109 
(c) 800-611-1911 (24-hour) 
Email: kasey.chapman@sce.com

Metropolitan Water District of So. California
Civil Engineering Substructures Section 
Melissa Choi 
P.O. Box 54153 
Los Angeles, CA 90054 
(o) (213) 217-7516 
Email: mchoi@mwdh2o.com 

SCE (Service Planner – Orange Coast S/C)
Nick Mukanos 
7333 Bolsa Ave. 
Westminster, CA 92683 
(o) 714-895-0210   
(c) 714-943-4491 
Email: nick.mukanos@sce.com 

Southern California Gas Co. (Transmission)
P.O. Box 2300 
Chatsworth, CA 91313-2300 
(o) 818-701-4546 
Email: SoCalGasTransmissionUtilityRequest@ 
semprautilities.com 

Southern California Gas Co.
Alfredo Gutierrez 
 (o) 213-231-7515 
 (o)714-385-3386 
Email: rclendineng@semprautilities.com 

Charter Communications
Utility Research Requests 
E-mail: DL-SOCAL-CHARTER-
ENGINEERING@CHARTER.COM

Charter Communications
Don Simons 
Construction Manager, Zone 8 
7142 Chapman Ave. 
Garden Grove, CA 92841 
(o) 714-591-4871 
Email: don.simons@charter.com 

Spectrum Time Warner Cable
Jose Roman 
12051 Industry St. 
Garden Grove, CA 92841 
(o) 714-591-4846 
(c) 657-263-3641 
Email: jose.roman@charter.com 

Verizon Communications
Matt Bergine 
Engineer IV 
Specialist-Network Engineering & Operations 
(o) 949-417-7841 
(c) 714-822-6207 
Email: matt.bergine@verizon.com 

OCTA – Stops & Zones
Kyle Poff 
550 S. Main St. 
Orange, CA 92863 
(o) 714-560-5833 
Email: kpoff@octa.net 
OCTA (Detour Coordination) 
Dispatch: 714-265-4330 

Verizon Communications
Switchboard 
(o) 703-547-2000 
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Newport-Mesa Unified School District
Steve Morris  
(o) (714) 679-9891 
(f) (714) 424-7503 
Email: smorris@nmusd.us 

DIGALERT.ORG
(24-HR) 811 
2 days before digging. 
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Where existing utility main lines and conduits (excluding sewer main lines) and all utility 
service lines (excluding sewer laterals) are to be relocated or declared abandoned by the 
affected utility companies, the Contractor shall be responsible for contacting the 
respective utility representatives for coordinating the relocations and for determining the 
abandonments. The Contractor shall proceed with excavation in such a manner that will 
allow utility companies adequate and reasonable time to relocate service lines. The 
Contractor shall not be compensated for any delays caused by failure to coordinate the 
above work with utility companies. 

[Replace the Section Title with the following:]. 

SECTION 403 – MANHOLE AND VALVE ADJUSTMENT AND RECONSTRUCTION 

403-1 GENERAL 

[Replace with the following:]. 

Contractor shall adjust existing manholes and water valves to grade conforming to all 
applicable sections of the latest edition of the Standard Specifications, Mesa Water 
District (MWD) Standards, and to the provisions of the City of Costa Mesa Standard 
Plans. 

The Contractor shall notify affected utility owners at least 5 working days in advance of 
the need to commence work required prior to paving operations and again for work 
required after paving operations. The Contractor shall mark locations of utility vaults 
where utility companies specifically state adjustments shall be made after paving. If it is 
found to impractical for the utility owner to complete remodeling or adjustment to 
structures, as evaluated by the ENGINEER, then the Contractor shall be absolved of 
further responsibility in connection therewith, and the structure shall be adjusted to grade 
by the utility owner under permit or ordinance procedure established by the CITY for utility 
cuts in pavement. 

The manhole and valve box locations and distance from curb to center shall be marked 
on the curb face by the Contractor. 

[Replace entire Subsection with the following:]. 

403-3 MANHOLES AND VALVES IN ASPHALT CONCRETE PAVEMENT 

[Replace with the following:]. 

403-3.1 Storm Drain and Sanitary Sewer Manholes 

All Storm Drain (SD) and Sanitary Sewer (SS) Manholes are to be protected from debris 
prior to construction and shall be thoroughly cleaned of any construction debris, which 
may have entered the manhole due to the Contractor's operations. 
Work shall include the removal or furnishing of grade rings as necessary to adjust the 
manhole to grade. 
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The method of adjusting manholes in areas for resurfacing shall be as follows: 

The asphalt pavement immediately adjacent to the manhole shall be removed, the 
manhole shaft extended with adjustment ring(s) to proper grade, the manhole frames and 
covers replaced, the manhole frames set in concrete, and the pavement replaced with a 
minimum of 2 inches of asphalt concrete. The finished grade of the cover shall be ¼ 
inches below the finish grade of the asphalt pavement. The asphalt pavement material 
shall conform to the surrounding pavement and AC pavement requirements of these 
Special Provisions. 

Existing SD and SS manholes shall be adjusted to new pavement grade 48 hours after 
paving operation. 

The Concrete for the SD and SS manholes shall be 560-C-3250.

Contractor shall notify the Costa Mesa Public Services Department for coordination of 
SD manhole adjustments and Costa Mesa Sanitary District (CMSD) or Orange County 
Sanitation District (OCSD) for coordination of SS manhole adjustments at least two 
working days prior to beginning work. 

403-3.1 Water Valves 

Water valves shall be protected in place and shall be accessible at all times during 
construction. 

Valve covers shall be marked as to their location by the contractor prior to the placement 
of the pavement.  The contractor shall furnish new valve cans if existing cans are 
damaged during operation.  Existing covers shall be adjusted to new pavement grade 48 
hours after paving operation. 

Contractor shall notify the respective water district at least 2 working days prior to 
beginning work.  All work adjusting water valve cans and covers to grade shall be 
inspected and approved by MWD. 

Valve boxes shall be checked with a valve key for proper operation. 

The Concrete for the valve covers and collars shall be 560-C-3250. 

The Contractor shall be responsible for maintaining location of, and access to, all water 
line gate valves during construction operations.  The Contractor may salvage and utilize 
all existing caps or sleeves, but shall be required to furnish all sleeve extensions.  Any 
lost caps or sleeves shall be replaced by the Contractor at his cost. 
All existing broken water sleeves shall be removed and replaced by the Contractor who 
shall contact the respective utility to pick up new sleeves for replacement. 
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403-5 PAYMENT 

[Replace with the following:]. 

BID ITEM NO. 23: ADJUST  MANHOLE COVERS TO GRADE

Payment for “Adjust Manhole Covers to Grade” shall be per the unit price bid per 
Each (EA) and shall include removal and disposal of existing improvements, adjusting 
the manhole to grade, and providing all labor, tools, equipment, materials, and 
incidentals necessary for doing the work in compliance with Costa Mesa Sanitary District 
(CMSD), Orange County Sanitation District (OCSD) standards, or Orange County Water 
District (OCWD) standards the Standard Specifications, these Special Provisions, as 
shown on the Plans, and to the provisions of the City of Costa Mesa Standard Plans, 
and no additional compensation shall be allowed. 

BID ITEM NO. 24: ADJUST WATER VALVES TO GRADE

Payment for “Adjust Water Valves to Grade” shall be per the unit price bid per each 
(EA) and shall include removal and disposal of existing improvements, adjusting the water 
valve to grade, providing all labor, tools, equipment, materials, and incidentals necessary 
for doing the work in compliance with Mesa Water District (MWD) or Irvine Ranch Water 
District (IRWD) standards, the Standard Specifications for Public Works Construction, as 
shown on the Plans, and to the provisions of the City of Costa Mesa Standard Plans and 
no additional compensation will be allowed. 
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SECTION 404 – COLD MILLING 

404-1 GENERAL 

 [Add the following:]. 

Cold milling of existing asphalt is required to remove damaged pavement and to permit 
new asphalt pavements to adhere to the existing surface and shall be performed per 
Plans and in accordance with Section 404, “Cold Milling” of the Standard Specifications, 
and as modified herein.  

The existing asphalt concrete pavement shall be cold milled from the finished surface to 
a depth of two (2) inches from edge of gutter to edge of gutter.  The final depth, width, 
length and shape of the cut shall be 2” below the lip of gutter as indicated on the Plans. 
The final cut shall result in a uniform surface conforming to the typical cross section(s) 
except as otherwise directed by the ENGINEER. Except as otherwise called for on the 
Plans, all A.C. pavement cuts shall be cut to neat, clean, and straight lines to the 
satisfaction of, and as directed by, the ENGINEER. 

The existing asphalt concrete pavement shall be header cut at a depth of (2) inches below 
the existing pavement, ranging from the edge of gutter to (7) foot wide, along both sides 
of the street. The limits will be marked in the field by the Engineer.  The work shall comply 
with Section 302-5 of the latest edition of the Standard Specifications for Public Works 
Construction. 

Burning or heat planning will not be permitted. The planed pavement shall provide a 
maximum bond surface suitable for resurfacing.   

The cold milled material shall be the responsibility of the Contractor to remove and 
dispose of from the Project limits in accordance with all laws and regulations. 

404-1.1 Crack Sealing 

Upon completion of the required cold mill depth, the Contractor shall inspect, sweep, and 
seal all cracks equal to or greater than ¼” wide and equal to or greater than 1” deep as 
follows: 

Clean entire crack to a depth of up to 1” using sandblasting, brushing, and air blowing 
techniques as required to provide a crack free from all debris, dust, loose material and 
moisture. Gouging or plowing may be required to remove incompressible debris deep in 
the crack. The cleaned crack shall be filled with granulated tire rubber, plasticizer and 
filler, as manufactured by Crafco as Road Saver 203, or approved equal. All crack filler 
material shall be in conformance with the manufactures specifications. The crack sealant 
placed shall be slightly below the cold milled pavement surface to avoid over-application 
and wicking through the new AC surface during compaction of the AC Base and Surface 
Course lifts. Deep cracks greater than 1” should be filled with sand and covered with a 
thin layer of sealant. 
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The sealant product shall conform to the following specifications: 

ASTM D6690, D3405, AASHTO M173 and Federal SS-S-164 and SS-S 1041C. 
All holes greater than 4” in diameter that exceed the cold mill depth specified shall be 
cleaned of loose materials, filled with Asphalt Concrete Type III-B2-PG-64-10 (3/4” sieve 
size), and compacted to a smooth even surface with the adjacent existing milled 
pavement prior to placement of the AC Base or Leveling Course. 

404-1.2 Existing Facilities  

Survey Monuments 

Surveyor's street and property line monuments, not scheduled for removal shall be 
protected in accordance with the Standard Specifications and these Special Provisions.  

Utilities 

The CITY has made every reasonable effort to locate and mark on the Plans all known 
metal roadway improvements such as sewer manhole covers, water valve covers, catch 
basin covers, which, if struck, could damage the cold milling cutting drum and/or carbide 
tipped cutting teeth and makes no guarantee that it has successfully done so, therefore, 
Contractor must thoroughly inspect the work site in advance of the cold milling operation 
to minimize the risk of striking any unseen under surface object(s) and shall include in the 
price bid for cold milling the removal work, additional amount sufficient to cover the cost 
of damage related down time and the cost of repair of damage to said cold milling cutting 
drum and/or carbide tipped cutting teeth. 

Curb and Gutter 

Care shall be exercised not to damage adjacent concrete gutters or curbs. Gutters or 
curbs damaged shall be replaced at the Contractor's expense.  

404-8 DISPOSAL OF MILLINGS 

 [Add the following:]. 

Residue from grinding shall not be permitted to flow or travel into gutters, onto adjacent 
street surfaces or parkways. All residues shall be completely removed by sweeping and 
properly disposed. No washing of residues into drainage structures will be allowed. 

404-10 PAVEMENT TRANSISTIONS 

 [Add the following:]. 

Where required, temporary asphalt concrete ramps shall be installed to meet all current 
ADA accessibility requirements. Additionally, temporary asphalt concrete shall be placed 
at all cross-street transition sections, and driveways, as required for grade change 
conformance tapers. 
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404-11 MEASUREMENT 
404-11 PAYMENT 

[Replace with the following:]. 

404-11 MEASUREMENT AND PAYMENT 

BID ITEM NO. 14: COLD MILL (2” MIN DEPTH) 

Measurement and Payment for “Cold Mill (2” Min Depth) of the asphalt concrete 
pavement shall per the unit price bid per Square Foot (SF) and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals; doing 
all work involved in cold milling the existing asphalt concrete surfacing, header cut, 
hauling and disposing of the material; conforming to existing grades and transitions, 
furnishing the asphalt concrete for and constructing, maintaining, removing, and 
disposing of temporary asphalt concrete tapers, crack sealing, and measurement as 
specified in these Special Provisions and as shown on the Plans, and as directed by the 
ENGINEER, and no additional compensation shall be allowed. 
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PART 6 

TEMPORARY TRAFFIC CONTROL 

SECTION 600 – ACCESS 

600-1 GENERAL

 [Add the following:]. 

Prior to restricting normal access from public street to adjacent properties, the Contractor 
shall notify each property owner or owner's agent, informing them of the nature of the 
access restriction and the approximate duration of the restriction. The Contractor shall 
make every effort possible to minimize such restrictions. 

600-2 VEHICULAR ACCESS 

 [Add the following:]. 

Trenches left open overnight shall be bridged in a safe and acceptable manner at all 
driveways and walkways to provide safe access. 

The Contractor shall provide access as required to accommodate special circumstance 
at any residence including access for disabled, impaired, special medical needs, etc. 

The Contractor shall use temporary asphalt surfacing at his own expense as required to 
maintain traffic in a safe and nondisruptive manner.  The Contractor shall construct 
temporary AC ramps to provide safe and driveable access to residents and businesses.  
Transitional and temporary asphalt concrete shall be removed prior to placement of new 
AC pavement. 

600-3 PEDESTRIAN AND EMERGENCY ACCESS 

 [Add the following:]. 

A minimum of one four (4) foot wide pedestrian walkway shall be maintained and safely 
delineated along each public street at all times during construction. 

Contractor shall provide emergency access for the fire trucks and other emergency 
vehicles at all times and notify the Police and Fire Departments in writing two (2) working 
days prior to construction. 

The Contractor shall provide access as required to accommodate special circumstance 
at any residence including access for disabled, impaired, special medical needs, etc. 

SECTION 601 – TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION AND 
MAINTENANCE WORK ZONES 
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601-1 GENERAL 

 [Add the following:]. 

Traffic control shall also conform with the provision of the latest edition of Work Area 
Traffic Control Handbook (WATCH) published by Building News, Inc, within the City 
Right-of-Way and pursuant to the Caltrans Standard Plans and Specifications within the 
Caltrans Right-of Way, and the Plans and Specifications. 

The Contractor shall perform all work for this Project Monday through Friday, except City 
observed holidays, and shall be allowed to work from 7:00 a.m. to 3:30 p.m. on residential 
streets, and from 8:30 a.m. to 3:30 p.m. on arterial and collector streets (see City’s Master 
Plan of Highways for reference), or unless directed otherwise by the ENGINEER.  The 
Contractor may be allowed to work additional hours on Saturdays and Sundays pursuant 
to and at the discretion of the ENGINEER.       

Special Conditions to Traffic Control and Limitations to Working Hours 

Lane closures shall be allowed per the traffic control and working hours shown in the City 
approved Temporary Traffic Control Plan (TTCP).  Minor deviations from the 
requirements concerning hours of work, which do not change the cost of the work, may 
be permitted by the ENGINEER upon the written request of the Contractor, provided that 
traffic will be better served and the work expedited.  The Contractor shall obtain prior 
written approvals from the Engineer before adopting such deviations. 

601-2 TEMPORARY TRAFFIC CONTROL PLAN (TTCP) 

 [Add the following:]. 

The Contractor shall submit to the City a complete Temporary Traffic Control Plan (TTCP) 
in accordance with the Plans, the Standard Specifications, the Caltrans’ Manual of Traffic 
Controls in Construction and Maintenance Zones (latest edition) within Caltrans Right-of-
Way, these Special Provisions and the standards contained in the Work Area Traffic 
Control Handbook (WATCH) within City Right-of-Way, published by Building News, Inc.  
(latest edition). 

NOTE: Contractor to be aware of the following restrictions to any and all work being 
performed within the City of Costa Mesa when developing the TTCP, unless otherwise 
directed by the ENGINEER: 

a. Any work within a two (2) block radius of any school will be performed during a 
school break or on weekends.  Contractor shall coordinate work schedule with 
ENGINEER, prior to commencing of proposed improvements.  

b. Contractor is not allowed to perform any work adjacent to the Orange County 
Fair Grounds from Friday prior to the start of the Orange County Fair to the 
Monday after the Fair ends.  During this time, Contractor shall coordinate with 
the Engineer locations of the streets, as specified in the City’s Orange County 
Fair Moratorium Map, prior to commencing of proposed improvements.  



Project and Specification No. 21-03

SP-34 

c. The Contractor shall not be allowed to perform any work from the Monday 
before Thanksgiving to the Monday after New Year’s Day on Arterial streets, 
and during the week of any Holiday (Sunday through Saturday) on Residential 
streets.  During this period, all work shall be completed, all travel and/or traffic 
lanes shall be restored to a safe condition, be fully operational, and shall be 
opened to vehicular traffic.   

d. During elections, no work will be allowed within six hundred feet (600’) from 
polling place including no parking of construction equipment or employee 
vehicles within said distance of 600 feet.   

e. Prior to commencement of any work within City limits, the contractor shall 
coordinate with the ENGINEER so that the work performed will not interfere 
with any special events occurring in the City throughout the year. 

f. Any night or weekend work shall be approved by the City a minimum of five (5) 
working days prior to the scheduled construction of the streets affected. 

601-3 TEMPORARY TRAFFIC CONTROL (TTC) ZONE DEVICES 

601-3.4 Operations and Maintenance 

 [Add the following:]. 

The Contractor shall keep the areas adjacent to the Project site clear of any objects that 
may be hazardous to pedestrians and motorists.  Provisions to reroute pedestrians, 
including the disabled, around the work area must be clearly delineated. The Contractor 
shall be responsible for the project safety on a 24-hour basis each calendar day for the 
entire duration of the project. 

The City will only provide inspection during the designated construction hours Monday 
through Friday and as approved by the ENGINEER for Saturday and Sunday work in 
accordance with the work hours defined herein.  Any work done without inspection is at 
the Contractor’s risk and subject to rejection.  The replacement costs for rejected work 
will be borne by the Contractor. 

The Contractor shall provide access as required to accommodate special circumstance 
at any residence including access for disabled, impaired, special medical needs, etc. At 
all times the Contractor shall provide a safe and walk able temporary sidewalk with a 
minimum width of thirty-six inch (36") clearance adjoining excavated areas within parkway 
limits for wheelchair and pedestrians to travel around construction areas. If such 
clearance is not possible, barricading, plating, filling, or other measures shall be required 
at no additional cost to the City. 

The Contractor shall protect and preserve all the existing pavement outside construction 
limits in the same condition as existing.  Contractor shall replace and/or repair the 
damaged area to the satisfaction of the ENGINEER at no cost to the CITY if damaged by 
the Contractor. 
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The Contractor shall limit excavations for curb and gutter, driveways, sidewalk, cross-
gutter and spandrels work that will leave an open excavation for only one weekend in a 
continuous two-week period. 

601-3.5 Signs and Signage 

601-3.5.1 General 

  [Add the following:]. 

The Contractor shall use illuminated or reflective warning/construction signs at both ends 
of construction area, and at appropriate locations or as directed by the ENGINEER for 
the entire duration of the project.  Solar powered flashing arrow boards will be required 
for all lane closures and may be required for other traffic control.  In addition to other 
delineation, the Contractor shall be responsible for the project safety on a 24-hour basis. 
Where construction signing conflicts with existing signing, the Contractor shall cover 
existing signs in a manner approved by the ENGINEER. 

In order to minimize interruption to the construction and the inconvenience to the 
motorists, the Contractor must post traffic control signs at all applicable approaches to 
forewarn traffic.  All signs must be visible and readable to the traffic from a minimum 
distance of 75 feet. 

The Contractor shall install C-18 ROAD CONSTRUCTION AHEAD, C-17 with 
APPROPRIATE SPEED LIMIT, and C-13 END CONSTRUCTION signage and as 
required pursuant to the Plans and Specifications. 

The Contractor shall furnish, install, post and maintain in place "No Parking - Tow Away" 
signs of a minimum height of forty-two (42) inches (from ground finish surface to top of 
sign) on temporary traffic control devices (even if streets have posted "No Parking" signs), 
which shall be posted at least 72 hours prior to commencement of roadwork, unless 
otherwise directed by the ENGINEER.  On the sign, Contractor shall print the hours, 
day(s) and date of closure in two-inch-high letters and numbers.  A sample of the 
completed sign shall be approved by the ENGINEER five (5) working days prior to 
posting.  The signs shall be spaced at a maximum of 50 feet from the street intersection 
and/or from each adjacent sign and at 200 feet spacing within each alley.  For any work 
to be performed on Monday morning or a morning following a holiday, the Contractor must 
post "No Parking - Tow Away" signs with all requirements as specified at least 48 hours 
prior to weekend or holiday begins. 

When directed by the ENGINEER, the Contractor shall provide flagmen to direct the 
traffic, at no additional contract cost to the CITY. 

Coordination of Traffic Control with Residents, Utilities, and other Agencies 

The Contractor shall complete the following coordination efforts with residents, affected 
utilities, and other agencies as part of the Temporary Traffic Control work: 
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a. Scheduling 

The Contractor shall submit the Construction Work Schedule to the CITY for review 
and acceptance pursuant to Section 6-1.1 of the General Provisions.  This schedule 
shall provide affected residents and businesses ample “on-street” parking within an 
800-foot distance from their residence and/or businesses’.  Requests for changes in 
the schedule shall be submitted by the Contractor to the CITY for approval at least 
three (3) working days prior to the scheduled construction of the streets affected. 

b. Notification 

Two (2) weeks prior to construction, the Contractor shall be responsible for all 
notification to the residents and the businesses, and provide project status updates to 
affected residences and businesses informing them of the pending Project and Scope 
of Work, unless otherwise directed by the ENGINEER.  The Contractor shall submit a 
resident notification letter to the CITY for approval at least five (5) working days prior 
to delivery.  The Contractor shall hand deliver copies of the approved notification letter 
and a newsletter (copies provided by the CITY) to the affected residences and 
businesses prior to the scheduled construction of the streets.  This notification letter 
shall state the date and time of restricted travel on the affected streets.  Failure to 
meet the approved schedule requires that the Contractor immediately notify residents 
of the cancellation for that day's work and reschedule construction of the affected area 
at a later date, at no cost to the CITY.  Notification of rescheduled work shall follow 
this same procedure. 

Notify the ENGINEER five (5) working days before commencing any work as stated 
in “a” above. 

Notify the trash pick-up company “Costa Mesa Disposal” and all other trash haulers 
licensed to do business within the city of Costa Mesa of the schedule of work and the 
limitation of access.  Coordinate with trash haulers and residents to ensure that 
regularly scheduled trash collection will occur. Contact Public Services Department at 
(714) 754-5307 for addresses of Costa Mesa Disposal and other trash haulers; also 
notify U.S. Postal Service and all other affected utilities (Edison, sewer, water, gas, 
telephone, etc.). 

Coordinate with Orange County Transportation Authority to plan and to accommodate 
bus routes at least five (5) working days prior to commencement of any work, which 
will affect any of their facilities. 
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601-3.6.4 Barricades 

  [Add the following:]. 

Type I, II, and III barricades shall be used at all approaches, per standards and as directed 
by the Engineer.  The Contractor shall employ sufficient traffic barriers to prevent traffic 
from entering the construction areas. 

601-4 TEMPORARY TRAFFIC STRIPING AND PAVEMENT MARKINGS 

The Contractor shall provide temporary delineation as depicted in the TTCP and as 
directed and approved by the ENGINEER.  Temporary delineation shall include wet 
nozzle sandblasting of conflicting markings, installation and removal of temporary 
centerlines or lane lines, detour signing, barricading, replacement of traffic lines, and 
markings in their proper locations upon termination of the detour phase.  
Provide temporary travel lane delineation, as required, at all times.  Temporary flexible 
reflective stick on markers (slurry markers) may be applied. 

Any locations yielding a situation that is not considered driveable by the ENGINEER shall 
be resolved by the Contractor at the direction of the ENGINEER.  The Contractor shall 
not be paid for such corrective action and shall be charged for any costs incurred by the 
City for corrective action. 

Provide temporary traffic restriping at the conclusion of any working day for any centerline 
or lane line, which is obliterated by construction for a distance longer than 65 feet. 

601-4.3 Removal 

 [Replace with the following:]. 

Removal shall conform with Section 314-2 of these Special Provisions.   

The Contractor shall provide the first coat of permanent traffic restriping in accordance 
with Section 314 of these Special Provisions. 

601-4.4 Measurement 
601-4.5 Payment 

 [Replace both with the following:]. 

601-4 4 Measurement and Payment 

Measurement and Payment for Temporary Traffic Striping and Pavement Markers shall 
be in accordance with Section 314-2 of the Special Provisions. 
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601-5 TRAFFIC LANE WIDTHS AND CLEARANCES 

601-5.2 Lanes Widths 

 [Add the following:]. 

The minimum lane width shall be 10 feet.  There shall be a minimum of 5-foot clearance 
from open excavations deeper than 4-inches, and 24-inches clearance from other 
obstructions and any excavations less than 4-inches unless authorized by the Engineer.  
The clearance requirements from open excavations may be reduced if K-railing (if the 
contractor so chooses) with crash cushions are utilized; the specification and layout of 
the K-rails with crash cushions shall conform to Caltrans’ standards and shall be approved 
by the ENGINEER; all costs for K-rails and crash cushions shall be borne by the 
Contractor. 

[Add the following Subsection:]. 

602 MEASUREMENT AND PAYMENT 

BID ITEM NO. 3: TEMPORARY TRAFFIC CONTROL

Measurement and Payment for “Temporary Traffic Control” shall be at the contract 
price bid per Lump Sum (LS) and shall be considered full compensation for providing the 
Temporary Traffic Control Plan (TTCP), coordination, notifications, signage, and all labor, 
materials, equipment, and other related work as required to implement the TTCP as 
shown on the Plans, in accordance with all applicable sections of these Special 
Provisions, Standard Specifications, Caltrans Standard Specifications and Pans, and 
Caltrans Permit conditions, and no additional compensation will be allowed.  The progress 
payment for Temporary Traffic Control shall be based on the completion percentage of 
the entire Project as determined by the ENGINEER. 
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PART 7 

STREET LIGHTING AND TRAFFIC SIGNAL SYSTEMS 

SECTION 701 – CONSTRUCTION 

701-1 GENERAL

 [Add the following:]. 

The following additions are made to the “Standard Specifications.” If there is a conflict 
between the “Standard Specifications” and these additions, these additions shall have 
precedence. Provisions of the Standard Specifications and Standard Plans (2018) of the 
State of California, Department of Transportation (Caltrans) shall apply to all construction 
materials, methods, and payment for traffic signal and lighting work, except as stated 
herein. 

701-1 GENERAL

701-17 TRAFFIC SIGNAL CONSTRUCTION / MODIFICATION 

 [Modify this Subsection per the following:]. 

Sections 86 and 87 of the 2010 Standard Specifications and Standard Plans of the State 
of California, Department of Transportation (Caltrans), Division of Highways, shall apply 
to all construction materials, methods, and payment, except as stated herein for Traffic 
Signal Construction.  The Contractor shall visit the site during the bidding phase to 
estimate the quantities for replacement of existing systems as specified.  Contractor shall 
also obtain existing record drawings for further verification of striping layout, which is also 
covered under Section 314-1 of these Special Provisions.  Any changes or deviations 
between the plans and field markings shall be at the ENGINEER’s discretion at no 
additional expense.   

Caltrans Std. Spec’s. §4-1.03 
Scope of Work – Project and Work Description: 

The Project consists of modification of the existing traffic signal at Harbor Boulevard and 
Hamilton Street. Work includes but is not limited to furnishing and installation of new 
vehicle indications, new conduit, new pull boxes, new pedestrian push button, new traffic 
signal pole on new foundation to be constructed by the Contractor, and rewiring of the 
intersection including termination of new signal cable and conductors in existing traffic 
signal cabinet. 

Caltrans Std. Spec’s. §8-1.02 
Schedule: 

The Contractor shall initiate procurement of traffic signal equipment immediately upon 
contract authorization and begin assessment of utility locations. The Engineer shall 
approve the scheduling and sequence of all construction work prior to performing the 
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construction activity. The Contract shall contact each utility company to coordinate and 
schedule work and provide written correspondence to the Engineer. 

The Contractor shall verify all existing facilities and notify the Engineer of any conflicts 
found during pre-construction inspection prior to commencement of any work. During the 
course of construction, no additional compensation will be provided for the correction of 
the differences between the plans and in the field. 

The Contractor shall attend a pre-construction meeting within one (1) week following 
contract award. No actual project working days shall be charged for these activities. The 
Contractor shall notify the City in writing of the start date of actual field construction.  

It is the intent of the City to provide the Fourteen (14) week period for furnishing and 
delivery of equipment prior to start of construction activity. Excavation, conduit installation, 
pull boxes and foundations should be coordinated in a most expedient manner to 
minimize the disruption and inconvenience of an extended construction schedule. 
Construction once started shall be pursued daily through project completion. 

The Contractor is responsible for securing an adequate storage site for equipment and 
materials.  The Contractor shall provide supervisory personnel to keep the construction 
site in a safe, neat and orderly condition at all times. No Materials or equipment shall be 
stored at the job sites unless approval is issued by the Engineer.  
The Contractor shall have on the work site at all times as his agent, a competent English 
speaking superintendent capable of reading and thoroughly understanding the drawings, 
specifications, and other related documents. 

Caltrans Std. Spec’s. §56-3.01C(2) 
Foundations:    

Portland Cement Concrete (PCC) shall conform to Section 90-2, “Minor Concrete” of the 
Standard Specifications and shall contain not less than 564 pounds of cement per cubic 
yard. Foundation concrete shall be vibrated to eliminate air pockets. Anchor bolts and 
cages shall be furnished and installed by the Contractor conforming to Caltrans 
standards. The contractor shall verify the bolt pattern of each pole prior to foundation 
installation. 

Existing pole foundations shall be completely removed. All material removed for pole 
foundations shall become the property of the Contractor and disposed of outside the work 
site by and at the expense of the Contractor on the same day of excavation. Contractor 
shall define the exact location and depth of all utilities in the vicinity of proposed 
foundations. After all utility locations are exactly established, the Contractor shall contact 
Engineer for authorization of specific pole foundation location.  

Caltrans Std. Spec’s. §56-3.02 
Steel Standards, Poles, Pedestals, and Posts:   

Contractor shall furnish and install new traffic signal pole with all necessary nuts, bolts, 
washers, cages, and other hardware as required conforming to manufacturer and 
Caltrans standards, at no additional contract expense. Poles and hardware shall be tested 
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and certified per Caltrans testing procedures. Copies of the inspection request form and 
certifications given to the Engineer. Sign mounting hardware shall be Detail “U” of the 
Standard Plans ES-7N. 

The Contractor shall coordinate the delivery and erection of poles to occur on the same 
day.  No materials or equipment shall be stored at the job site unless authorized by the 
Engineer. The job site shall be maintained in a neat and orderly condition and safe 
pedestrian pathways provided at all times along all sidewalks, without exception. The 
installation of signal poles shall meet CAL/OSHA Electrical Safety Order and the Public 
Utilities Commission General Order No. 95, Rules for Overhead Electric Line 
Construction. 

Caltrans Std. Spec’s. §87-21.03B 
Maintaining Existing and Temporary Electrical Systems: 

The Contractor shall schedule work to maintain full signal operations daily each peak 
period, without exception. The Contractor shall furnish and install temporary wiring and 
hardware as required to maintain the signal operational daily during peak periods, at no 
additional contract expense. Traffic signal communications shall remain in operation daily 
each peak period; work shall be carefully coordinated to maintain fiber optic 
communications service. 

Caltrans Std. Spec’s. §86-1.02B and §87-1.03B 
Conduit and Accessories and Conduit Installation: 

Conduit shall conform to the provisions in Section 86-1.02B, “Conduit and Accessories” 
and shall be installed to the provisions in Section 87.103B, “Conduit Installation” of the 
Caltrans Standard Specifications, unless otherwise approved by the Engineer.  

Conduit shall be High Density Polyethylene (grey color) – HDPE, IPS SDR11 GPE, or 
Schedule 80 PVC, unless otherwise approved by the Engineer. The contractor shall have 
the proper HDPE spooling equipment to install conduit without crimping or damage. 
HDPE conduit shall not be spliced. A bonding wire shall be furnished with all HDPE 
conduit. All conduit sweeps shall meet Caltrans standards for future fiber optic cable 
installations. 

Existing reused conduit shall be cleaned with a mandrel or cylindrical wire brush and 
blown out with compressed air. All existing rigid metal conduit to be reused shall be 
equipped with new elbows and rigid metal fittings manufactured of mild steel. Rigid 
galvanized steel conduit couplings shall be threaded or compression type. Threadless 
connections or threaded coupler with two bolts as a clamp shall not be allowed. Rigid 
metal type shall be manufactured of mild steel and conform to UL Publication UL 6 for 
Rigid Metallic Conduit. Conduit threads shall be brush painted with either zinc-rich paint 
or zinc-rich primer, spray-on applications shall not be permitted. 

Rock wheeling shall be allowed only if authorized in writing by the Engineer. The Engineer 
prior to work shall approve the method of rock wheeling. Conduit installation under 
pavement, curb/gutter areas shall be by boring method approved by the Engineer. 
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No open cutting shall be permitted for streets in City moratorium areas, unless City 
Standard roadway repair moratorium compliance measures are implemented. Any work 
in designated moratorium areas will include AC pavement mill and overlay work extending 
50’ beyond the damaged area, within each affected travel lane. 

Excessive use of water, such that pavement might be undermined, or subgrade softened 
shall not be permitted.  Conduits to be drilled or jacking rod shall be fitted with suitable 
drill bits for the required hole size. Jacking or boring method must not weaken or damage 
any embankment, structure ore pavement. Any mud from jacking or boring shall be 
flushed from the conduit and removed from the jacking pit to eliminate inadequate 
backfilling. 

Parkway trenching shall conform to City of Costa Mesa Standard Drawing No. 813, 411, 
413 and 414 for sidewalk replacement. All existing plant and irrigation materials including 
but not limited to sod, trees and bushes damaged by trenching or boring work shall be 
replaced in kind, at no additional compensation. 

Within pull boxes, conduit shall be placed to meet minimum clearances between the pull 
box base, the conduit end and lid of pull box, conforming to Caltrans Standard Plans and 
Specifications. The contractor shall adjust existing pull boxes where clearance is 
inadequate to accommodate existing and proposed cable and/or conductors. Work shall 
conform to Caltrans Standard Specifications 86-1.02B and 87-1.03B. The ends of conduit 
termination in pull boxes and controller cabinets shall be sealed with an approved type of 
sealing compound. 

Conduit shall be placed in a manner to allow the cable/wire to be pulled in a straight line 
and clear the side of the pull box by at least 51 mm (2”). Use minimum bending radius as 
permitted by Appendix H of ICEA S-19/NEMA WC 3 and SMFO cable manufacturer's 
recommendations. 

After conductors/cables have been installed, the exposed end of conduits terminating in 
pull boxes, service equipment enclosure and controller cabinets shall be sealed with an 
approved type of sealing compound immediately after installation of conductors.  Conduit 
for future use in pull boxes shall be threaded and capped, with a pull rope intact between 
successive pull boxes. 

All excavations for the installation of conduits and pull boxes, and removal of old systems, 
shall be backfilled, compacted and restored to match adjacent areas and excess material 
shall be immediately removed from the job site. All trenching activity, commenced each 
day, shall be fully backfilled to the finished surface grade at the end of each day; final 
resurfacing shall be completed within five (5) working days on all streets and all trenches 
maintained in a safe condition. 

Work shall include furnishing and installing trenching, jacking and boring, and all 
associated labor, materials, tools, equipment and incidentals involved in furnishing and 
installing conduit, complete in place. This shall include installation of conduit under 
sidewalk, soil and roadway pavement areas, removing surface materials, furnishing 
fittings, bends, bushings, pull wires, modification of conduit entrances, replacement and 
repair in kind of AC, PCC, sod, irrigation within all areas affected by conduit installation, 
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and all associated work, materials and equipment required to provide the intended 
operation. All jacking pits shall be adequately compacted immediately upon installing fill 
material and made safe for pedestrian access, and inspected by the Engineer prior to 
concrete or asphalt placement.  

All conduit existing within excavation areas shall be lowered, modified and/or adjusted as 
required to accommodate the intended improvements at no additional compensation. The 
Contractor shall determine the exact location of all underground facilities within 
improvement area, by hand digging if necessary, and prior to commencing excavation 
work to assure avoidance of conflicts. All costs for preliminary exploratory work of existing 
conditions and subsequent utility modification shall be included in the lump sum bid item 
and no additional compensation shall be allowed.     

Caltrans Std. Spec’s. §86-1.02C and §87-1.03C 
Pull Boxes and Installation of Pull Boxes: 

Pull boxes shall conform to the provisions in the State Standard Specifications and these 
special provisions and comply with UL and NEMA standards. New pull boxes and covers 
in the sidewalk or behind the curb shall be lightweight fiber material, Christy “Fiberlyte”, 
or Engineer approved equal.  

All pull boxes shall be factory-made standard size No.5 pull boxes with extension unless 
otherwise noted on the plans or directed by the Engineer. The cover marking for each pull 
box shall read "TRAFFIC". Pull boxes shall be provided with locking mechanisms as 
specified in the State Standard Plans and shall be gray in color. 

All pull boxes shall be located as shown on the plans and as directed by the Engineer. 
No pull box shall be located within the driveway apron, or within any wheelchair ramp 
landing. Pull boxes within unimproved areas shall have a Class 1 flexible Post Delineator, 
per Caltrans Standard Plan A73-C installed adjacent to the pull box. 
Within the pull box, the conduit shall be placed in a manner that the lowest portion of the 
opening shall be a minimum of 51 mm above the bottom of the pull box, the top portion 
of the opening shall be not less than 203 mm from the top of the pull box.  The conduit 
shall be placed in a manner to allow the cable/wire to be pulled in a straight line and clear 
the side of the pull box by at least 51 mm. 

Pull box Installation Details - The bottom of pull boxes installed in the ground or in 
sidewalk areas shall be bedded in at least 152 mm of crushed rock and shall be grouted 
prior to the installation of conductors.  The grout shall be between 51 mm and 25 mm in 
depth and shall be sloped towards the drain hole.  A layer of roofing paper shall be placed 
between the grout and the crushed rock sump.  A 25 mm drain hole shall be provided in 
the center of the pull boxes or splice vault through the grout and the roofing paper. 

Excavating and backfilling shall be as per section 87-1.03E, “Excavating and Backfilling 
for Electrical Systems” of the State Standard Specifications except that the backfill 
material shall not contain rocks graded larger than 25 mm. 

Where the sump of an existing pull box is damaged by the Contractor’s operations, the 
sump shall be reconstructed and if the sump was grouted, the old grout shall be removed, 
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and new grout placed at the cost of the Contractor and not the City. Any existing 
improvements damaged by the Contractor shall be in accordance with the State Standard 
Specifications at the cost of the Contractor and not the City. 

Pull box Adjustments - The contractor shall adjust existing pull boxes where inadequate 
clearance is provided to accommodate the proposed cable and conductors, or where 
settling has occurred whereby the pull box grade is lower that the adjacent surface area 
grade at no additional cost to the City. Work shall conform to Caltrans Standard 
Specifications 87-1.03C. Pull box adjustment shall include the installation of new 
bushings, conduit end sealant, crushed rock and grout prior to the installation of 
conductors, and necessary concrete repair work. Old grout shall be removed, and new 
grout installed as required. Repair of adjacent PCC sidewalk shall be included, 
conforming to these specifications.  

Caltrans Std. Spec’s. §86-1.02F and §87-1.03F 
Conductors and Cables and Conductors and Cables Installations: 

Only the splicing of loop detector cable shall be permitted. All other conductors including 
interconnect cable shall be continuous without splicing between terminal points, without 
exception. Conductors No. 8 AWG or larger shall be spliced by the use of “C” shaped 
compression connectors. Splices shall be insulated by “Method B.” 

Caltrans Std. Spec’s. §86-1.02F(1)(c)(ii) 
Bonding Jumpers and Equipment Grounding Conductors: 

Bonding and grounding of metal conduit shall conform to the provisions in Section 86-
1.02F(1)(c)(ii) “Bonding Jumpers and Equipment Grounding Conductors,” of the Caltrans 
Specifications, and these Special Provisions. Grounding jumper shall be attached by a 
3/16 inch or larger brass bolt in the signal Standard or controller pedestal and shall be 
run to the conduit, ground rod or bonding wire in adjacent pull box. The grounding jumper 
shall be visible after the PCC cap has been poured on foundation. 

Caltrans Std. Spec’s. §86-1.02P(2) 
Service Equipment Enclosures: 

The contractor shall protect in place and reuse existing electrical service. 

Caltrans Std. Spec’s. §6-2.03B 
Job Site Inspection and Testing: 

It shall be the Contractor’s responsibility to arrange the furnishing, testing, pick-up, and 
delivery of all items to the project site. Any costs involved to test, deliver and install 
equipment shall be borne by the Contractor and be considered as included in the lump 
sum price and no additional compensation shall be allowed.   

Following notification, the Contractor must complete a satisfactory “turn-on” within a 
reasonable time of the day and hour specified in the notification. When a turn-on is not 
completed, as specified above, it shall be canceled and rescheduled with the Engineer. 
The turn-on shall not be made on Friday or the day preceding a legal holiday. The 
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Engineer shall be notified at least 48 hours prior to the intended turn-on and shall 
authorize the “turn-on” day and hour. 

The installation resistance shall not be less than 100 Meg ohms on all circuits when the 
megger tests are performed. Testing shall not be conducted until all control and/or sensor 
units and probes have been disconnected from the circuit. 

The signal monitoring unit shall be tested in the field before “turn-on”. Five days of 
continuous satisfactory operation as called for in Section 87-1.01D, “Quality Assurance,” 
of the Standard Specifications shall be provided. 

Caltrans Std. Spec’s. §86-1.02Q(3) 
Controller Cabinets: 

Existing Type P-44 cabinet assembly shall be protected in place and reused. All 
necessary equipment required for modification of the traffic signal phasing such as load 
switches, and vehicle detector units shall be furnished and installed by the Contractor as 
shown on the plans. Contractor shall terminate new conductors in existing cabinet for 
intended operation. 

Caltrans Std. Spec’s. §86-1.02R and §87-1.02R 
Signal Heads: 

All new circular & arrow indications shall conform to the ITE specification adopted 6/27/05 
and 7/1/07, including Intertek LED Certification with ETL Verified Label & Warranty. The 
contractor shall provide proof of compliance with the ITE standard. A five-year warrantee 
shall be provided on all LED lenses furnished by the manufacturer. A Certificate of 
Compliance from the manufacturer shall be submitted to the Engineer, and a copy of the 
LED purchase order, product specification, certificate of compliance and warrantee. All 
incandescent traffic signal lamps in existing and relocated heads shall be removed and 
replaced with new LED lenses. 

Mounting hardware configurations shall be approved by the Engineer prior to installation.   
Vehicle head mounting assemblies shall be configured and adjusted by the Contractor as 
directed by the Engineer at no additional contract cost.  

The top opening of signal heads shall be sealed with a neoprene gasket. LED’s shall be 
products pre-qualified by the Caltrans’ Testing Laboratory.  Signal mounting assemblies 
shall consist of Size 41 standard steel pipe or galvanized conduit, necessary fittings, slip-
fitters and terminal compartments. Pipe fittings shall be ductile iron, galvanized steel, 
aluminum alloy Type AC-84B No. 380 or Bronze. Mast arm slip-fitters post top slip-fitters 
and terminal compartments shall be cast bronze or hot-dip galvanized ductile iron. After 
installation any exposed threads of galvanized conduit brackets and areas of the brackets 
damaged by wrench or vise jaws shall be cleaned with a wire brush and brush painted 
with 2 applications of approved un-thinned zinc-rich primer (organic vehicle type) 
conforming to the requirements in Section 91, “Paint”. Aerosol cans shall not be used.  
Existing heads shall be cleaned, poorly bonded paint removed w/ wire brush and painted 
black. 
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Caltrans Std. Spec’s. §86-1.02S and §87-1.03S 
Pedestrian Signal Heads: 

Pedestrian signal heads shall be furnished and installed by the Contractor and shall be 
the ITE “Uniform Display” type “Countdown” Hand/Man pedestrian head or Engineer 
approved equal. The LED pedestrian heads shall be furnished with a 5-year warrantee 
from the manufacturer. A copy of the LED purchase order, product specification and 
warrantee shall be submitted to the Engineer. 

Caltrans Std. Spec’s. §86-1.02U and §87-1.03U 
Push Button Assemblies: 

Pedestrian and bike push button assemblies shall be the Polara Bulldog Round 3” 
stainless steel fully sealed assembly with LED and audible momentary beeper and hard 
enamel powder coat or engineer approved equal. The sign shall be attached and securely 
supported by the framework, and not extend beyond the framework. The display shall be 
international symbol without wording, mounted 40” high from the pedestrian landing 
surface. Face-plate screws shall be stainless steel tamper resistant. The contractor shall 
submit the PPB/BPB manufacture’s specifications and warranty to the Engineer. 

Caltrans Std. Spec’s. §86-5 
Detectors:

In addition to 86-5.01A(5) Installation Details, the following shall be added: 

With reference to Curb Termination Detail Type A, ES-5E California Standard Plan, page 
255, the excavation in the pavement adjacent to the curb and gutter section shall be 
backfilled with a combination of four inches (4”) minimum thickness fine hot mix 
bituminous material with 5.6 percent by dry weight asphalt binder mixed with minimal 
aggregate over two inches (2”) minimum thickness, 95 percent compacted sand tack 
coated on all contact surfaces.  Entering saw-slot shall be deepened to allow both conduit 
and slack loop leads to be entire within the compacted sand.  Neither asphalt nor epoxy 
is to be allowed to encase the loop leads.  Provide and install new conduit for detector 
loop lead-ins as required. 

If required, the Contractor shall test the detectors with a motor-driven cycle, as defined in 
the California Vehicle Code, that is licensed for street use by the Department of Motor 
Vehicles of the State of California. The unladen weight of the vehicle shall not exceed 
220 pounds and the engine displacement shall not exceed 100 cubic centimeters. Special 
features, components or vehicles designed to activate the detector will not be permitted. 
The Contractor shall provide an operator who shall drive the motor-driven cycle through 
their response or detection area of the detector at not less than three (3) miles per hour 
nor more than seven (7) miles per hour. The detector shall provide an indication in 
response to this test. 

The contractor shall install Type D loops as required and Type E loops for the rest 
including Advanced Detection. For presence detection contractor shall install following 
number of Type D loops per lane: 
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- Left-turn lane – 4 loops at 10 O.C. 
- Thru lane – 2 Loops at 10 O.C. 
- Right turn lane (if applicable) – 1 Delay Loop 

All Front Row Presence loops shall be installed starting at 1 foot behind the limit line. 

For Advanced detection, the contractor shall install 1 Type E loop per thru lane. 

The Contractor shall test loops, associated wiring and splicing from the controller cabinet 
to assure continuity and shall establish that the signal and loops are fully actuated and 
operating as designed. The Contractor shall completely assess existing conditions and 
shall immediately notify the Engineer of any existing deviation from normal actuated 
signal operation in writing prior to start of work. 

Loop wire shall be Type 1.  Loop detector lead-in cable shall be Type B 

All traffic loop detector installations shall be Type E and have a minimum one (1) inch 
cover conforming to Caltrans Standard Plan ES-5A and ES-5B. 

Loops shall be installed 2 days following final A.C. work at intersections.  

Loop conductors and epoxy shall be installed on the same day the loop slots are cut.  The 
Contractor shall seal all loop slots with asphalt emulsion sealant or approved equal. 

Slots in asphalt concrete pavement shall be filled with asphaltic concrete sealant as 
follows: 

Temperature of sealant material during installation shall be above 70º F. Air temperature 
during installation shall be above 50º F. Sealant placed in the slots shall be compacted 
by use of an 8-inch diameter by 1/8-inch thick steel hand roller or other tool approved by 
the Engineer. Compacted sealant shall be flush with the pavement surface. Minimum 
conductor coverage shall be one inch. Excess sealant remaining after rolling shall not be 
reused. On completion of rolling, traffic will be permitted to travel over the sealant. 

The Contractor shall determine if the existing loop lead-in conduit is adequate to 
accommodate the proposed loop wiring. Any increases in conduit size required to 
complete the work shall be included in the bid, and no additional compensation shall be 
allowed. 

The Contractor shall contact the Engineer two (2) working days in advance for marking 
the locations of all existing loop detectors and adjusting signal timing prior to damaging 
or covering existing loops. The Engineer shall approve loop locations prior to installation; 
6' Type E (circular) loops shall consist of 4 wraps. 

Loop detectors shall be disconnected in adjacent pullbox prior to pavement removal or 
pavement milling operations. 

701-17.8  Measurement and Payment  
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PART 8  

LANDSCAPING AND IRRIGATION 

SECTION 801 – INSTALLATION 

 [Add and/or replace the following:]. 

801-4  PLANTING 

801-4.5.1 Root Pruning and Root Barrier 

Where shown on attached spreadsheets, tree roots shall be cut and removed to a 
minimum depth of six inch (6”) below the subgrade of proposed new construction. Root 
barriers shall be installed adjacent to the proposed new construction to existing trees of 
trunk diameters of more than six inches (6”). Installation of root barriers shall be per 
manufacturer’s recommendations and guidelines under the following. 

Root removals and barrier installation shall be completed on only one side of the tree 
where reconstruction is proposed. 
Notify the Engineer if an abundant amount of roots has been removed or if roots are two 
(2) inches or more in diameter that are to be removed. 

Root Pruning 

Roots shall be pruned adjacent to the edge of the sidewalk, curb and gutter or other 
improvements as indicated by the Engineer. Root pruning cuts adjacent to the sidewalk 
shall be four inches (4”) wide, twelve inches (12”) deep, and minimum of eight feet (8’) in 
each direction from the centerline of the tree as measured from the top of the sidewalk or 
other improvements. Root pruning cuts adjacent to the curb shall be four inches wide, 
eighteen inches (18”) deep, and a minimum of eight feet (8’) in each direction from the 
centerline of the tree as measured from the top of the curb or other improvements. 

Root pruning equipment shall be specifically designed for this purpose with cutting teeth 
sharpened adequately to sever roots in a clean manner and equipped with padded tracks 
or rubber tires to prevent scarping or marking the sidewalk. 

After the pruning cut has been completed, the Contractor shall install the appropriate 
amount of root pruning barrier by Deep Root Corporation, or an approved equal. All cuts 
shall be backfilled immediately upon completion of root pruning and barrier installation at 
each location. Backfill material shall consist of soil and/or mulch from root pruning and 
shall be free of rocks and other debris. All debris generated by these operations shall be 
immediately removed from the site and properly disposed of by the Contractor. 

The Contractor shall repair or replace all utility service connections or sprinkler systems 
within the right-of-way that are damaged or removed as a result of the root pruning 
operation. Repairs shall be implemented immediately and completed by the end of the 
same working day. Repairs and replacements shall be at least equal quality and 
configuration to existing improvements and shall match them in finish and dimension. 
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The Contractor shall be responsible for contacting Underground Service Alert (USA) or 
Dig Alert by dialing “811” for locating underground utilities prior to the beginning of the 
root pruning operation. 

Root pruning shall not take place if the tree has a lean. Notify the Engineer if a tree is 
leaning. 

Root Barriers 

The contractor shall furnish and install root control barrier. The root control barrier shall 
have a minimum depth of eighteen inch (18”) with a minimum thickness of 0.06”. Root 
control barriers shall be sixteen feet (16’) long in one continuous piece (preferred). 
Combinations of pieces shall be one eight foot (8’) panel and two – four foot (4’) panels; 
eight foot (8’) panel shall be on center of each tree and as directed by the Engineer. Root 
barriers shall be securely fastened with adhesive at joint points.  All materials must be 
maintained in good condition from delivery to completion of installation. If any defects are 
found, the defected panes must be removed and replaced at no additional cost to the 
City. All other details for installation are detailed in the Standard Plan No. 523-2 of the 
current Standard Plans for Public Works Construction.  No root control barriers are 
needed around existing palm trees. 

The Contractor shall be responsible for protecting and supporting all existing utilities. 
When damage to existing utilities is caused by the Constrictor’s operations, the Contractor 
shall, at his expense, repair or replace damaged facilities promptly, in accordance with 
Section 5 and 306 of the Standard Specifications and the standards of each affected 
utility. Should the Contractor fail to perform the required repairs or replacements, the cost 
of performing such repairs or replacement by others shall be deducted from any monies 
due or to become due to the Contractor. 

Root barriers shall not be installed on the non-lean side of a tree. 

801-7  Measurement 
801-8  Payment 

BID ITEM NO. 12: ROOT PRUNE AND INSTALL ROOT BARRIER

Measurement and Payment for “Root Prune and Install Root Barrier” shall be per the 
unit price bid per Lineal Foot (LF) for this item shall be made at the contact unit price bid 
per lineal foot of root barrier installed and shall include provisions for all excavation, 
cutting, removal, and disposal of existing root systems, and back fill required to install the 
root barrier.  No further compensation will be allowed.
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CITY OF COSTA MESA 
PUBLIC WORKS AGREEMENT FOR 

CITY PROJECT NO. 21-03 

THIS PUBLIC WORKS AGREEMENT (“Agreement”), dated __________ 

(“Effective Date”), is made by the CITY OF COSTA MESA, a political subdivision of the 

State of California (“CITY”), and ________, a [state] [type of organization] 

(“CONTRACTOR”). 

CITY desires to construct the public work and improvements described below 

under Scope of Work, Paragraph 1 (“Work”). 

ACCORDINGLY, the parties hereto agree as follows: 

1. SCOPE OF WORK. 

The Work consists of ____________________.  

The Work is further described in the “Contract Documents” referred to below. 

The Project is known as the CITYWIDE PARKWAY MAINTENANCE,  

STREET REHABILITATION, AND SLURRY SEAL PROJECT, City Project No. 21-03 

(“Project”). 

2. CONTRACT DOCUMENTS. 

The complete Agreement consists of the following documents relating to the 

Project:  

a. This Agreement;  

b. CONTRACTOR’s bid;  

c. Notice inviting bids; 

d. Complete plans, profiles, detailed drawings and specifications, including 

general provisions and special provisions; 

e. Certificates of Insurance; 
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f. Faithful Performance Bond and Labor and Material Bond, including agent’s 

Power of Attorney for each bond; 

g. Supplements, attachments, and exhibits attached to the above items; 

h. Provisions of the most current edition of The Greenbook: Standard 

Specifications for Public Works Construction (“The Greenbook”); and 

i. All addenda setting forth any modifications or interpretations of the above 

documents.  

The documents attached hereto are incorporated herein by this reference. The 

Greenbook is incorporated by reference as if fully set forth herein. The documents 

comprising the complete Agreement will be referred to as the “Contract Documents.” 

All of the Contract Documents are intended to complement one another, so that 

any Work called for in one and not mentioned in another is to be performed as if 

mentioned in all documents. 

In the event of an inconsistency in the Contract Documents, the terms of this 

Agreement shall prevail over all other Contract Documents. The order of precedence 

between the remaining Contract Documents shall be as set forth in The Greenbook. 

The Contract Documents constitute the entire agreement between the parties and 

supersede any and all other writings and oral negotiations. 

3. CITY’S REPRESENTATIVE. 

The CITY’s Representative is ____________, referred to herein as the Project 

Manager (“Project Manager”). 

4. CONTRACTOR’S PROJECT MANAGER; PERSONNEL. 

(a) Project Manager.  CONTRACTOR’s Project Manager must be 

approved by City. Such approval shall be at CITY’s sole discretion. 

(b) Personnel.  CITY has the right to review and approve any personnel 
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who are assigned to perform work under this Agreement. CONTRACTOR shall remove 

personnel from performing work under this Agreement if requested to do so by CITY. 

This Paragraph 4 is a material provision of the Agreement. 

5. SCHEDULE. 

All Work shall be performed in accordance with the schedule approved on behalf 

of CITY by the Project Manager, and in accordance with the time of performance set forth 

in Paragraph 8 (Time of Performance). 

6. EQUIPMENT - PERFORMANCE OF WORK. 

CONTRACTOR shall furnish all tools, equipment, apparatus, facilities, labor and 

materials necessary to perform and complete the Work of construction in a good and 

workmanlike manner in strict conformity with the Contract Documents. 

The equipment, apparatus, facilities, labor and material shall be furnished and 

such Work performed and completed as required in the plans and specifications to the 

satisfaction of the Project Manager or his or her designee, and subject to his or her 

approval. 

7. CONTRACT PRICE.   

_____________ ($______.00). 

8. TIME OF PERFORMANCE. 

CONTRACTOR shall commence Work by the date specified in CITY’s Notice to 

Proceed, unless a later date is agreed upon in writing by the parties. The Work shall be 

completed within _______ [working/calendar] days from the first day of commencement 

of the Work. 

9. TERMINATION. 

(a) Termination for Convenience. 

CITY may terminate this Agreement at any time, with or without cause, by 
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providing thirty (30) days’ written notice to CONTRACTOR.  

(b) Termination for Breach of Contract. 

(i) If CONTRACTOR refuses or fails to prosecute the Work or 

any severable part of it with such diligence as will ensure its timely completion, or if 

CONTRACTOR fails to complete the Work on time, or if CONTRACTOR, or any 

subcontractor, violates any of the provisions of the Contract Documents, the Project 

Manager may give written notice to CONTRACTOR and CONTRACTOR’s sureties of the 

CITY’s intention to terminate this Agreement; and, unless within five (5) days after the 

serving of that notice, such conduct shall cease and arrangements for the correction 

thereof be made to the satisfaction of the CITY, this Agreement may be terminated at the 

option of CITY effective upon CONTRACTOR’s receipt of a second notice sent by the 

CITY indicating that the CITY has exercised its option to terminate. 

(ii) If CONTRACTOR is adjudged bankrupt or files for any relief 

under the Federal Bankruptcy Code or State insolvency laws, this Agreement shall 

automatically terminate without any further action or notice by CITY. 

(iii) If CONTRACTOR is in breach of any material provision of this 

Agreement, CITY may immediately terminate this Agreement by providing written notice 

to CONTRACTOR of same. 

10. LIQUIDATED DAMAGES. 

In the event the Work is not completed, for any reason, within the time required 

including any approved extensions of time, and to the satisfaction of the Project Manager, 

CITY may, in addition to any other remedies, equitable and legal, including remedies 

authorized by Paragraph 9 (Termination) of this Agreement, charge to CONTRACTOR or 

its sureties, or deduct from payments or credits due CONTRACTOR, a sum equal to 

$8,100 as liquidated damages for each calendar day beyond the date provided for the 
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completion of such Work. 

The parties hereto agree that the amount set forth above, as liquidated damages 

constitutes a fair and reasonable estimate of the costs the CITY would suffer for each day 

that the CONTRACTOR fails to meet the performance schedule.  The parties hereby 

agree and acknowledge that the delays in the performance schedule will cause CITY to 

incur costs and expenses not contemplated by this Agreement. 

11. PERFORMANCE BY SURETIES. 

In the event CONTRACTOR fails or refuses to perform the Work, CITY may 

provide CONTRACTOR with a notice of intent to terminate as provided in Paragraph 9 

(Termination), of this Agreement. The CITY shall immediately give written notice of such 

intent to terminate to CONTRACTOR and CONTRACTOR’s surety or sureties, and the 

sureties shall have the right to take over and perform this Agreement; provided, however, 

that the sureties must, within five (5) days after CITY’s giving notice of termination, (a) 

give the CITY written notice of their intention to take over the performance of this 

Agreement; (b) provide adequate assurances, to the satisfaction of the CITY that the 

Work shall be performed diligently and in a timely manner; and (c) must commence 

performance thereof within five (5) days after providing notice to the CITY of their intention 

to take over the Work. Upon the failure of the sureties to comply with the provisions set 

forth above, CITY may take over the Work and complete it, at the expense of 

CONTRACTOR, and the CONTRACTOR and the sureties shall be liable to CITY for any 

excess costs or damages including those referred to in Paragraph 10 (Liquidated 

Damages), incurred by CITY. In such event, CITY may, without liability for so doing, take 

possession of such materials, equipment, tools, appliances, Contract Documents and 

other property belonging to CONTRACTOR as may be on the site of the Work and 

reasonably necessary therefor and may use them to complete the Work. 
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12. DISPUTES PERTAINING TO PAYMENT FOR WORK. 

Should any dispute arise respecting whether any delay is excusable, or its 

duration, or the value of the Work done, or of any Work omitted, or of any extra Work 

which CONTRACTOR may be required to do, or respecting any payment to 

CONTRACTOR during the performance of this Agreement, such dispute shall be decided 

by the Project Manager, and his or her decisions shall be final and binding upon 

CONTRACTOR and its sureties. 

13. SUPERINTENDENCE BY CONTRACTOR. 

At all times during performance of the Work, CONTRACTOR shall give personal 

superintendence or have a competent foreman or superintendent on the worksite, with 

authority to act for CONTRACTOR. 

14. INSPECTION BY CITY. 

CONTRACTOR shall at all times maintain proper facilities and provide safe access 

for inspection by CITY to all parts of the Work and to all shops on or off-site where the 

Work or portions of the Work, are in preparation.  CITY shall have the right of access to 

the premises for inspection at all times.  However, CITY shall, at all times, comply with 

CONTRACTOR’s safety requirements on the job site. 

15. CARE OF THE WORK AND OFF-SITE AUTHORIZATION. 

CONTRACTOR warrants that it has examined the site of the Work and is familiar 

with its topography and condition, location of property lines, easements, building lines 

and other physical factors and limitations affecting the performance of this Agreement. 

CONTRACTOR, at CONTRACTOR’s sole cost and expense, shall obtain any permission, 

and all approvals, licenses, or easements necessary for any operations conducted off the 

premises owned or controlled by CITY. CONTRACTOR shall be responsible for the 

proper care and protection of all materials delivered to the site or stored off-site and for 
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the Work performed until completion and final inspection and acceptance by CITY. The 

risk, damage or destruction of materials delivered to the site or to Work performed shall 

be borne by CONTRACTOR. 

16. PAYMENTS TO CONTRACTOR. 

On or before the last Monday of each and every month during the performance of 

the Work, CONTRACTOR shall meet with the Project Manager or his or her designee to 

determine the quantity of pay items incorporated into the improvement during that month. 

A “Progress Payment Order” will then be jointly prepared, approved, and signed by the 

Project Manager and the CONTRACTOR setting forth the amount to be paid and 

providing for a five percent (5%) retention. Upon approval of the progress payment order 

by the Project Manager, or his or her designee, it shall be submitted to CITY’s Finance 

Department and processed for payment by obtaining approval from the City Council to 

issue a warrant. 

Within three (3) days following City Council’s approval to issue a warrant, CITY 

shall mail to CONTRACTOR a warrant for the amount specified in the progress payment 

order as the amount to be paid. The retained five percent (5%) shall be paid to 

CONTRACTOR thirty-five (35) days after the recording of the Notice of Completion of the 

Work by the COUNTY and after CONTRACTOR shall have furnished releases of all 

claims against CITY by persons who furnished labor or materials for the Work, if required 

by CITY. 

Upon the request of CONTRACTOR and at its expense, securities equivalent to 

the amount withheld pursuant to the foregoing provisions may be presented to CITY for 

substitution for the retained funds. If CITY approves the form and amount of the offered 

securities it will release the retained funds and will hold the securities in lieu thereof. 

CONTRACTOR shall be entitled to any interest earned on the securities. 
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In the event that claims for property damage or bodily injury are presented to CITY 

arising out of CONTRACTOR’s or any subcontractor’s Work under this Agreement; CITY 

shall give notice thereof to CONTRACTOR, and CONTRACTOR shall have thirty-five (35) 

days from the mailing of any such notice to evaluate the claim and to settle it by whole or 

partial payment, or to reject it, and to give notice of settlement or rejection to CITY. If CITY 

does not receive notice within the above-mentioned 35-day period that the claim has been 

settled, and if the Project Manager, after consultation with the City Attorney, determines 

that the claim is meritorious, CITY may pay the claim or a portion of it in exchange for an 

appropriate release from the claimant, and may deduct the amount of the payment from 

the retained funds that would otherwise be paid to CONTRACTOR upon completion of 

the Work; provided, however, that the maximum amount paid for any one claim pursuant 

to this provision shall be One Thousand Dollars ($1,000.00), and the maximum amount 

for all such claims in the aggregate paid pursuant to this provision shall be Five Thousand 

Dollars ($5,000.00). 

17. PROMPT PAYMENT OF SUBCONTRACTORS. 

The CONTRACTOR agrees to pay each subcontractor under this Agreement for 

satisfactory performance of its contract no later than seven (7) days from the receipt of 

each payment the CONTRACTOR receives from CITY. 

The CONTRACTOR agrees further to release retainage payments to each 

subcontractor within thirty (30) days after the subcontractor’s work is satisfactorily 

completed. 

Any delay or postponement of payment from the above referenced time frame may 

occur only for good cause following written approval of the CITY.   

18. CONTRACT SECURITY AND GUARANTEE. 

Unless previously provided by CONTRACTOR to CITY, CONTRACTOR shall 
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furnish, concurrently with the execution of this Agreement, the following: (1) a surety bond 

in an amount equal to one hundred percent (100%) of the contract price as security for 

the faithful performance of this Agreement, and (2) a separate surety bond in an amount 

equal to at least one hundred percent (100%) of the contract price as security for the 

payment of all persons furnishing labor or materials in connection with the Work under 

this Agreement. Sureties for each of the bonds and the forms thereof shall be satisfactory 

to CITY. In addition, such sureties must be authorized to issue bonds in California; 

sureties must be listed on the latest revision to the U.S. Department of the Treasury 

Circular 570; and must be shown to have sufficient bonding capacity to provide the bonds 

required by the Contract Documents. 

CONTRACTOR shall provide a certified copy of the certificate of authority of the 

surety issued by the Insurance Commissioner; a certificate from the clerk of the county in 

which the court or officer is located that the certificate of authority of the surety has not 

been surrendered, revoked, canceled, annulled, or suspended or, in the event that it has, 

that renewed authority has been granted; and copies of the surety’s most recent annual 

statement and quarterly statement filed with the Department of Insurance pursuant to 

Article 10 (commencing with Section 900) of Chapter 1 of Part 2 of Division 1 of the 

Insurance Code. 

CONTRACTOR guarantees that all materials used in the Work and all labor 

performed shall be in conformity with the Contract Documents including, but not limited 

to, the standards and specifications set forth in the most current edition of The Greenbook. 

CONTRACTOR shall, at its own expense, make any and all repairs and replacements 

that shall become necessary as the result of any failure of the Work to conform to the 

aforementioned Contract Documents, and standard specifications; provided, however, 

that CONTRACTOR shall be obligated under this provision only to the extent of those 
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failures or defects of which he is given notice within a period of twelve (12) months from 

the date that the Notice of Completion is recorded. 

The rights and remedies available to CITY pursuant to this provision shall be 

cumulative with all rights and remedies available to CITY pursuant to statutory and 

common law, which rights and remedies are hereby expressly reserved, and neither the 

foregoing guarantee by CONTRACTOR nor its furnishing of the Bonds, nor acceptance 

thereof by CITY, shall constitute a waiver of any rights or remedies available to CITY 

against CONTRACTOR. 

19. INDEMNIFICATION. 

CONTRACTOR agrees to protect, defend, indemnify and hold harmless CITY and 

its elected and appointed boards, officers, agents, and employees from any and all 

claims, liabilities, expenses, or damages of any nature, including attorney fees, for injury 

to or death of any person, and for injury or damage to any property, including 

consequential damages of any nature resulting therefrom, arising out of or in any way 

connected with the performance of this Agreement. The defense obligation provided for 

hereunder shall apply without any advance showing of negligence or wrongdoing by the 

CONTRACTOR, its employees, and/or authorized subcontractors, but shall be required 

whenever any claim, action, complaint, or suit asserts as its basis the negligence, errors, 

omissions or misconduct of the CONTRACTOR, its employees, and/or authorized 

subcontractors, and/or whenever any claim, action, complaint or suit asserts liability 

against the CITY, its elected officials, officers, agents and employees based upon the 

work performed by the CONTRACTOR, its employees, and/or authorized subcontractors 

under this Agreement, whether or not the CONTRACTOR, its employees, and/or 

authorized subcontractors are specifically named or otherwise asserted to be liable.  

Notwithstanding the foregoing, the CONTRACTOR shall not be liable for the defense or 
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indemnification of the CITY for claims, actions, complaints or suits arising out of the sole 

active negligence or willful misconduct of the CITY.  This provision shall supersede and 

replace all other indemnity provisions contained either in the CITY’s specifications or 

CONTRACTOR’s proposal, which shall be of no force and effect.

CONTRACTOR shall comply with all of the provisions of the Workers’ 

Compensation insurance laws and Safety in Employment laws of the State of California, 

including the applicable provisions of Divisions 4 and 5 of the California Labor Code and 

all amendments thereto and regulations promulgated pursuant thereto, and all similar 

State, Federal or local laws applicable; and CONTRACTOR shall indemnify and hold 

harmless CITY from and against all claims, liabilities, expenses, damages, suits, actions, 

proceedings and judgments, of every nature and description, including attorney fees, that 

may be presented, brought or recovered against CITY for or on account of any liability 

under or failure to comply with any of said laws which may be incurred by reason of any 

Work performed under this Agreement by CONTRACTOR or any subcontractor or others 

performing on behalf of CONTRACTOR. 

CITY does not, and shall not, waive any rights against CONTRACTOR which it 

may have by reason of the above hold harmless agreements, because of the acceptance 

by CITY or the deposit with CITY by CONTRACTOR of any or all of the insurance policies 

described in Paragraph 20 (Insurance) of this Agreement. 

The hold harmless agreements by CONTRACTOR shall apply to all liabilities, 

expenses, claims, and damages of every kind (including but not limited to attorney fees) 

incurred or alleged to have been incurred, by reason of the operations of CONTRACTOR 

or any subcontractor or others performing on behalf of CONTRACTOR, whether or not 

such insurance policies are applicable. CONTRACTOR shall require any and all tiers of 

subcontractors to afford the same degree of indemnification to the CITY OF COSTA 
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MESA and its elected and appointed boards, officers, agents, and employees that is 

required of CONTRACTOR and shall incorporate identical indemnity provisions in all 

contracts between CONTRACTOR and all tiers of its subcontractors. 

In the event that CONTRACTOR and CITY are sued by a third party for damages 

caused or allegedly caused by negligent or other wrongful conduct of CONTRACTOR, or 

by a dangerous condition of CITY’s property created by CONTRACTOR or existing while 

the property was under the control of CONTRACTOR, CONTRACTOR shall not be 

relieved of its indemnity obligation to CITY by any settlement with any such third party 

unless that settlement includes a full release and dismissal of all claims by the third party 

against the CITY. 

20. INSURANCE. 

CONTRACTOR shall not commence Work under this Agreement until it has 

obtained all insurance required under this section and CITY has approved the insurance 

as to form, amount, and carrier, nor shall CONTRACTOR allow any subcontractor to 

commence any Work until all similar insurance required of the subcontractor has been 

obtained and approved. 

Neither the failure of CONTRACTOR to supply specified insurance policies and 

coverage, nor the failure of CITY to approve same shall alter or invalidate the provisions 

of Paragraph 19 (Indemnification) of this Agreement. 

(a) Workers’ Compensation Insurance. 

CONTRACTOR shall obtain and maintain during the life of this Agreement 

workers’ compensation insurance and, if any Work is sublet, CONTRACTOR shall require 

all tiers of subcontractors to obtain workers’ compensation insurance. 

All workers’ compensation insurance policies shall provide that the 

insurance may not be canceled without thirty (30) days’ advance written notice of such 
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cancellation to CITY. 

CONTRACTOR agrees to waive, and obtain endorsements from its 

workers’ compensation insurer waiving, subrogation rights under its workers’ 

compensation insurance policy against the CITY and to require each of its subcontractors, 

if any, to do likewise under their workers’ compensation insurance policies. 

(b) Liability Insurance Coverage. 

CONTRACTOR shall obtain and maintain during the life of this Agreement 

the following insurance coverage: 

(i) Commercial General Liability, including coverage for 

premises-operations, products/completed operations hazard, blanket contractual, broad 

form property damage, and independent contractors. In addition, CONTRACTOR shall 

obtain and maintain during the life of this Agreement each of the following insurance 

coverage which are not stricken out and initialed by the Project Manager: Explosion and 

collapse hazard, underground hazard, personal injury, and automobile liability, including 

owned, hired, and non-owned vehicles. All insurance coverage shall have limits of not 

less than $1,000,000.00 combined single limits, per occurrence and aggregate. 

(ii) Below are approved endorsements which satisfy the basic 

insurance requirements contained in contracts entered into by City of Costa Mesa. These 

have been approved by the City Attorney’s Office. The terms of any specific contract with 

the City are controlling. Prior to the commencement of any work, the City requires that 

the Engineer receive Certificates of Insurance in DUPLICATE for liability coverage of at 

least $1,000,000.00 combined single limits, per occurrence and in the aggregate. 

Endorsements to the policies providing the above insurance shall be obtained by 

CONTRACTOR, adding the following three provisions: 

(1) Additional Insured: 
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“The City of Costa Mesa and its elected and appointed 

boards, officers, agents, and employees are additional insureds with respect to the 

subject project and agreement.” 

(2) Notice: 

“Said policy shall not terminate, nor shall it be canceled nor 

the coverage reduced, until thirty (30) days after written notice is given to CITY.”  

(3) Other Insurance: 

“Any other insurance maintained by the City of Costa Mesa 

shall be excess and not contributing with the insurance provided by this policy.” 

If any of such policies provide for a deductible or self-insured retention to provide 

such coverage, the amount of such deductible or self-insured retention shall be approved 

in advance by CITY.  No policy of insurance issued as to which the CITY is an additional 

insured shall contain a provision which requires that no insured except the named insured 

can satisfy any such deductible or self-insured retention. 

21. PROOF OF INSURANCE. 

Prior to commencement of the Work, CONTRACTOR shall furnish CITY, through 

the Project Manager, proof of compliance with the above insurance requirements in a 

form satisfactory to the Risk Management. 

22. LEGAL WORK DAY - PENALTIES FOR VIOLATION. 

Eight (8) hours of labor shall constitute a legal day’s work during any one (1) 

calendar day. CONTRACTOR shall forfeit to CITY the sum of Twenty-Five Dollars 

($25.00) for each workman employed in the execution of this Agreement by 

CONTRACTOR or by any subcontractor for each calendar day during which such 

workman is required or permitted to work more than eight (8) hours in any one calendar 

day and 40 hours in any one calendar week in violation of California Labor Code Sections 
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1810 through 1815, inclusive. 

23. PREVAILING WAGE SCALE. 

CONTRACTOR shall comply in all respects with the Davis-Bacon Act (40 U.S.C. 

section 276a)  and with California Labor Code sections 1770 et seq., including the keeping 

of all records required by the provisions of Labor Code section 1776. 

CONTRACTOR shall furnish each week to CITY’s Project Administration Division 

a statement with respect to the wages of each of its employees during the preceding 

weekly payroll period. 

24. COMPLIANCE WITH ALL LAWS. 

CONTRACTOR shall, at its own cost and expense, comply with all applicable local, 

state, and federal laws, regulations, and requirements in the performance of this 

Agreement, including but not limited to laws regarding health and safety, labor and 

employment, and wage and hours. 

25. DRUG-FREE WORKPLACE POLICY. 

CONTRACTOR, upon notification of the award of this Agreement, shall establish 

a Drug-Free Awareness Program to inform employees of the dangers of drug abuse in 

the workplace, the penalties that may be imposed upon employees for drug abuse 

violations occurring in the workplace, and the employee assistance programs available 

to employees. Each employee engaged in the performance of a CITY contract must be 

notified of this Drug-Free Awareness Program, and must abide by its terms.  

CONTRACTOR shall conform to all the requirements of CITY’s Policy No. 100-5, 

attached hereto as Attachment 1.  Failure to establish a program, notify employees, or 

inform the CITY of a drug-related workplace conviction will constitute a material breach 

of contract and cause for immediate termination of the contract by the CITY. 
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26. NON–DISCRIMINATION. 

In performing this Agreement, CONTRACTOR will not engage in, nor permit its 

agents to engage in, discrimination in employment of persons because of their race, 

religion, color, national origin, ancestry, physical handicap, medical condition, marital 

status or sex, or sexual orientation, except as permitted pursuant to Section 12940 of the 

Government Code. Violation of this provision may result in the imposition of penalties 

referred to in Section 1735 of the California Labor Code. 

27. CONTRACT ASSURANCE. 

The CONTRACTOR or subcontractor shall not discriminate on the basis of race, 

color, national origin, or sex in the performance of this Agreement. The CONTRACTOR 

shall carry out applicable requirements of 49 CFR part 26 in the award and administration 

of DOT-assisted contracts. Failure by the CONTRACTOR to carry out these requirements 

is a material breach of this Agreement, which may result in the termination of this 

Agreement or such other remedy as recipient deems appropriate. 

The CONTRACTOR will require that the above provision is included in all 

subcontracts. 

28. PROVISIONS CUMULATIVE. 

The provisions of this Agreement are cumulative and in addition to, and not in 

limitation of, any other rights or remedies available to CITY. 

29. NOTICES. 

It shall be the duty and responsibility of CONTRACTOR to notify all tiers of 

subcontractors and material men of the following special notice provision; namely, all 

preliminary 20-day notices or stop notices shall be directed only to the City Clerk and to 

no other department, and shall be either personally delivered or sent by certified mail, 

postage prepaid. 
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All other notices shall be in writing and delivered in person or sent by certified mail, 

postage prepaid.  Notices required to be given to CITY pursuant to this Agreement shall 

be addressed as follows: 

City of Costa Mesa 
77 Fair Drive 
Costa Mesa, CA 92626 
Attn: ______________ 

Notices required to be given to CONTRACTOR shall be addressed as follows: 
_________________ 
_________________ 
_________________ 
Attn: _____________ 

Notices required to be given to CONTRACTOR’s sureties shall be addressed as 

follows: 

_________________ 
_________________ 
_________________ 
Attn: _____________ 

30. INDEPENDENT CONTRACTOR. 

The parties hereto acknowledge and agree that the relationship between CITY and 

CONTRACTOR is one of principal and independent contractor and no other.  All 

personnel to be utilized by CONTRACTOR in the performance of this Agreement shall be 

employees of CONTRACTOR and not employees of the CITY.  CONTRACTOR shall pay 

all salaries and wages, employer’s social security taxes, unemployment insurance and 

similar taxes relating to employees and shall be responsible for all applicable withholding 

taxes.  Nothing contained in this Agreement shall create or be construed as creating a 

partnership, joint venture, employment relations, or any other relationship except as set 

forth between the parties. The parties specifically acknowledge and agree that 

CONTRACTOR is not a partner with CITY, whether general or limited, and no activities 

of CITY or CONTRACTOR or statements made by CITY or CONTRACTOR shall be 



Project and Specification No. 21-03 

18 

interpreted by any of the parties hereto as establishing any type of business relationship 

other than an independent contractor relationship. 

31. PERS ELIGIBILITY INDEMNIFICATION. 

In the event that CONTRACTOR or any employee, agent, or subcontractor of 

CONTRACTOR providing services under this Agreement claims or is determined by a 

court of competent jurisdiction or the California Public Employees’ Retirement System 

(PERS) to be eligible for enrollment in PERS as an employee of the CITY, 

CONTRACTOR shall indemnify, defend, and hold harmless CITY for the payment of any 

employee and/or employer contributions for PERS benefits on behalf of CONTRACTOR 

or its employees, agents, or subcontractors, as well as for the payment of any penalties 

and interest on such contributions, which would otherwise be the responsibility of CITY. 

Notwithstanding any other agency, state or federal policy, rule, regulation, law or 

ordinance to the contrary, CONTRACTOR and any of its employees, agents, and 

subcontractors providing service under this Agreement shall not qualify for or become 

entitled to, and hereby agree to waive any claims to, any compensation, benefit, or any 

incident of employment by CITY, including but not limited to eligibility to enroll in PERS 

as an employee of CITY and entitlement to any contribution to be paid by CITY for 

employer contribution and/or employee contributions for PERS benefits. 

32. VALIDITY. 

The invalidity in whole or in part of any provision of this Agreement shall not void 

or affect the validity of any of the other provisions of this Agreement. 

33. GOVERNING LAW. 

This Agreement shall be governed by and construed in accordance with the laws 

of the State of California. Any legal action relating to or arising out of this Agreement shall 

be subject to the jurisdiction of the County of Orange, California. 
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34. NO THIRD PARTY BENEFICIARY RIGHTS. 

This Agreement is entered into for the sole benefit of the CITY and CONTRACTOR 

and no other parties are intended to be direct or incidental beneficiaries of this Agreement 

and no third party shall have any right in, under or to this Agreement. 

35. ASSIGNABILITY. 

This Agreement may not be sold, transferred or assigned by either party, or by 

operation of law, to any other person or persons or business entity, without the other 

party’s written permission.  Any such sale, transfer or assignment, or attempted sale, 

transfer or assignment without written permission, may be deemed by the other party to 

constitute a voluntary termination of this Agreement and this Agreement shall thereafter 

be deemed terminated and void. 

36. WAIVER. 

No waiver of any provision of this Agreement shall be effective unless in writing 

and signed by a duly authorized representative of the party against whom enforcement 

of a waiver is sought referring expressly to this Paragraph.  The waiver of any right or 

remedy in respect to any occurrence or event shall not be deemed a waiver of any right 

or remedy in respect to any other occurrence or event, nor shall any waiver constitute a 

continuing waiver. 

37. HEADINGS. 

Section and subsection headings are not to be considered part of this Agreement, 

are included solely for convenience, and are not intended to modify or explain or to be a 

full or accurate description of the content thereof. 

38. COUNTERPARTS. 

This Agreement may be executed in one or more counterparts by the parties 

hereto.  All counterparts shall be construed together and shall constitute one Agreement. 
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39. CORPORATE AUTHORITY. 

The persons executing this Agreement on behalf of the Parties hereto warrant that 

they are duly authorized to execute this Agreement on behalf of said Parties and that by 

doing so, the Parties hereto are formally bound to the provisions of this Agreement. 

40. ADDITIONAL SERVICES. 

CONTRACTOR shall not receive compensation for any services provided outside 

the scope of the Contract Documents unless such additional services, including change 

orders, are approved in writing by CITY prior to CONTRACTOR performing the additional 

services. 

It is specifically understood that oral requests or approvals of such additional 

services, change orders or additional compensation and any approvals from CITY shall 

be barred and are unenforceable. 

[Signatures appear on following page.]
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be 

executed by and through their respective authorized officers, as of the date first above 

written. 

CITY OF COSTA MESA,  
A municipal corporation 

__________________________________  Date:  __________________________ 
Lori Ann Farrell Harrison 
City Manager 

CONTRACTOR 

__________________________________  Date:  __________________________ 
Signature 

__________________________________  
Name and Title 

__________________________________  Date:  __________________________ 
Signature 

__________________________________  
Name and Title 

__________________________________  
Social Security or Taxpayer ID Number 

ATTEST: 

__________________________________  Date:  __________________________ 
Brenda Green 
City Clerk  

APPROVED AS TO FORM:  

__________________________________  Date:  __________________________ 
Kimberly Hall Barlow 
City Attorney 
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APPROVED AS TO INSURANCE: 

__________________________________  Date:  __________________________ 
Ruth Wang 
Risk Management 

APPROVED AS TO PURCHASING: 

__________________________________  Date:  __________________________ 
Carol Molina 
Finance Director 

DEPARTMENTAL APPROVAL: 

__________________________________  Date:  __________________________ 
Raja Sethuraman 
Public Services Director     

__________________________________  Date:  __________________________ 
Seung Yang, P.E. 
City Engineer 



 
 

CITY OF COSTA MESA, CALIFORNIA 

 
COUNCIL POLICY 

 
 
BACKGROUND 

 
Under the Federal Drug-Free Workplace Act of 1988, passed as part of omnibus drug legislation 
enacted November 18, 1988, contractors and grantees of Federal funds must certify that they will 
provide drug-free workplaces.  At the present time, the City of Costa Mesa, as a sub-grantee of 
Federal funds under a variety of programs, is required to abide by this Act.  The City Council has 
expressed its support of the national effort to eradicate drug abuse through the creation of a 
Substance Abuse Committee, institution of a City-wide D.A.R.E. program in all local schools and 
other activities in support of a drug-free community.  This policy is intended to extend that effort 
to contractors and grantees of the City of Costa Mesa in the elimination of dangerous drugs in the 
workplace. 
 
PURPOSE 

 
It is the purpose of this Policy to: 
 

1. Clearly state the City of Costa Mesa’s commitment to a drug-free society. 
 
2. Set forth guidelines to ensure that public, private, and nonprofit organizations receiving 

funds from the City of Costa Mesa share the commitment to a drug-free workplace. 
 

POLICY 
 
The City Manager, under direction by the City Council, shall take the necessary steps to see that 
the following provisions are included in all contracts and agreements entered into by the City of 
Costa Mesa involving the disbursement of funds. 
 

1. Contractor or Sub-grantee hereby certifies that it will provide a drug-free workplace by: 
 

A. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance is prohibited in 
Contractor’s and/or sub-grantee’s workplace, specifically the job site or location 
included in this contract, and specifying the actions that will be taken against the 
employees for violation of such prohibition; 
 

B. Establishing a Drug-Free Awareness Program to inform employees about: 
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1. The dangers of drug abuse in the workplace; 
 
2. Contractor’s and/or sub-grantee’s policy of maintaining a drug-free workplace; 
 
3. Any available drug counseling, rehabilitation and employee assistance programs; 

and 
 
4. The penalties that may be imposed upon employees for drug abuse violations 

occurring in the workplace; 
 

C. Making it a requirement that each employee to be engaged in the performance of the 
contract be given a copy of the statement required by subparagraph A; 

 
D. Notifying the employee in the statement required by subparagraph 1 A that, as a 

condition of employment under the contract, the employee will: 
 
1. Abide by the terms of the statement; and 
 
2. Notify the employer of any criminal drug statute conviction for a violation occurring 

in the workplace no later than five (5) days after such conviction; 
 

E. Notifying the City of Costa Mesa within ten (10) days after receiving notice under 
subparagraph 1 D 2 from an employee or otherwise receiving the actual notice of such 
conviction; 

 
F. Taking one of the following actions within thirty (30) days of receiving notice under 

subparagraph 1 D 2 with respect to an employee who is so convicted: 
 

1. Taking appropriate personnel action against such an employee, up to and 
including termination; or 

 
2. Requiring such employee to participate satisfactorily in a drug abuse assistance or 

rehabilitation program approved for such purposes by a Federal, State, or local 
health agency, law enforcement, or other appropriate agency; 
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G. Making a good faith effort to maintain a drug-free workplace through implementation 

of subparagraphs 1 A through 1 F, inclusive. 
 

2. Contractor and/or sub-grantee shall be deemed to be in violation of this Policy if the City 
of Costa Mesa determines that: 

 
a. Contractor and/or sub-grantee has made a false certification under paragraph 1 

above; 
 
b. Contractor and/or sub-grantee has violated the certification by failing to carry out 

the requirements of subparagraphs 1 A through 1 G above; 
 

c. Such number of employees of Contractor and/or sub-grantee have been convicted 
of violations of criminal drug statutes for violations occurring in the workplace as 
to indicate that the contractor and/or sub-grantee has failed to make a good faith 
effort to provide a drug-free workplace. 

 
3. Should any contractor and/or sub-grantee be deemed to be in violation of this Policy 

pursuant to the provisions of 2 A, B, and C, a suspension, termination or debarment 
proceeding subject to applicable Federal, State, and local laws shall be conducted.  Upon 
issuance of any final decision under this section requiring debarment of a contractor and/or 
sub-grantee, the contractor and/or sub-grantee shall be ineligible for award of any 
contract, agreement or grant from the City of Costa Mesa for a period specified in the 
decision, not to exceed five (5) years.  Upon issuance of any final decision recommending 
against debarment of the contractor and/or sub-grantee, the contractor and/or sub-grantee 
shall be eligible for compensation as provided by law. 

 

 
 
 
 
 
  
 



Bond No. ______ 

City of Costa Mesa 
Form Revised 05-28-2020 

LABOR AND MATERIALS PAYMENT BOND 
TO ACCOMPANY CONTRACT PUBLIC WORK 

 
WHEREAS, the City of Costa Mesa, State of California, has awarded to __________________________ _____, 

hereinafter designated as the “Principal”, a contract for the project known as: _______________________________ in the 

City of Costa Mesa, in strict conformity with the contract on file with the Costa Mesa City Clerk, which is incorporated herein 

by this reference. 

WHEREAS, Principal has executed or is about to execute the contract and the terms thereof and California Civil 

Code section 9554 require the furnishing of a bond, providing that if Principal or any of Principal’s subcontractors fails to 

pay for any materials, provisions, or other supplies used in, upon, for, or about the performance of the work agreed to be 

done, or for any work or labor done thereon of any kind, the Surety on this bond will pay the same to the extent hereinafter 

set forth.  

NOW, THEREFORE, We, the undersigned Principal, and ______________________________________, duly 

authorized to transact business under the laws of the State of California, as Surety (referred to herein as “Surety”), are held 

and firmly bound unto the City of Costa Mesa, in the sum of _________________________ Dollars ($__________) lawful 

money of the United States of America, said sum being equal to 100% of the estimated amount payable to the City of Costa 

Mesa under the terms of the contract, for which payment well and truly to be made, we bind ourselves, our heirs, executors, 

executors, and administrators, successors and assigns, jointly and severally, firmly by these present. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Principal or the Principal’s subcontractors 

fail to pay for any materials, provisions, or other supplies, implements or machinery used in, upon, for, or about the 

performance of the work contracted to be done, or for any other work or labor thereon of any kind, or for amounts due 

under the Unemployment Insurance Code with respect to such work or labor, or for any amounts required to be deducted, 

withheld and paid over to the Employment Development Department from the wages of employees of the Principal and 

subcontractors pursuant to Section 13020 of the Unemployment Insurance Code with respect to such work and labor, 

then the Surety will pay for the same, in an amount not exceeding the sum specified in this Bond, and also, in case suit 

is brought to enforce the obligations of this Bond, a reasonable attorneys’ fees, to be fixed by the Court as required by 

the provisions of Section 9554 of the California Civil Code.  

This bond shall inure to the benefit of any and all persons, companies and corporations entitled to file claims 

under Section 9100 of the California Civil Code, so as to give a right of action to them or their assigns in any suit brought 

upon this bond. And the Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration or addition to the terms of the contract or to the work to be performed thereunder or the specifications 

accompanying the same shall in any way affect its obligations on this Bond, and it does hereby waive notice of any such 

change, extension of time, alteration or addition to the terms of the contract or to the work or to the specifications. 

IN WITNESS WHEREOF, this instrument has been duly executed by the above-named Principal and Surety, on 

the ___________ day of ______________, 20____. 

 
_____________________________  _____________________________   
Name of Contractor (Principal)   Authorized Signature/Title 
 
_____________________________  _____________________________   
Name of Surety     Authorized Agent Signature  
 
_____________________________  _____________________________   
Address of Surety    Print Name and Title 
 
 



Bond Number 

FAITHFUL PERFORMANCE BOND  
PUBLIC WORK 

(The premium charge on this bond is S  _______ , being at 
the rate of S __________ per thousand of the contract price) 

KNOW ALL MEN BY THESE PRESENTS: 

THAT, WHEREAS the CITY OF COSTA MESA, 77 Fair Drive, Costa Mesa, California 92626, has 

entered into a contract dated _______________ , 20 ________ , which is hereby incorporated by reference 

herein, with _________________________________________________________________________   

hereinafter designated as the "Principal," for the work described as follows: 

 ______________________________________________________________________________  ; and 

WHEREAS, said Principal is required by the terms of said contract to furnish a bond for the 

faithful performance of said contract. 

NOW, THEREFORE, We the Principal, and _________________________________________   

a corporation organized and existing under the laws of the State of ________________  and duly 

authorized to transact business under the laws of the State of California, as Surety, are held and 

firmly bound unto the CITY OF COSTA MESA in the penal sum of _____________________________   

 ____________  Dollars (S _________________  ), lawful money of the United States, for the payment of  

which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and 

successors, jointly and severally, firmly by these presents. 

The Condition Of This Obligation Is Such, That, if the above bounden Principal, his or its heirs, 
executors, administrators. successors or assigns, shall in all things stand to and abide by, and well and 
truly keep and perform the covenants, condition and agreements in the said contract and any alteration 
thereof made as therein provided, or his or their part, to be kept and performed at the time and in the 
manner therein specified, and in all respects according to their true intent and meaning, and shall 
indemnify and save harmless the CITY OF COSTA MESA, its officers and agents, as therein stipulated, 
then this obligation shall become null and void; otherwise it shall be and remain in full force and virtue. 

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any wise affect its obligations on this bond, and it does hereby 
waive notice of any such change, extension of time, alteration or addition to the terms of the contract or the 
work or to the specifications. 

IN WITNESS WHEREOF. We have hereunto set our hands and seals this 
d a y  o f  _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  ,  2 0  

City of Costa Mesa Form — Public Work 2/00 



INSURANCE REQUIREMENT FOR CITY OF COSTA MESA 

CONTRACTOR shall not commence Work under this Agreement until he has 
obtained all insurance required under this section and CITY has approved the insurance as to 
form, amount, and carrier, nor shall CONTRACTOR allow any subcontractor to commence any 
Work until all similar insurance required of the subcontractor has been obtained and approved. 

Neither the failure of CONTRACTOR to supply specified insurance policies and 
coverage, nor the failure of CITY to approve same shall alter or invalidate the provisions of 
Paragraph 18 of this Agreement. 

A.   Workers' Compensation Insurance. 
CONTRACTOR shall obtain and maintain during the life of this Agreement 

workers' compensation insurance and, if any Work is sublet, CONTRACTOR shall require all 
tiers of subcontractors to obtain workers' compensation insurance. 

All workers' compensation insurance policies shall provide that the insurance 
may not be canceled without thirty (30) days' advance written notice of such cancellation to 
CITY. 

CONTRACTOR agrees to waive, and obtain endorsements from its workers’ 
compensation insurer waiving, subrogation rights under its workers’ compensation insurance 
policy against the CITY and to require each of its subcontractors, if any, to do likewise under 
their workers’ compensation insurance policies. 

B.   Liability Insurance Coverage. 
CONTRACTOR shall obtain and maintain during the life of this Agreement the 

following insurance coverage: 
(1)    Commercial General Liability, including coverage for premises-operations, 

products/completed operations hazard, blanket contractual, broad form property damage, and 
independent contractors. In addition, CONTRACTOR shall obtain and maintain during the life of 
this Agreement each of the following insurance coverage which are not stricken out and initialed 
by the Project Manager: Explosion and collapse hazard, underground hazard, personal injury, 
and automobile liability, including owned, hired, and non-owned vehicles. All insurance 
coverage shall have limits of not less than $1,000,000.00 combined single limit, per occurrence 
and aggregate. 

(2)    Below are approved endorsements which satisfy the basic insurance 
requirements contained in contracts entered into by City of Costa Mesa. These have been 
approved by the City Attorney's office. The terms of any specific contract with the City are 
controlling. Prior to the commencement of any work, the City requires that the Engineer receive 
Certificates of Insurance in DUPLICATE for liability coverage of at lease $1,000,000 combined 
single limit, per occurrence and in the aggregate. Endorsements to the policies providing the 
above insurance shall be obtained by CONTRACTOR, adding the following three provisions: 

(i)    Additional Insured: 
            The City of Costa Mesa and their elected and appointed boards, officers, 

agents, employees, are additional insureds with respect to the subject project and agreement. 
(ii)    Notice: 
"Said policy shall not terminate, nor shall it be canceled nor the coverage 

reduced, until thirty (30) days after written notice is given to CITY "  
(iii)    Other Insurance: 
“Any other insurance maintained by the City of Costa Mesa shall be excess and 

not contributing with the insurance provided by this policy.” 
            If any of such policies provide for a deductible or self-insured retention to 

provide such coverage, the amount of such deductible or self-insured retention shall be 
approved in advance by City.  No policy of insurance issued as to which the City is an additional 
insured shall contain a provision which requires that no insured except the named insured can 
satisfy any such deductible or self-insured retention. 
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AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

PER
STATUTE

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO
ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)
PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSD
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

OTHER:

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

S A
 M

 P
 L 

E 



POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
 CG 20 37 07 04
 

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY. 
 

CG 20 37 07 04 © ISO Properties, Inc., 2004  Page 1 of 1 !!!!
 

ADDITIONAL INSURED � OWNERS, LESSEES OR  
CONTRACTORS � COMPLETED OPERATIONS 

 
This endorsement modifies insurance provided under the following: 

 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 

 
SCHEDULE 

 
Name Of Additional Insured Person(s)  

Or Organization(s): Location And Description Of Completed Operations
  

Information required to complete this Schedule, if not shown above, will be shown in the Declarations. 
 
Section II � Who Is An Insured is amended to 
include as an additional insured the person(s) or 
organization(s) shown in the Schedule, but only with 
respect to liability for "bodily injury" or "property dam-
age" caused, in whole or in part, by "your work" at 
the location designated and described in the sched-
ule of this endorsement performed for that additional 
insured and included in the "products-completed 
operations hazard". S A

 M
 P

 L 
E

creynolds
Typewritten Text
Enter General Liability Policy Number



POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
 CG 20 10 07 04
 

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY. 
 

CG 20 10 07 04 © ISO Properties, Inc., 2004  Page 1 of 1 !!!!
 

ADDITIONAL INSURED � OWNERS, LESSEES OR  
CONTRACTORS � SCHEDULED PERSON OR  

ORGANIZATION 
 
This endorsement modifies insurance provided under the following: 

 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 

 
SCHEDULE 

 
Name Of Additional Insured Person(s) 

Or Organization(s): Location(s) Of Covered Operations 
  

Information required to complete this Schedule, if not shown above, will be shown in the Declarations. 
 
A. Section II � Who Is An Insured is amended to 

include as an additional insured the person(s) or 
organization(s) shown in the Schedule, but only 
with respect to liability for "bodily injury", "property 
damage" or "personal and advertising injury" 
caused, in whole or in part, by: 

 1. Your acts or omissions; or 
 2. The acts or omissions of those acting on your 

behalf; 
in the performance of your ongoing operations for 
the additional insured(s) at the location(s) desig-
nated above. 

B. With respect to the insurance afforded to these 
additional insureds, the following additional exclu-
sions apply: 
This insurance does not apply to "bodily injury" or 
"property damage" occurring after: 

 1. All work, including materials, parts or equip-
ment furnished in connection with such work, 
on the project (other than service, maintenance 
or repairs) to be performed by or on behalf of 
the additional insured(s) at the location of the 
covered operations has been completed; or 

 2. That portion of "your work" out of which the 
injury or damage arises has been put to its in-
tended use by any person or organization other 
than another contractor or subcontractor en-
gaged in performing operations for a principal 
as a part of the same project.  

S A
 M

 P
 L 

E

creynolds
Typewritten Text
Enter General Liability policy number



POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
 CG 24 04 05 09
 

CG 24 04 05 09 © Insurance Services Office, Inc., 2008  Page 1 of 1
 

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY  
AGAINST OTHERS TO US 

 
This endorsement modifies insurance provided under the following:  

 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART 

 
SCHEDULE 

 
Name Of Person Or Organization:  
 

Information required to complete this Schedule, if not shown above, will be shown in the Declarations. 
 
The following is added to Paragraph 8. Transfer Of 
Rights Of Recovery Against Others To Us of 
Section IV – Conditions: 
We waive any right of recovery we may have against 
the person or organization shown in the Schedule 
above because of payments we make for injury or 
damage arising out of your ongoing operations or 
"your work" done under a contract with that person 
or organization and included in the "products-
completed operations hazard". This waiver applies 
only to the person or organization shown in the 
Schedule above.  
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WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 04 03 06

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT -
CALIFORNIA

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not
enforce our right against the person or organization named in the Schedule. (This agreement applies only to the
extent that you perform work under a written contract that requires you to obtain this agreement from us.)

You must maintain payroll records accurately segregating the remuneration of your employees while engaged in
the work described in the Schedule.

The additional premium for this endorsement shall be 2% of the California workers' compensation premium
otherwise due on such remuneration.

SCHEDULE
PERSON OR ORGANIZATION JOB DESCRIPTION

ANY PERSON OR ORGANIZATION FOR WHOM THE
NAMED INSURED HAS AGREED BY WRITTEN
CONTRACT TO FURNISH THIS WAIVER

BLANKET WAIVER OF SUBROGATION

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: XX/XX/2014 Policy No. ENTER  Endorsement No. 001

Insured: Upstream Builders
Premium $ INCL.

Insurance Company:  Insurance Company

Countersigned By:                                                                                                                          

- 1998 by the Workers' Compensation Insurance Rating Bureau of California. All rights reserved.
From the WCIRB's California Workers' Compensation Insurance Forms Manual - 1999.
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APPLICATION FOR BUSINESS LICENSE 
SEND YOUR CHECK MADE PAYABLE TO THE CITY OF COSTA MESA 

TREASURY MANAGEMENT DIVISION, PO BOX 1200, COSTA MESA, CA 92628-1200 
(714) 754-5234                                 TDD: (714) 754-5244 

 

Business Name   
Parent Company Name   
(If Corporate Owned) 

Note:  Business address will be compared to zoning requirements before approval.  Check with the Planning Division regarding the use of the location at (714) 754-5245. 

Business Address         
(Cannot be a P.O. Box)    Street #  Street name Unit # City State Zip 

Mailing Address          
(Can be a P.O. Box)  Street #  Street name  Unit # City  State Zip 

Business Telephone #  (        )  Business Start Date   No. of Employees (on average)  
Ownership (Check One only) 
[  ]Sole Owner [  ]Corporation [  ]Partnership [  ]Husband & Wife Co-ownership [  ]Limited Liability Company 
[  ]Limited Liability Partnership 
  
Seller’s Permit No.    Contractors  State No. & Class   
(If Applicable)    (If Applicable) 
 
Federal Employer ID # or, Owner’s Social Security #     Federal Firearms License # (if applicable)    

OWNER’S OR PRINCIPAL’S NAME(S)
Name     
Home Address     
City   Zip  
Telephone # (        )   Title   
Drivers License No.  Date of Birth  

Name     
Home Address     
City   Zip  
Telephone # (        )   Title   
Drivers License No.  Date of Birth  

 

TYPE OF BUSINESS 
PLEASE CIRCLE ONE:  Wholesale/Retail/Manufacturing/Services/Non-Profit/Administrative Only/Warehouse/ Other 
Fully Describe Business Operation:   
  
    Standard Industrial Class Code (SIC)   
 
Alcohol Beverage Control Permit No.   Department of Motor Vehicles Permit #   
(If Applicable)  (Required for automobile/motorcycle sales businesses) 

Hours of Operation (M-F)    (S-SU)   Number of Rental Units/Rooms/Spaces   
(Commercial/Industrial only)  (If Applicable)  
 

 
CHOOSE ONE OF THE APPROPRIATE FEES BELOW 

GENERAL BUSINESS 
(wholesale, retail, professional, Etc.) 
 
Enter Annual Gross Receipts Amount  $_____________________ 
 
And Circle the corresponding category below 
 ____Annual Gross Receipts               _____  Tax_ 
 $0.00 to 1,000.00 ............................$0.00  
 $1,000.01 to 25,000.00 ..........................$25.00  
 $25,000.01 to 40,000.00 ..........................$35.00  
 $40,000.01 to 75,000.00 ..........................$45.00  
 $75,000.01 to 200,000.00 ..........................$60.00  
$200,000.01 to 500,000.00 ........................$100.00  
   Over     $500,000.00 ........................$200.00  
 

CONTRACTOR 
(California Licensed) Total tax due  $50.00 

TAX EXEMPT ORGANIZATIONS 
Attach proof of Tax Exempt Status (required for waiver of tax due) 
 
SHOW, EXHIBITION, SWAP MEET    Tax on the Promoter’s Gross 
Receipts from the Gross Receipts schedule to the left ...............................  
....................................Enter the tax due amount here $  
    PLUS .....................(# of sellers  x $5 =   $ ) 
    EQUALS ..........................................Total tax due   $  
 
ADMINISTRATIVE  OFFICES/WAREHOUSES 
(Fees based on annual operating expenses when no receipts generated) 
Enter annual operating expenses amount  $  
Use Gross Receipts schedule to the left to determine business license tax. 
 
VEHICLE WHEEL, TAXI, TOW TRUCK, BUS 
 
Number of Vehicles:__________  x  $25.00 = Total Tax Due $_________ 

 
Will you store, handle or use 55 gallons, 500 pounds or 200 cubic feet of hazardous materials per year?  Yes _______ No _______ 
Will you have an assembly room with an occupant load of 50 or more persons?      Yes _______ No _______ 
Will you be installing a spray booth?         Yes _______ No _______ 
Will your business produce dust/wood shavings or other material?      Yes _______ No _______ 
Will you be storing or using flammable or combustible liquids or compressed gases?    Yes _______ No _______ 
Will you be warehousing materials higher than 12 feet?       Yes _______ No _______ 
Fire Department approval required for any “Yes” answer.  Please make an appointment by calling (714) 327-7400. 

Your Business License will be issued under the provisions of Municipal Code Section 9-1. You are cautioned that this License does not permit operation of a 
business in violation of other Municipal Code Sections. There will be no tax refund if you are found operating illegally after the Certificate has been issued. Your 
business location will be checked by Planning, Building, and, if necessary, Fire Department officials. If you have any doubt whether your business location and/or 
building may conform with the requirements of the Municipal Code administered by these departments, you are urged to contact these departments for further 
information before filing your application.  ** Sales or use tax may apply to your business activities. You may seek written advice regarding the application of tax to 
your particular business by writing or visiting the nearest  State Board of Equalization. ** I declare under penalty of perjury that, to the best of my knowledge and 
belief, the statements made herein are correct and true and that acceptance of payment does not constitute approval of the Business License. Authorization to 
conduct business is not granted until issuance of the license. 

Authorized  
Signature    Title    Date   
 

FOR CITY OFFICE USE ONLY 

Planning Approval    Date Approved   CUP Required?    CUP #    

Building Approval    Date Approved   Comments    

Fire Department Approval    Date Approved       
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1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification; check only one of the following seven boxes: 

Individual/sole proprietor or   
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ▶  

Note. For a single-member LLC that is disregarded, do not check LLC; check the appropriate box in the line above for 
the tax classification of the single-member owner. 

Other (see instructions) ▶ 

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):
Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)
(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.)

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN on page 3.

Note. If the account is in more than one name, see the instructions for line 1 and the chart on page 4 for 
guidelines on whose number to enter.

Social security number

– –

or
Employer identification number 

–

Part II Certification
Under penalties of perjury, I certify that:

1.  The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and

2.  I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 
Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding; and

3.  I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage 
interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and 
generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the 
instructions on page 3.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise noted.

Future developments. Information about developments affecting Form W-9 (such 
as legislation enacted after we release it) is at www.irs.gov/fw9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an information 
return with the IRS must obtain your correct taxpayer identification number (TIN) 
which may be your social security number (SSN), individual taxpayer identification 
number (ITIN), adoption taxpayer identification number (ATIN), or employer 
identification number (EIN), to report on an information return the amount paid to 
you, or other amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following:

• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross proceeds)

• Form 1099-B (stock or mutual fund sales and certain other transactions by 
brokers)

• Form 1099-S (proceeds from real estate transactions)

• Form 1099-K (merchant card and third party network transactions)

• Form 1098 (home mortgage interest), 1098-E (student loan interest), 1098-T 
(tuition)

• Form 1099-C (canceled debt)

• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident alien), to 
provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might be subject 
to backup withholding. See What is backup withholding? on page 2.

By signing the filled-out form, you: 

1. Certify that the TIN you are giving is correct (or you are waiting for a number 
to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt payee. If 
applicable, you are also certifying that as a U.S. person, your allocable share of 
any partnership income from a U.S. trade or business is not subject to the 
withholding tax on foreign partners' share of effectively connected income, and 

4. Certify that FATCA code(s) entered on this form (if any) indicating that you are 
exempt from the FATCA reporting, is correct. See What is FATCA reporting? on 
page 2 for further information.

Cat. No. 10231X Form W-9 (Rev. 12-2014)
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Note. If you are a U.S. person and a requester gives you a form other than Form 
W-9 to request your TIN, you must use the requester’s form if it is substantially 
similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are considered a U.S. 
person if you are:

• An individual who is a U.S. citizen or U.S. resident alien;

• A partnership, corporation, company, or association created or organized in the 
United States or under the laws of the United States;

• An estate (other than a foreign estate); or

• A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or business in 
the United States are generally required to pay a withholding tax under section 
1446 on any foreign partners’ share of effectively connected taxable income from 
such business. Further, in certain cases where a Form W-9 has not been received, 
the rules under section 1446 require a partnership to presume that a partner is a 
foreign person, and pay the section 1446 withholding tax. Therefore, if you are a 
U.S. person that is a partner in a partnership conducting a trade or business in the 
United States, provide Form W-9 to the partnership to establish your U.S. status 
and avoid section 1446 withholding on your share of partnership income.

In the cases below, the following person must give Form W-9 to the partnership 
for purposes of establishing its U.S. status and avoiding withholding on its 
allocable share of net income from the partnership conducting a trade or business 
in the United States:

• In the case of a disregarded entity with a U.S. owner, the U.S. owner of the 
disregarded entity and not the entity;

• In the case of a grantor trust with a U.S. grantor or other U.S. owner, generally, 
the U.S. grantor or other U.S. owner of the grantor trust and not the trust; and

• In the case of a U.S. trust (other than a grantor trust), the U.S. trust (other than a 
grantor trust) and not the beneficiaries of the trust.

Foreign person. If you are a foreign person or the U.S. branch of a foreign bank 
that has elected to be treated as a U.S. person, do not use Form W-9. Instead, use 
the appropriate Form W-8 or Form 8233 (see Publication 515, Withholding of Tax 
on Nonresident Aliens and Foreign Entities).

Nonresident alien who becomes a resident alien. Generally, only a nonresident 
alien individual may use the terms of a tax treaty to reduce or eliminate U.S. tax on 
certain types of income. However, most tax treaties contain a provision known as 
a “saving clause.” Exceptions specified in the saving clause may permit an 
exemption from tax to continue for certain types of income even after the payee 
has otherwise become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception contained in the 
saving clause of a tax treaty to claim an exemption from U.S. tax on certain types 
of income, you must attach a statement to Form W-9 that specifies the following 
five items:

1. The treaty country. Generally, this must be the same treaty under which you 
claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the income.

3. The article number (or location) in the tax treaty that contains the saving 
clause and its exceptions.

4. The type and amount of income that qualifies for the exemption from tax.

5. Sufficient facts to justify the exemption from tax under the terms of the treaty 
article.

Example. Article 20 of the U.S.-China income tax treaty allows an exemption 
from tax for scholarship income received by a Chinese student temporarily present 
in the United States. Under U.S. law, this student will become a resident alien for 
tax purposes if his or her stay in the United States exceeds 5 calendar years. 
However, paragraph 2 of the first Protocol to the U.S.-China treaty (dated April 30, 
1984) allows the provisions of Article 20 to continue to apply even after the 
Chinese student becomes a resident alien of the United States. A Chinese student 
who qualifies for this exception (under paragraph 2 of the first protocol) and is 
relying on this exception to claim an exemption from tax on his or her scholarship 
or fellowship income would attach to Form W-9 a statement that includes the 
information described above to support that exemption.

If you are a nonresident alien or a foreign entity, give the requester the 
appropriate completed Form W-8 or Form 8233.

Backup Withholding
What is backup withholding? Persons making certain payments to you must 
under certain conditions withhold and pay to the IRS 28% of such payments. This 
is called “backup withholding.”  Payments that may be subject to backup 
withholding include interest, tax-exempt interest, dividends, broker and barter 
exchange transactions, rents, royalties, nonemployee pay, payments made in 
settlement of payment card and third party network transactions, and certain 
payments from fishing boat operators. Real estate transactions are not subject to 
backup withholding.

You will not be subject to backup withholding on payments you receive if you 
give the requester your correct TIN, make the proper certifications, and report all 
your taxable interest and dividends on your tax return.

Payments you receive will be subject to backup withholding if: 

1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the Part II instructions on page 
3 for details),

3. The IRS tells the requester that you furnished an incorrect TIN,

4. The IRS tells you that you are subject to backup withholding because you did 
not report all your interest and dividends on your tax return (for reportable interest 
and dividends only), or

5. You do not certify to the requester that you are not subject to backup 
withholding under 4 above (for reportable interest and dividend accounts opened 
after 1983 only).

Certain payees and payments are exempt from backup withholding. See Exempt 
payee code on page 3 and the separate Instructions for the Requester of Form 
W-9 for more information.

Also see Special rules for partnerships above.

What is FATCA reporting?
The Foreign Account Tax Compliance Act (FATCA) requires a participating foreign 
financial institution to report all United States account holders that are specified 
United States persons. Certain payees are exempt from FATCA reporting. See 
Exemption from FATCA reporting code on page 3 and the Instructions for the 
Requester of Form W-9 for more information.

Updating Your Information
You must provide updated information to any person to whom you claimed to be 
an exempt payee if you are no longer an exempt payee and anticipate receiving 
reportable payments in the future from this person. For example, you may need to 
provide updated information if you are a C corporation that elects to be an S 
corporation, or if you no longer are tax exempt. In addition, you must furnish a new 
Form W-9 if the name or TIN changes for the account; for example, if the grantor 
of a grantor trust dies.

Penalties
Failure to furnish TIN. If you fail to furnish your correct TIN to a requester, you are 
subject to a penalty of $50 for each such failure unless your failure is due to 
reasonable cause and not to willful neglect.

Civil penalty for false information with respect to withholding. If you make a 
false statement with no reasonable basis that results in no backup withholding, 
you are subject to a $500 penalty.

Criminal penalty for falsifying information. Willfully falsifying certifications or 
affirmations may subject you to criminal penalties including fines and/or 
imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of federal law, 
the requester may be subject to civil and criminal penalties.

Specific Instructions
Line 1
You must enter one of the following on this line; do not leave this line blank. The 
name should match the name on your tax return.

If this Form W-9 is for a joint account, list first, and then circle, the name of the 
person or entity whose number you entered in Part I of Form W-9.

a.  Individual. Generally, enter the name shown on your tax return. If you have 
changed your last name without informing the Social Security Administration (SSA) 
of the name change, enter your first name, the last name as shown on your social 
security card, and your new last name.  

Note. ITIN applicant: Enter your individual name as it was entered on your Form 
W-7 application, line 1a. This should also be the same as the name you entered on 
the Form 1040/1040A/1040EZ you filed with your application.

b.  Sole proprietor or single-member LLC. Enter your individual name as 
shown on your 1040/1040A/1040EZ on line 1. You may enter your business, trade, 
or “doing business as” (DBA) name on line 2.

c.  Partnership, LLC that is not a single-member LLC, C Corporation, or S 
Corporation. Enter the entity's name as shown on the entity's tax return on line 1 
and any business, trade, or DBA name on line 2.

d.  Other entities. Enter your name as shown on required U.S. federal tax 
documents on line 1. This name should match the name shown on the charter or 
other legal document creating the entity. You may enter any business, trade, or 
DBA name on line 2.

e.  Disregarded entity. For U.S. federal tax purposes, an entity that is 
disregarded as an entity separate from its owner is treated as a “disregarded 
entity.”  See Regulations section 301.7701-2(c)(2)(iii). Enter the owner's name on 
line 1. The name of the entity entered on line 1 should never be a disregarded 
entity. The name on line 1 should be the name shown on the income tax return on 
which the income should be reported. For example, if a foreign LLC that is treated 
as a disregarded entity for U.S. federal tax purposes has a single owner that is a 
U.S. person, the U.S. owner's name is required to be provided on line 1. If the 
direct owner of the entity is also a disregarded entity, enter the first owner that is 
not disregarded for federal tax purposes. Enter the disregarded entity's name on 
line 2, “Business name/disregarded entity name.” If the owner of the disregarded 
entity is a foreign person, the owner must complete an appropriate Form W-8 
instead of a Form W-9.  This is the case even if the foreign person has a U.S. TIN. 
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Line 2
If you have a business name, trade name, DBA name, or disregarded entity name, 
you may enter it on line 2.

Line 3
Check the appropriate box in line 3 for the U.S. federal tax classification of the 
person whose name is entered on line 1. Check only one box in line 3.

Limited Liability Company (LLC). If the name on line 1 is an LLC treated as a 
partnership for U.S. federal tax purposes, check the “Limited Liability Company” 
box and enter “P” in the space provided. If the LLC has filed Form 8832 or 2553 to 
be taxed as a corporation, check the “Limited Liability Company” box and in the 
space provided enter “C” for C corporation or “S” for S corporation. If it is a   
single-member LLC that is a disregarded entity, do not check the “Limited Liability 
Company” box; instead check the first box in line 3 “Individual/sole proprietor or 
single-member LLC.”

Line 4, Exemptions
If you are exempt from backup withholding and/or FATCA reporting, enter in the 
appropriate space in line 4 any code(s) that may apply to you.

Exempt payee code.
•  Generally, individuals (including sole proprietors) are not exempt from backup 
withholding.

•  Except as provided below, corporations are exempt from backup withholding 
for certain payments, including interest and dividends.

•  Corporations are not exempt from backup withholding for payments made in 
settlement of payment card or third party network transactions.

•  Corporations are not exempt from backup withholding with respect to attorneys' 
fees or gross proceeds paid to attorneys, and corporations that provide medical or 
health care services are not exempt with respect to payments reportable on Form 
1099-MISC.

The following codes identify payees that are exempt from backup withholding. 
Enter the appropriate code in the space in line 4.

1—An organization exempt from tax under section 501(a), any IRA, or a 
custodial account under section 403(b)(7) if the account satisfies the requirements 
of section 401(f)(2)

2—The United States or any of its agencies or instrumentalities

3—A state, the District of Columbia, a U.S. commonwealth or possession, or 
any of their political subdivisions or instrumentalities

4—A foreign government or any of its political subdivisions, agencies, or 
instrumentalities 

5—A corporation

6—A dealer in securities or commodities required to register in the United 
States, the District of Columbia, or a U.S. commonwealth or possession 

7—A futures commission merchant registered with the Commodity Futures 
Trading Commission

8—A real estate investment trust

9—An entity registered at all times during the tax year under the Investment 
Company Act of 1940

10—A common trust fund operated by a bank under section 584(a)

11—A financial institution

12—A middleman known in the investment community as a nominee or 
custodian

13—A trust exempt from tax under section 664 or described in section 4947

The following chart shows types of payments that may be exempt from backup 
withholding. The chart applies to the exempt payees listed above, 1 through 13.

IF the payment is for . . . THEN the payment is exempt for . . .

Interest and dividend payments All exempt payees except 
for 7

Broker transactions Exempt payees 1 through 4 and 6 
through 11 and all C corporations. S 
corporations must not enter an exempt 
payee code because they are exempt 
only for sales of noncovered securities 
acquired prior to 2012. 

Barter exchange transactions and 
patronage dividends

Exempt payees 1 through 4

Payments over $600 required to be 
reported and direct sales over $5,0001

Generally, exempt payees 
1 through 52

Payments made in settlement of 
payment card or third party network 
transactions 

Exempt payees 1 through 4

1 See Form 1099-MISC, Miscellaneous Income, and its instructions.

2 However, the following payments made to a corporation and reportable on Form 
1099-MISC are not exempt from backup withholding: medical and health care 
payments, attorneys' fees, gross proceeds paid to an attorney reportable under 
section 6045(f), and payments for services paid by a federal executive agency.

Exemption from FATCA reporting code. The following codes identify payees 
that are exempt from reporting under FATCA. These codes apply to persons 
submitting this form for accounts maintained outside of the United States by 
certain foreign financial institutions. Therefore, if you are only submitting this form 
for an account you hold in the United States, you may leave this field blank. 
Consult with the person requesting this form if you are uncertain if the financial 
institution is subject to these requirements. A requester may indicate that a code is 
not required by providing you with a Form W-9 with “Not Applicable” (or any 
similar indication) written or printed on the line for a FATCA exemption code.

A—An organization exempt from tax under section 501(a) or any individual 
retirement plan as defined in section 7701(a)(37)

B—The United States or any of its agencies or instrumentalities

C—A state, the District of Columbia, a U.S. commonwealth or possession, or 
any of their political subdivisions or instrumentalities

D—A corporation the stock of which is regularly traded on one or more 
established securities markets, as described in Regulations section         
1.1472-1(c)(1)(i)

E—A corporation that is a member of the same expanded affiliated group as a 
corporation described in Regulations section 1.1472-1(c)(1)(i)

F—A dealer in securities, commodities, or derivative financial instruments 
(including notional principal contracts, futures, forwards, and options) that is 
registered as such under the laws of the United States or any state

G—A real estate investment trust

H—A regulated investment company as defined in section 851 or an entity 
registered at all times during the tax year under the Investment Company Act of 
1940

I—A common trust fund as defined in section 584(a)

J—A bank as defined in section 581

K—A broker

L—A trust exempt from tax under section 664 or described in section 4947(a)(1)

M—A tax exempt trust under a section 403(b) plan or section 457(g) plan

Note. You may wish to consult with the financial institution requesting this form to 
determine whether the FATCA code and/or exempt payee code should be 
completed.

Line 5
Enter your address (number, street, and apartment or suite number). This is where 
the requester of this Form W-9 will mail your information returns.

Line 6
Enter your city, state, and ZIP code.

Part I. Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. If you are a resident alien and you do not 
have and are not eligible to get an SSN, your TIN is your IRS individual taxpayer 
identification number (ITIN). Enter it in the social security number box. If you do not 
have an ITIN, see How to get a TIN below.

If you are a sole proprietor and you have an EIN, you may enter either your SSN 
or EIN. However, the IRS prefers that you use your SSN.

If you are a single-member LLC that is disregarded as an entity separate from its 
owner (see Limited Liability Company (LLC) on this page), enter the owner’s SSN 
(or EIN, if the owner has one). Do not enter the disregarded entity’s EIN. If the LLC 
is classified as a corporation or partnership, enter the entity’s EIN.

Note. See the chart on page 4 for further clarification of name and TIN 
combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately. To apply 
for an SSN, get Form SS-5, Application for a Social Security Card, from your local 
SSA office or get this form online at www.ssa.gov. You may also get this form by 
calling 1-800-772-1213. Use Form W-7, Application for IRS Individual Taxpayer 
Identification Number, to apply for an ITIN, or Form SS-4, Application for Employer 
Identification Number, to apply for an EIN. You can apply for an EIN online by 
accessing the IRS website at www.irs.gov/businesses and clicking on Employer 
Identification Number (EIN) under Starting a Business. You can get Forms W-7 and 
SS-4 from the IRS by visiting IRS.gov or by calling 1-800-TAX-FORM 
(1-800-829-3676).

If you are asked to complete Form W-9 but do not have a TIN, apply for a TIN 
and write “Applied For” in the space for the TIN, sign and date the form, and give it 
to the requester. For interest and dividend payments, and certain payments made 
with respect to readily tradable instruments, generally you will have 60 days to get 
a TIN and give it to the requester before you are subject to backup withholding on 
payments. The 60-day rule does not apply to other types of payments. You will be 
subject to backup withholding on all such payments until you provide your TIN to 
the requester.

Note. Entering “Applied For” means that you have already applied for a TIN or that 
you intend to apply for one soon.

Caution: A disregarded U.S. entity that has a foreign owner must use the 
appropriate Form W-8.



Form W-9 (Rev. 12-2014) Page 4 

Part II. Certification
To establish to the withholding agent that you are a U.S. person, or resident alien, 
sign Form W-9. You may be requested to sign by the withholding agent even if 
items 1, 4, or 5 below indicate otherwise.

For a joint account, only the person whose TIN is shown in Part I should sign 
(when required). In the case of a disregarded entity, the person identified on line 1 
must sign. Exempt payees, see Exempt payee code earlier.

Signature requirements. Complete the certification as indicated in items 1 
through 5 below.

1. Interest, dividend, and barter exchange accounts opened before 1984 
and broker accounts considered active during 1983. You must give your 
correct TIN, but you do not have to sign the certification.

2. Interest, dividend, broker, and barter exchange accounts opened after 
1983 and broker accounts considered inactive during 1983. You must sign the 
certification or backup withholding will apply. If you are subject to backup 
withholding and you are merely providing your correct TIN to the requester, you 
must cross out item 2 in the certification before signing the form.

3. Real estate transactions. You must sign the certification. You may cross out 
item 2 of the certification.

4. Other payments. You must give your correct TIN, but you do not have to sign 
the certification unless you have been notified that you have previously given an 
incorrect TIN. “Other payments” include payments made in the course of the 
requester’s trade or business for rents, royalties, goods (other than bills for 
merchandise), medical and health care services (including payments to 
corporations), payments to a nonemployee for services, payments made in 
settlement of payment card and third party network transactions, payments to 
certain fishing boat crew members and fishermen, and gross proceeds paid to 
attorneys (including payments to corporations).

5. Mortgage interest paid by you, acquisition or abandonment of secured 
property, cancellation of debt, qualified tuition program payments (under 
section 529), IRA, Coverdell ESA, Archer MSA or HSA contributions or 
distributions, and pension distributions. You must give your correct TIN, but you 
do not have to sign the certification.

What Name and Number To Give the Requester
For this type of account: Give name and SSN of:

1. Individual The individual
2. Two or more individuals (joint             

account)
The actual owner of the account or, 
if combined funds, the first 
individual on the account1

3. Custodian account of a minor 
 (Uniform Gift to Minors Act)

The minor2

4. a. The usual revocable savings 
trust (grantor is also trustee) 
b. So-called trust account that is 
not a legal or valid trust under 
state law

The grantor-trustee1

The actual owner1

5. Sole proprietorship or disregarded 
entity owned by an individual

The owner3

6. Grantor trust filing under Optional 
Form 1099 Filing Method 1 (see 
Regulations section 1.671-4(b)(2)(i)
(A))

The grantor*

For this type of account: Give name and EIN of:

7. Disregarded entity not owned by an 
individual

The owner

8. A valid trust, estate, or pension trust Legal entity4

9. Corporation or LLC electing 
corporate status on Form 8832 or 
Form 2553

The corporation

10. Association, club, religious, 
charitable, educational, or other tax-
exempt organization

The organization

11. Partnership or multi-member LLC The partnership
12. A broker or registered nominee The broker or nominee

13. Account with the Department of 
Agriculture in the name of a public 
entity (such as a state or local 
government, school district, or 
prison) that receives agricultural 
program payments

The public entity

14. Grantor trust filing under the Form 
1041 Filing Method or the Optional 
Form 1099 Filing Method 2 (see 
Regulations section 1.671-4(b)(2)(i)
(B))

The trust

1
 List first and circle the name of the person whose number you furnish. If only one person on a 
joint account has an SSN, that person’s number must be furnished.

2
 Circle the minor’s name and furnish the minor’s SSN.

3
 You must show your individual name and you may also enter your business or DBA name on 
the “Business name/disregarded entity” name line. You may use either your SSN or EIN (if you 
have one), but the IRS encourages you to use your SSN.

4
 List first and circle the name of the trust, estate, or pension trust. (Do not furnish the TIN of the 
personal representative or trustee unless the legal entity itself is not designated in the account 
title.) Also see  Special rules for partnerships on page 2.

*Note. Grantor also must provide a Form W-9 to trustee of trust.

Note. If no name is circled when more than one name is listed, the number will be 
considered to be that of the first name listed.

Secure Your Tax Records from Identity Theft
Identity theft occurs when someone uses your personal information such as your 
name, SSN, or other identifying information, without your permission, to commit 
fraud or other crimes. An identity thief may use your SSN to get a job or may file a 
tax return using your SSN to receive a refund.

To reduce your risk:

• Protect your SSN,

• Ensure your employer is protecting your SSN, and

• Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a notice from 
the IRS, respond right away to the name and phone number printed on the IRS 
notice or letter.

If your tax records are not currently affected by identity theft but you think you 
are at risk due to a lost or stolen purse or wallet, questionable credit card activity 
or credit report, contact the IRS Identity Theft Hotline at 1-800-908-4490 or submit 
Form 14039.

For more information, see Publication 4535, Identity Theft Prevention and Victim 
Assistance.

Victims of identity theft who are experiencing economic harm or a system 
problem, or are seeking help in resolving tax problems that have not been resolved 
through normal channels, may be eligible for Taxpayer Advocate Service (TAS) 
assistance. You can reach TAS by calling the TAS toll-free case intake line at 
1-877-777-4778 or TTY/TDD 1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes.  Phishing is the 
creation and use of email and websites designed to mimic legitimate business 
emails and websites. The most common act is sending an email to a user falsely 
claiming to be an established legitimate enterprise in an attempt to scam the user 
into surrendering private information that will be used for identity theft.

The IRS does not initiate contacts with taxpayers via emails. Also, the IRS does 
not request personal detailed information through email or ask taxpayers for the 
PIN numbers, passwords, or similar secret access information for their credit card, 
bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS, forward this 
message to phishing@irs.gov. You may also report misuse of the IRS name, logo, 
or other IRS property to the Treasury Inspector General for Tax Administration 
(TIGTA) at 1-800-366-4484. You can forward suspicious emails to the Federal 
Trade Commission at: spam@uce.gov or contact them at www.ftc.gov/idtheft or 
1-877-IDTHEFT (1-877-438-4338).

Visit IRS.gov to learn more about identity theft and how to reduce your risk.

Privacy Act Notice
Section 6109 of the Internal Revenue Code requires you to provide your correct 
TIN to persons (including federal agencies) who are required to file information 
returns with the IRS to report interest, dividends, or certain other income paid to 
you; mortgage interest you paid; the acquisition or abandonment of secured 
property; the cancellation of debt; or contributions you made to an IRA, Archer 
MSA, or HSA. The person collecting this form uses the information on the form to 
file information returns with the IRS, reporting the above information. Routine uses 
of this information include giving it to the Department of Justice for civil and 
criminal litigation and to cities, states, the District of Columbia, and U.S. 
commonwealths and possessions for use in administering their laws. The 
information also may be disclosed to other countries under a treaty, to federal and 
state agencies to enforce civil and criminal laws, or to federal law enforcement and 
intelligence agencies to combat terrorism. You must provide your TIN whether or 
not you are required to file a tax return. Under section 3406, payers must generally 
withhold a percentage of taxable interest, dividend, and certain other payments to 
a payee who does not give a TIN to the payer. Certain penalties may also apply for 
providing false or fraudulent information.
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PARKWAY MAINTENANCE, STREET REHABILITATION, AND SLURRY SEAL PROJECT #21-03

Name From To L W Area PCI

PARKWAY 

CONCRETE 

REPAIR

2" OVERLAY TONS
HEADERCUT 

(SF)
Digouts (TON) SLURRY TYPE 2 (ELT)

MPAH (Arterials/Collectors)
Placentia Ave Wilson St City Yard 1,000 60 60,000 71 X

Placentia Ave City Yard Estancia N 1,220 60 73,200 72 X

Placentia Ave Estancia N Fairview Park 1,460 60 87,600 63 X
Placentia Ave Fairview Park Fairview Channel 1,510 60 90,600 73 X
Placentia Ave Fairview Channel Tern Cir 1,091 60 65,460 76 X
Placentia Ave Tern Cir Adams Ave 790 60 47,400 77 X X
Placentia Ave Production Pl (s/o 16th St) 17th St 1,660 60 98,000 83 X
Placentia Ave 17th St 18th St 1,320 60 76,800 83 X X

Street Rehabilitation Locations (Locals):
California St New Hampshire Dr (S'ly BCR) Nevada Ave 640 40 25,600 94 X X
California St Minnesota Ave Iowa St (N'ly BCR) 1,140 60 68,400 100 X
Colorado Ln Cul-de-sac Iowa St 695 37 27,889 86 X X X
Colorado Pl Cul-de-sac California St 500 37 20,674 80 X X
Dakota Ave Gisler Ave California St 900 37 33,300 74 X X X
Dakota Ave California St Iowa St 730 37 27,010 63 X X X
Illinois St Indiana Ave Washington Ave 387 37 14,569 78 X X X
Indiana Ave Illinois St Iowa St 747 37 27,889 77 X X X
Iowa St Arizona Ln Colorado Ln 1,400 37 51,800 75 X X X
Iowa St Colorado Ln Gisler Ave (East end) 2,730 37 101,010 75 X X X
Iowa St Gisler Ave (West end) California St 2,180 37 80,660 77 X X X
Iowa St California St Arizona Ln 340 37 12,580 91 X X X
Kentucky Pl Indiana Ave Cul-de-sac 163 37 8,205 82 X X X
Maryland Cir New Hampshire Dr Cul-de-sac 500 37 20,674 72 X X X
Michigan Ave Cul-de-sac Iowa St 1,300 37 50,274 79 X X X X
Minnesota Ave Gisler Ave California St 734 37 27,158 70 X X
Minnesota Ave California St Iowa St 790 37 29,230 82 X X X
Nevada Ave California St New Hampshire Dr 1,165 37 43,105 76 X X X
Rhode Island Cir New Hampshire Dr Cul-de-sac 121 37 6,651 63 X X
Texas Cir Cul-de-sac California St 197 33 8,675 79 X X X
Vermont Ave Gisler Ave New Jersey St 330 37 12,210 90 X X X
Washington Ave Gisler Ave California St 1,450 37 53,650 81 X X X
Wyoming Cir New Hampshire Dr Cul-de-sac 463 37 19,305 68 X X X

Slurry Seal Locations (Locals):
Alabama Cir Cul-de-sac Cul-de-sac 660 37 28,768 92 X X
Alaska Ave Alabama Cir California St 437 37 16,169 90 X X
Arizona Ln Cul-de-sac Iowa St 364 37 15,642 90 X
Delaware Pl New Jersey St Cul-de-sac 205 37 9,759 85 X X
Florida Cir Cul-de-sac Alaska Ave 275 37 12,349 86 X X X
Georgia Pl Cul-de-sac Iowa St 152 37 7,798 91 X X
Hawaii Cir California St Cul-de-sac 327 37 14,273 81 X X
Idaho Ln Cul-de-sac Missouri St 365 37 15,679 81 X X
Idaho Pl Cul-de-sac California St 602 37 24,448 89 X X
Missouri St Minnesota Ave Dakota Ave 796 37 29,452 92 X X
Montana Ave Cul-de-sac California St 750 37 29,924 89 X X X
Nebraska Ln Cul-de-sac Missouri St 380 37 16,234 93 X X
Nebraska Pl Cul-de-sac California St 629 37 25,447 78 X X
New Hampshire Dr California St Iowa St 2,370 37 87,690 80 X X
New Jersey St New York Ave Delaware Pl 494 37 18,278 86 X
New Mexico St Washington Ave Montana Ave 480 37 17,760 82 X X
New York Ave Cul-de-sac Iowa St 955 37 37,510 86 X X
Ohio Pl Indiana Ave Cul-de-sac 151 37 8,337 87 X X X
Oregon Ave Cul-de-sac California St 1,060 37 41,394 92 X X
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CITYWIDE PARKWAY MAINTENANCE PROJECT #21-03  (ZONES 17)

R/R R/R R/R R/R R/R R/R R/R INSTALL R/R INSTALL INSTALL PRUNE TREES PAINT DATE

"C-6" CURB "C-8" CURB TYPE "A" 4" PCC/ 4" CMB 6" PCC / NATIVE 6" PCC / 6" CMB ASPHALT V 8" PCC / 8" CMB TRUNCATED ADA INSTALL CURB COMPLETED

(2' AC SLOT) (2' AC SLOT) CURB SIDEWALK SIDEWALK DRIVEWAY CONCRETE GUTTER SPANDREL, X-GUTTER DOMES RAMPS ROOT RED

APPROACH (3' AC SLOT) BARRIER

L.F. L.F. L.F. S.F. S.F. S.F. TON L.F. S.F. EACH EACH L.F. L.F. NOTES

3313 56.3
3333 to 3337 54.0 58.5 one curb drain

3353 to 3361 60.0 36.0 94.0

3352 21.0

3344 12.0 238.0 263.0 1.0 263 sf Slotted x-gutter. -  survey.   R/R Ramp

3328 to 3332

149.0 345.0

one curb drain

1812 to 1816 135

1819 255.0 559.0 1.0 263 sf slotted x-gutter - survey.    R/R Ramp

3272 9.5

3268 31.5 Drive approach

3264 20.0

3248 11.0
3249 7.0

3265 9.0

3277 7.5

3281 30.5

3220-3216 9.0 1 curb drain

3216 15.5
3214 27.0
3210 17.5

3206 10.5

3201 24.0

3205 31.5 88.0 16.0 Large Tree

3225 93.6

3249 11

3257 21.0

3265 14.0

3264 20.5 16.0 tree lift

3260 21.0 16.0 tree lift
3256 40.0

3240 10.5 1/2 d/w depression

185 (new jersey) 74.80 16.0 tree uplift.      Not sure of drainage - no catch basin

3327 483 1.0 R/R Ramp

3308 to 3302 44.5 190.0

3315 15.5 74.3 one curb drain

3303 38.0 327.3 165.0 Top X - Top X. R/R Driveway

Georigia at Iowa 156 276 1.0 ADA ramp.  Spandrel

Georigia at Iowa 156.0 276.0 1.0 ADA ramp.  Spandrel

3292 13.5 one curb drain

3290 8.9 16.0 Tree

3287 21.2 curb at driveway
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CITYWIDE PARKWAY MAINTENANCE PROJECT #21-03  (ZONES 17)

R/R R/R R/R R/R R/R R/R R/R INSTALL R/R INSTALL INSTALL PRUNE TREES PAINT DATE

"C-6" CURB "C-8" CURB TYPE "A" 4" PCC/ 4" CMB 6" PCC / NATIVE 6" PCC / 6" CMB ASPHALT V 8" PCC / 8" CMB TRUNCATED ADA INSTALL CURB COMPLETED

(2' AC SLOT) (2' AC SLOT) CURB SIDEWALK SIDEWALK DRIVEWAY CONCRETE GUTTER SPANDREL, X-GUTTER DOMES RAMPS ROOT RED

APPROACH (3' AC SLOT) BARRIER

L.F. L.F. L.F. S.F. S.F. S.F. TON L.F. S.F. EACH EACH L.F. L.F. NOTES

1798 36 135 W=11.5

1794 12 157 W=15.5

1792 40 one curb drain

1788 22

1789 36

1845 9.0

1856 (ohio side0 24.0

3248 92.0 16.0 tree uplift

3240 52.0 16.0 tree uplift

3241 52.5 w=16.8. on approach

3253 21.7
3265 48.0 16.0 tree uplift
3281 60.0 16.0 tree uplift
3290 (Iowa side) 270.8 197.0 1.0   ADA ramp. Spandrel
3290  (Iowa side) 270.8 197.0 1.0   ADA ramp. Spandrel
3290 1.6 AC failure (43 sf)

3248-3244 45.7

1847 12.0

3290 23 80.0 eastside - north of New york

20.0 16.0 tree lift

3272 8.0

3265 (across st) 47.5

3232 19.0 144.0

3224 15.0

3206 16.0 16.0 tree lift

3209 13.0 16.0 tree lift
3225 32.0
3237 116.0 1/2 DW approach w=8', curb line ok
3249 48.0 16.0 tree lift

3287 16.5

3291 40.0

3297 56.0

1852 120.0

1812 33.0 16.0 tree lift

1800 16.0 DW depression

1803 17.0 16.0 tree lift

1807 14.5

1811 32.0 DW depression

1786 19.0

1772 13

1760 11.0 DW depression

7.5
1754 9.0
1694 48.0 SOUTHSIDE CURB

10.0 16.0 TREE LIFT

1725 19.0 DW depression

1735 13.0

1739 11.0

1747 14.0 1/2 DW depression

20.5 1 CURB DRAIN

1753 56 1 CURB DRAIN

1660 102 16.0 TREE LIFT

1658 12.0 16.0 TREE LIFT

1656 110.0

1642 DW depression, 22'  R/R Curb height change

11'  R/R Curb height change

1636 9.0

1628 9.5

1614 11.5 DW depression

9.0

1618 11.0 SOUTHSIDE  OF STREET

1620 11.5 SOUTHSIDE  OF STREET

1647 167.0 Sidewalk drop below curb

1651-1653 22'  R/R Curb height change
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CITYWIDE PARKWAY MAINTENANCE PROJECT #21-03  (ZONES 17)

R/R R/R R/R R/R R/R R/R R/R INSTALL R/R INSTALL INSTALL PRUNE TREES PAINT DATE

"C-6" CURB "C-8" CURB TYPE "A" 4" PCC/ 4" CMB 6" PCC / NATIVE 6" PCC / 6" CMB ASPHALT V 8" PCC / 8" CMB TRUNCATED ADA INSTALL CURB COMPLETED

(2' AC SLOT) (2' AC SLOT) CURB SIDEWALK SIDEWALK DRIVEWAY CONCRETE GUTTER SPANDREL, X-GUTTER DOMES RAMPS ROOT RED

APPROACH (3' AC SLOT) BARRIER

L.F. L.F. L.F. S.F. S.F. S.F. TON L.F. S.F. EACH EACH L.F. L.F. NOTES

3216 19

3206
11.0

3205 16.0

3209 26.0 84.0 16.0 TREE LIFT

3217
12.0

3223 27.5 6' full curb, d/w area, 1 curb drain

3237 29

3276 31.8 45.6 16.0 on side     Tree uplift. Rv acess

1855 37.2 16.0 tree uplift. 

1855 126.8 16.0 tree uplift. ( Side on Indiana)

3323 117.0

3323-3329 70.0

3329

3339 69.8

3335 44.5 121.5 2 curb drains

3337 18.0 Drive Approch

3337-3339 67.5

3341 sewer manhole

3336 water valve

Aligator / cracking

3223 9.0 Portion of DW approacxh

3239 11.5 HALF OF DW APPROACH

3273 5.5

3277 10.5

3281 24.5

Northside 33.0 228.0 1.0 ADA ramp - Minnesota-Missouri

Southside 33.0 228.0 1.0 ADA ramp - Minnesota-Missouri

3260 58.0

3257 6.5

3265 30.0 16.0 tree lift

3269 36.0 16.0 tree lift

1710 21.0 southside

1726 94.5 16.0 southside sidewalk - tree lift

46.0 273.0 1.0 ADA ramp - Nebraska & Missouri corner

273.0 1.0 ADA ramp - Nebraska & Missouri corner

1744 20.0 southside curb alignment

1760 18.5 corner at Missouri & Minnesota

1754 20.0

1748 10.0 72.0 16.0 tree lift

13.5 1 curb drain

1740 32.0 132.0 16.0 tree lift

1726 8.5 154.0 16.0 tree lift

1722 15.0 1 curb drain

1714 25.0

3226 13.5 driveway depression

3222 22.0 1 curb drain

3209 32.0 part D/W depression

3217 34.0 part D/W depression

3221 19.0 driveway depression

3241 22.0 driveway depression

3238 4.0

3224 14.0

3220 17.0

3206 9.0

3205 9.5

3209 10.0 1/2 D/W approach

3217 11.0 1/2 D/W approach

3235 22.0 1/2 D/W approach

M
ic

h
ig

a
n

 A
v
e
 

Id
a
h

o
 P

l
M

o
n

ta
n

a
 A

v
e

 N
a
b

ra
s
k
a
 P

l
M

is
s
o

u
ri

 S
t

M
in

n
e
s
o

ta
 A

v
e

K
e
n

tu
c
k
y

M
a
ry

la
n

d
 C

ir

City of Costa Mesa Page 3 of 5



CITYWIDE PARKWAY MAINTENANCE PROJECT #21-03  (ZONES 17)

R/R R/R R/R R/R R/R R/R R/R INSTALL R/R INSTALL INSTALL PRUNE TREES PAINT DATE

"C-6" CURB "C-8" CURB TYPE "A" 4" PCC/ 4" CMB 6" PCC / NATIVE 6" PCC / 6" CMB ASPHALT V 8" PCC / 8" CMB TRUNCATED ADA INSTALL CURB COMPLETED

(2' AC SLOT) (2' AC SLOT) CURB SIDEWALK SIDEWALK DRIVEWAY CONCRETE GUTTER SPANDREL, X-GUTTER DOMES RAMPS ROOT RED

APPROACH (3' AC SLOT) BARRIER

L.F. L.F. L.F. S.F. S.F. S.F. TON L.F. S.F. EACH EACH L.F. L.F. NOTES

3268 36.0

3260 8.0

13.0

3256 5.0
3257 15.0 44.0

3261

3265 12.0 1 curb drain

3315 43.0 253.4 1.0 R/R Ramp
3319 19.0
3339 34.3
3351-3355

3359 20.5

3372 flow south on east curb

3368 26.5 135.0

3354 38.3

3346 14.5 front of driveway

3344 14.0

3342 63.0

3344-3342 58.0 to catch basin

3342 76.5

3338 54.0 31.5

3334 22.0 driveway approach

3328-3332 164.3

3322 9.5

3314 262.5 1.0 R/R ramp

1668 10.0 92.3

1653

Southside 148.0 16.0 tree lift

Northside 92.0 16.0 tree lift

Northside 12

Southside 37.0 92.0 16.0 tree lift & alignment

3216 200 sidewalk grind
3206-3202 50 16.0 tree uplift

3213 46 16.0 tree uplift

3233 74 16.0 tree uplift

3240 102 16.0 tree uplift

1876 (new jerey) 24.5 negative flow side

1856 265.0 276.0 1.0 ADA ramp - spandrel

3248  (at Indiana) 265.0 276.0 1.0 ADA ramp - spandrel

3210 4.0

3202 64.0 16.0 tree lift

3213 8.0

3229 7.5

3249 15.0 DW depression

3265 100.0 16.0 tree lift

3269 76.0 16.0 tree lift - adjacent to California

3262 9.0

3258 22.0

3254 19.0

3234 3.0

1718 140.0 16.0 tree lift. Located on westside

1746 77.0 16.0 tree lift, south of Shalimar Dr eastside
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CITYWIDE PARKWAY MAINTENANCE PROJECT #21-03  (ZONES 17)

R/R R/R R/R R/R R/R R/R R/R INSTALL R/R INSTALL INSTALL PRUNE TREES PAINT DATE

"C-6" CURB "C-8" CURB TYPE "A" 4" PCC/ 4" CMB 6" PCC / NATIVE 6" PCC / 6" CMB ASPHALT V 8" PCC / 8" CMB TRUNCATED ADA INSTALL CURB COMPLETED

(2' AC SLOT) (2' AC SLOT) CURB SIDEWALK SIDEWALK DRIVEWAY CONCRETE GUTTER SPANDREL, X-GUTTER DOMES RAMPS ROOT RED

APPROACH (3' AC SLOT) BARRIER

L.F. L.F. L.F. S.F. S.F. S.F. TON L.F. S.F. EACH EACH L.F. L.F. NOTES

East side/North of Oriole Dr 106.0 16.0 tree lift

1658 84.0 sidewalk separated from curb

1869  (new jersey) 43.0 On new jersey side

3222 10.0 48.0 16.0 tree lift

3217 11.0

3265 10.5

3269 13.5

3273 6.0

3289 13.0

3270 13.0 DW depression

3238

3327

3324-3332 1,867.0 to be surveyed

3318-3322 90.0

3318 20.0 68.0

3337 sewer manhole

3335 water valve cover
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SECTION “G” 

APPENDIX “B” 

STRIPING PLANS 

[TO BE INCLUDED IN AN UPCOMING 
BID ADDENDUM] 



SECTION “G” 

APPENDIX “C” 

CITY AND CALTRANS 
STANDARD DRAWINGS 
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LIMIT LINE & LEGEND - CASE A

M
I
N
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R
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R
E
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T
I
A

L
,

C
O
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M

E
R

C
I
A

L
,

E
T

C
.
)

Note 2

MINOR

STREET

/2

R1-2

10'

8'

/2

Note 1

NOTES:

WHITE THERMOPLASTIC 'YIELD' LEGEND PER

CALTRANS STD. PLAN A24D.

WHITE THERMOPLASTIC 'YIELD' PAVEMENT

MARKINGS PER CALTRANS STD. PLAN A24E.



LIMIT LINE & LEGEND - CASE B

M
I
N

O
R

S
T

R
E

E
T

Note 2

/2

R1-1

10'

8'

/2

Note 1

NOTES:

WHITE THERMOPLASTIC 'STOP' LEGEND PER

CALTRANS STD. PLAN A24D.

12" WHITE THERMOPLASTIC LIMIT LINE (STOP

BAR) PER CALTRANS  STD. PLAN A24E.

50' DOUBLE YELLOW LINES PER CALTRANS STD.

PLAN A20A, DETAIL 22.

Note 3

ARTERIAL



LIMIT LINE & LEGEND - CASE C

/2

R1-1

10'

8'

/2

NOTES:

WHITE THERMOPLASTIC 'STOP' LEGEND PER

CALTRANS STD. PLAN A24D.

12" WHITE THERMOPLASTIC LIMIT LINE (STOP

BAR) PER CALTRANS  STD. PLAN  A24E.

50' DOUBLE YELLOW LINES PER CALTRANS

STD. PLAN A20A, DETAIL 22.

10' WIDE (O.C.) CROSSWALK WITH 12"

THERMOPLASTIC LINE PER CALTRANS STD.

PLAN A24E (YELLOW AT/NEAR SCHOOLS, AS

DIRECTED).

5'

Note 3

M
I
N

O
R

S
T

R
E

E
T

Note 1

Note 4

Note 2

ARTERIAL



LIMIT LINE & LEGEND - CASE D

Note 4

/2

R1-1

10'

8'

/2

Note 1

NOTES:

WHITE THERMOPLASTIC 'STOP' LEGEND PER CALTRANS STD.

A24D.

12" WHITE THERMOPLASTIC LIMIT LINE (STOP BAR) PER

CALTRANS  STD. A24E

50' DOUBLE YELLOW LINES PER CALTRANS STD. A20A,

DETAIL 22.

10' WIDE (O.C.) CROSSWALK WITH 12" THERMOPLASTIC LINE

PER CALTRANS STD. A24E (YELLOW AT/NEAR SCHOOLS, AS

DIRECTED).

Note 3

/2

R1-1

4'

5'

Note 2
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R
E

E
T



-·· 

j-- l OF STREET

60
1 

R 

10
1 

2d 201 

td 

1--l 
I 

PARKWAY 
I 

V4 11 PER FT.
2 °

/o 

1/4' PE� FT..

L J• ... --ll 2" 

. ll� k- l OF STREET a--t_ 
w I I . I ... 

I� so' 
I I

1� w 
� w 5' 20' 20' 5 !1

3' 

I�•�}<- · 
--,zl 

I � 1 �., 3 TYPE"c-a" cuRa a SUTTER , 
�

,. • Q I

I� 1���FT. _ 2% , 2°b� �I§ J
I => ·1.��--�--,-····· . .__ �� _f 5 I 

_y4-4 s
· 

I 6. fi,.�

4 2 4 

NOTE: 
50' R/W TO BE USED WITH CITY COUNCIL APPROVAL ONLY.

CD 
® 
© 
© 

A5PHALTIC CONCRETE PAVEMENT ( 4• THICKNESS). ACTUAL THICKNESS TO 8[ DETERMINED 
AFTElt ltOUOH GftADING. 

CRUSHED" A8GREGATE USE I a• THICKNESS). ACTUAL THICKNESS TO BE DETERMINED 
AFTEJl-ftOUOH-GIIADlN 
TYP! "c-•• Oft •c-g• CURii AHD BUTTER PER STD. DWfil, NO • .!S_. 

4• P.C.C. SIDEWALK PEit STD. DWG. Ho: 411. 

DRIVEWAY LOCATIONS AND SLOPES SHALL BE APPROVED BY THE CITY 
ENGINEER ON STREETS WITH 501 R/W. 

CITY OF COSTA MESA . TYPICAL SECTION 
60

1 
a 50

1 
RESIDENTIAL STREETS

DRAWN J.C.8. 

CALIFORNIA 

PUBLIC SERVICES DEPARTMENT APPROV;;; i!§.��U�,S�S-
BRUCE O. MATTE � - -

SCALE� 

STD. DWG, NO.

114 



l- £. ALLEY 

20' 

201 �L·Y£L LINE 

------ ----
-

� (. ALLET 
. 

1'-6" 1'-6" 

DETAIL OF 
'·v" GUTTER 

r"F,L. 

1. CONCRBTB SHALL BE 560-C-3250 PER CURRENT EDITIOli
OF STAHDARD SPECIFICATIONS SEC. 201-1.

2. ALLEYS SHALL NOT RECEIVE STREET DRAINAGE.

3. ALLEr APPROACH SEE CITY STD. owe. 51.C •

4. 1/ 4 DCB TJUWSVERSB EXPANSI:OH JOINTS SMLL BE
PLACED AT 40' INTERVALS AND 1/B'"x 2• W"'...AltBNED
PLNl'B JOINTS SHALL BE PLACED AT 10' IN'l'ERVALS IR
nm p.c.c. •v• GOTTO, l'OR DC'l'AILS SU C.I'l'Y STD.
DNG. NO. JU.

10
1 

CITY OF COSTA MESA 
CALIFORNIA 

TYPICAL �ECTION 
ALLEY AND V

11 

GUTTER 
ENGIEERING DEPARTMENT 

OllilWN � 

ICAI.I � 

STD. DWG. NO. 

, '8 



PARKWAY WIDTHS: 

5
1 

FOR 50 R/W 
10

1 

FOR so' R/ W 
71 FOR 84

1 

R/W 
7' FOR 106

1 

R/W 
8

1 

FOR 120
1 

R/W 

I, 

PLAN 

·WIDTH-·· 

CASE IV 

CURB RADIUS ( SEE NOTE 2 ) 

CUT OFF ( SEE NOTE I ) 

NOTES: 

I. THE PROPERTY LINE DIAGONAL CUT-OFF IS
A STRAIGHT LINE DRAWN BETWEEN llfE
R/W LINES ( OR PUE LINES, IF EXISTING)
AT THE BC R. AND ECR.

2. ALL CUfiB RETURN RADII SHALL BE 25
1 

UNLESS BOTH STREETS ARE ON THE MAS
TER PLAN OF HIGHWAYS, AND THEN THE
DIAGONAL CUT-OFF SHALL BE FOR A 3S'
CURB RETURN RADIUS.

3. ALL 50
1 

STREETS REQUIRE A 3
1 

PUBLIC
UTILIZATION EASEMENT, SEE STD. OWG· NO.
114.



?AVEl.!ENT WIOTk 

Ol�ENSION PER 0LAN 
I.;•• :,•r 

�--1111'"1 )11111���---L 

R=D.5" R=0.5" 

---===l=��----...:.��---
V. ·:-:-:-> 

......... �- � 
i. ·. -: >:.:.:.:.

\. 

FIN I SHED Sl.fiF AC
E 

_
__ ::_..._-1 i) I?:\{''.��; .... 

0 
z ... ... 
U) 

TYPE �A• CURB 

PAVEMENT WIDTH 

OIJIIENSION FER PLAN 

.... 
::I. 
a: ... a. 

. 

. .. 
. . . 

. 
. .

. .. . \ . . . . . 
\ . 

. 

. . 

. �. : . : r: . : . : . : . . 

. 

. 
. 

. 
. 
. . 

. 
\, .

.. . 

. �-
·.� 

•): 

..

.
.
.

..
.
..: ·. : . · .. 

·. :_ : ·\: ·
... ·.

� \ �
I. 5" e,•• 

.

. 

1>"-. • ••• •. . •

R=0.5" 

.. ·.}·. I f· ·-b" ...: . . . . I . 
...: FINISHED SURFACE I 

u · ·. �· ·. ·,�·�· ·.
0• 

TYPE 
11

8
11 

CURB 

Rt. VISED 4-16-86

___ , ____ .._�.._·

. 

__ · ._·._�-· ..... -· . .__·.,__. __ __ 

�TES 

11 

u
.....__ 4 X 9" LG. DOWEL 

AT 4'-0" Q.C. 

1. 1/4" ExPANSl{'OI JOINTS SHALL BE PLACED AT 40' INTERVALS .AHO AT ALL UJEDIAN NOSES. 
1/8" x 2" wEAKENEC l"LANE � "�ASTI.: :c,,,nicL jDflin SMLL BE PLACED "1 10' INT!:'.RVALS. 
FOR DETAILS SEE STD. OMG. 'IQ. 314. 

2. IXYIIELS FCA 'TYPE "B" O.RB "-\Y BE DELETto •HEN EXTRUOED CDNCRETE IS EIOHOEO TO lltE 
PAVEJ,16NT WI TH lJ'PAOVEO A[)l,<ES I VE, EXCEPT n,E I SLANO NOSES IIHIOI SHALL BE DOWELED. 

3. WHERE MEDIANS ARE LNICSC-"PEO, ClJl'l8 S"IALL EXTEND 6" BELOW SUB-GAAOE AHO BE BACKED
WITH-" 20 MIL PL,.STIC "'OISTURE BARRIER THAT OOEHOS 6" BELOW Ct.RS. 
C.F. AHO H SHALL BE "ER "'LAN. 

�. THESE CURBS ARE NON-w>-ER CARRYING. TRANSITION TO TYPE "C" CUR8 00 GUTTER 
PER PLAN. 

). COtCRETE SMLL BE S"oo-C-3ZSb;.ER CUl'lREN"f EOITH)N OF STAHOf,RO SPECIFICATIONS FOR 
PuBLIC llOQKS C()ISTRLCTIC'N 5EC. 201-1.1.:. 

CITY OF COSTA MESA

CALIFORNIA 
fA,/N 

PUBLIC SERVICES DEPARTMENT • 

1111.awa D)ff: 

SCALI NONE. 

srD.DIIW.NO. 

311 



·_,r··
-�

FlNISHED 
SURFACE 

NOTES: 

FINISHED 
SURFACE 

PAVEMENT WIDTli DIMENSION PER PLAN 

,._ "

CRUSliED AGGREGATE BASE 

t-2 � ..

CONC. PER LIN. FT. :s O.OGOB4 CU. 'Q)S. 
I Cll YD. • 19. 79S� UN. FT. 

TYPE
1

'c-6
1

CURB a GUTTER 

RWEIIEHT WIDTH DIMENSION PER PLAN 

21-011 

N 

R=I" 

CONC. PEii LIN. FT. • 0.0S41S CIL YDS. 

I CU. YD. • 15.!50 LIN. FT. 

TYPE 'c·S- CURB a GUTTER 

2" 

s" 

6" 

••
•• i>- ••••• . . . . . .

R=Y2· 

I. l/4• EXPANSION JOINTS SHALL BE PLACED AT 401 IN TERVALS AND. AT ALL B.C.R.' S E.� ANO 1/S'x 211 

WEAKENED PLANE OR PLASTIC CONTROL JOINTS SHALL BE PLACED AT 10' INTERVALS. FOR
DETAILS,° SEE STD. _DWG. NO. 314.

2. CONCRE T E  SHALL BE S"6o·C!-'3.i5'"c, PER CURRENT EDITION OF STANDARD. SPECIFICATIONS FOR PUSLIC WORKS
CONSTRUCTION SEC. 201-1.1.2.

3. SUBGRADE RELATIVE COMPACTION SHALL NOT BE LESS THAN 90 % .



�

VERTICAL OBSTRUCTION 

\�·· x It 
W+Y 

OF DEPRESSED CURB 

x 

SEE BELOW �Z (W+Y) Yz (W+Y) 

FLOW LINE OF GU'l'TER 

ft' C.4.8. INJN.) SECTION A-A 

x 
1/z (W+Y) 

I. FOR Cl.RB ANO GUTTE R DE TAILS,
SEE STD. OWG. NO.�

2. FOR JOINT DETAILS, SEE STD.
OWG. NO.�

W+Y 

PLAN 

3. CONCRETE TO BE 360-C-32.fi:J, PER CURRENT EDITION OF
STANDARD SPECIFICATIONS FO'R PUBLIC
WORKS CONSTRUCTION SEC. 201-1.1.2

4. ALL DRIVEWAY LOCAT IONS AND DIMENSION S
SHALL BE APPROVED BY TRANSPORTATION 
SERVICES ENGINEER ,

1/z (W+Y)

DIMENSIONS: 

% MIN. TO t. PRODUCED 

x 

SEE BELOW 

W = 101 MIN.-161 MAX. FOR RESIDENTIAL 
DRIVEWAYS IN R-1 ZONE • Y: 0. 

W= 16
1 

MIN.-26' MAX. FOR O THER 
· DRIVEWAYS.

X= 41 FOR 61

1 CURB FACE.
X= 51 FOR 8

11 

CURB FACE.

CITY OF COSTA MESA 

CALIFORNIA 

DEPRESSED CURB 
FOR DRIVEWAY APPROACH 

PUBLIC SERVICES DEPARTMENT. 



EXMNSION JOINT FILLER 

l/4 11 EX�NSION JOINT
40' INTERVALS 

.. ·.�.·.· .... ·.· .·.-... . · ·�·.· .·.· ... ,.. ·.•·.·.•·.-...
.... > 

•• • •• ·.i.
. 

��-. •• •• • •••••• j.. •• • •
• • •

. ,. .. "'"�� ... 
. 

. .
,:. ·. ·. ·. 

. . .,:. • .,I__\.':>• c:..v- • • • . . . . . .: . . . .·. �. ·. •. • "!-•. •. ·. ·. •!· . r • • 
•. • 

· .. :· .:· :· .)··:.<:·{·. ·. >··:-. ··>:- ... . :,.._::

CONSTRUCTION JOI NT

1/a" x 211 WEAKENED PLANE JOI NT
f 0' INTERVALS



l 

CURS e, BUTTER 

.� 

PK 

., .. FOR SIDEWALK 
TO CUR8. 

PER FT. 

COLO JOIHT 

SECTION A-A 

DIMENSIONS: 
P'K• PAIIKWAY WIDTH 
s "' SIDEWALK WIDTH 

I • &r/ ""'--PKsD" S •4 -4 
&01 ff!W-PK•lo' 5,.4•_4• 

s' 

CR!i§HED AGGREGATE BAS£ 
( T MAX. AGGREGATE) 

·� NW--PK• 7• S•41-4. RESIDENTIAL 1 6 1-4" COIIIIEIICI.AL II INDUSTRIAL 
106 1 NW--PK•71 1•41-4· JtEa_JD£lfTJAL. s'-4" CONMEIICIAL a INDUSTlt�L 
1201 1\11'--PK••' 5•41-4• RESIDENTIAL I T'-4" CDIIIIERCIAL II INDUSTRIAL 
S'• 41-0• 

'--i. 
I 

'
2" 

- - - -- - - - - - • � � 
"S U

;'
LITY E'ASEIIENT REQUIRED FORD' PARKWAY 

· 4 P.C.C. SIDEWALK t_ 

\: 
10'. J.

&UTTER 

+ + 
10' 10' 10

1 

10' I 0
1 

A,..._j 

PLAN 

NOTESt 

I. Yl IXNJIIK* ,NHtlT8 IHM.L fl PLACED AT 40' fll'TEINAU AND AT THE END Of' ALL CUN 

·I

IIETUIHIS, 
1. '9" X � C ... TIIDL OR WDICEHED . PLANE JOIHTs SHAlL BE PLACED AT IO' l�ll'VAI.S 
a. DM111D9 ,Ng..,-. .. _,.flllD PLANE JOINTS "°" IIDhAUC IHALL H P'L.Aef:D TO COINCI. Wffll •Olll'R 0,, THS CUIII. 
"· l'M IJIMI I IIOli'"tlOINT MID RAICINID l'LANlt JODrr DETAILS, 11:E STD. DR. NO. I I 4, 
&. SIDEWALK THICKIIDS II 4• EXCll'T AT DIIIVDfA'n WHDI fT SHALL H a• THicic."9 
ll COIICIIETE SIMU. ·al $!0-C-2�00 PEil CUltllENT EDfTIOH OF STANDAIID SPECIFICATIONS SEC .�01-1.1.z. 't 10• INTKll'VAL -81TWDN 'PIAIIIYQIIE JOINTS NAY II: YAIIIID. IF .IOllhNO 

DIITINO INNOVENINTI AND AP'PltOYED IY CITY "ENIINtllt. 
L WID£N SIDEWALK TO FROVJDE MIH. CLEAR DISTANCE PER STD. DWG. NO,.!..Ll., 
t. ALL EXPOSED CORNERS OH SIDEWALK SHALL 9E ROUNDED OFF WITH 112• JIAOIIJS, EXCEPT AS 

OTHERWISE SHO"'" OH ST!>. IMO, HO • .ll!, 



DIMENSIONS: 

PK•PAJltlC....r WIDTH 
&o' RJW--PK :a 101 

94' '1/W-- PK:a 7' 
1 0$1R/W-PK" 71 

12o' RIW--PK:a a' 

V,j• �IOH JOINT 

10' 10
-' 

PK 

SECTION A-A

4• P.C.C. SIDEWALK 

CURB a GUTTER 
----1/a •x 2• WEAKENED 

PL.AN JOINT DR PLASTIC _CEHlllOL 
IO'10' 

TREE WELL IILOCX OUT lALTERHA 
419 

l/4 • EXAINSION "OINT 

10' 10' 

40
1 1/9 • X 2• NED PLAIIE Oii PLASTIC 

l:OH1JIOL JOIJfT 

PLAN 
NOTESr 

I. kj EXPANSION JOINTS SHALL BE PL.ACE> AT 401 IHTEIIVAI.S AND AT TIC END OP" ALL 
CUii• RETUIIIII. 

2. 11."xr' WEAICDED PUJIE 01'1 PLASTIC CONTRO.. JOINTS SHALL H PLACED AT 10' l�AU. 
J. EXMNSIOII .tolllTI AND WUJ!EIED P'LANE .,OINTI JrOlt SIDEWAUC SHAU. 111:. P'LACED TO

COINCIDE Wmt iKMNTS DI' 11C CUltl, 
.... '°" DPIIUIIION .JOIW1' AND WUU:IID l"t.Allt: .,OINT DETAILS ,au STD. DW8. NO. J.U, 
a. IIDl!:IW.JC THICICNDS II 4• lXCIE"f AT DIIIVIWA'YI WHIEJltE IT IHAU. K •• THICIC. 
&. CONCRETE SHALL H UO C 2500 P£Jt CUftllt:NT EDITION 0, STANDARD SP£CIFICATIOHS 

FOii PUBLIC WOltlCS CO NST RUCTION SEC. 201- I. I .I. 
7. TREE WELL ILOC,COUTI TO 8! CONSTRUCT E D  W/ LOCATION II SPACING 

Put PLAN. 
9, JO' JHTIEIIVAL IETW!llf TlltAHSYEltSE JOINTS MAY IIE YAlllED IF JOINING .... EXIITINO IIIPROYEMIIIT&. 
9. AI.L EXPOSED CORNERS "ON SIDEWALK SHALL IE ROUNDED WfTH 112• JIADIUS,EXCEl'T AS OTH£IIIWISE SKOWII ON STD. DWGc�l'ii• 10, WIDIM SIDEWALK Ttl. PflO'YIDI 111111, STANct PEJt STD. DWG,N OL!.I.L.. 

TH A N , 

CITY OF COSTA MESA 

CALIFORNIA 

COMMERCIAL �.DEWALK DETAILS 

PUBLIC SERVICE DEPARTMENT APPROVED 

0...,, W. A.B. 

,c:.u NONE



�LIZATION 

GUTTER 

PLAN 

NOTES1 

L FOR STANDARD SIDEWALK DETAIU,SH STD. DW8. NO.fil AND/Cit �. 
Z. FIRE lfflJRAHTS SHALL l!IE 2' CLEAR r:FF OF TH£ CUR.8 FACE. 
3. 110 Y!Rl'ICAL Ol!ISTIIUCTIOH WITHIN � CLEAR OF DIIIYEWAY TOP OF •x:

4. :=-:r.,f.0��111.ffT8'"aR#AoWo aV'foc�ofaid.LTINATE LOCATIOH, 
:S, AMO POLES, GUT AJIClf(lftS, MD ST.11£lT LIG"TS SHAU H 111• Cl.Ult or, Cllfla FACL 

CITY OF COSTA MESA 

CALIFORNIA 

PUBLIC SERVICES DEPARTMENT 

SIDEWALK OBSTRUCTIONS FLARE 

STD. DWG. 

413 



DIMENSIONS: 

PtC • PARKWAY WIDTH 
S • SIOEWALX WIDTH SEE MOTE 7 
501 R/W--PK=5' 
501 R/'W- -PKa!o' 
84' R/W- PK••' 

I 06' R,/W-PK•7' 
I 2 o' PI/W-- PtCz !' 

"y� -Jr.AOIUS VARIES (25' OR 3CI') 
s'• .,,·-o· 

PK 

"i' 

NOTES1 
PLAN 

I. t'4 • !XMHIION JOIN'TI SHAU II P'LACID AT IND OF CUJl8 IIETWINI. 

va• x z' WEAKEJtED PLANE OR 
PLASTIC CONTROL JOINTS 

RADIUsa !5 1 

2. �.·x 2• WEAICPN!D '1.ANE OR PLASTIC CClflTJIOL JOINTS SHALL If: PLACED SO AS NOT TO EXCUD lo' O.C:. AT It.. 
1. tr011 EXMNIJON JOINT ANO WEMCIN!D PI.ANE tlOIJiT DffAILl,1!! STD. DWL N0.114 , 
4. CONCIIITI SHALL aE PU CUltltlNT EDITION OF STMDMD SICCll'ICIATIO,;.-

P'OII PU8LIC WOIIICS CONSTltUCTION arc. 101.-Ll.1, CLASS szoc-zsoo 
!5. ILL UW,TJOIIS PEI PLAN. FOii CIIOIS WTTDtS F.L.P. I • .l"Bl STD. 0¥ra. HO • ..,!!L SHALL H IICMN Olt Pl.All. 
a. ,OJI -STIIEET. l'IAIJIUS DATA, RE STD. owe. NO.� 
7. 1U STO. o-.e. NO,.!!! 1.!!l AND .!!.!.. FOii IASI: AHO SIDE...,.LK lllaldEMI.NTS. 

CITY OF COSTA MESA 

CALIFORNIA 

PUBLIC SERVICES DEPARTMENT 

STANDARD .SIDEWALK RETURN 
. 

DRAWN W,A.B,

SCALE NONE



�l OF CROSS-GUTTER 
,, 

. 4' VARI 

f.
r

I 
'ARIES- SEE PLAHS 

�---4-CUR8 a 81.tTTElt 

i----R/W LINE 

PLAN 

NOTES: 
I. SMOOTH TIIOWtl. 1• WJDt'. FLOW LINE IN Cl'tOS$•GUTTEJt ANO Sl"AHDRELS. 
z. AGGIIE8ATE 1A11E THICKNESS FCfl SPAJIDIIELS !HALL IIE THE SAM!: AS P'Dfl atoSS-BUTTEll. 
l. POU11 CURl!I MOHOUnRCALLY WITH SPAJl1.IIIEL. 

0

4,. F'Oft JOINT DETAIL�, SEE STD. DWG. NO. 314 APIO ..f!.1.
5. COIICIIETE SHALL K 160 C 32!50 P!II C\IIUIIJIT mrTlOH Of' STAHDMD SPEOFIC4TIOHS FOii PUE1Q WCRQ 

CONSTIIUc:ll0111 SEC 201-1.1. 2. 
.. AU- ELEYATfOIII IMAU. R PEJI l'I.AN. 
7. DISTANCE L RION IIIDOLE DftDINAT! OF CUfllt HTUJIIH TO JOINT SHAU. llt 7' Folt 1• C.I'. Off � f'Ofl 1• C.I' •• 
a. Alff CAOSS·GUTTIII TO BE CONSTRUCTED ON I.US THAN 0.20 % SHAI.L HAVE DllAIN.HE STllUCl\JIIU 

COHSTIIUCTEO TO MITIGATE THE ADVEJtSE El'T!CTS OF NUISAlfC!: WATEll AHO FULL CON-1:� AMON W1JH 
EXl'IIMSION JOINTS WINll \. NO M.ONI !D9t: OI' IUTTR L 

CITY OF COSTA MESA 

CALIFORNIA 

PUBLIC SERVICES DEPARTMENT 

TYPICAL -CROSS-GUTTER. 
DltAWff MJC.S, 

SCALE NONE 

STD. DWG. NCl 

4 f 5. 



<r 
<( ... 

SECTION A-A 

d-- s 
# 3#12·11.u. 

DETAIL OF ANCHOR 
(SEE HOTES :Sa 7) 

NOTES: 

a· 

L 

P.C.C. 

INLET 
TYPE.II 

INLET 
TYPE! 

z 
c ..J a. 
z 
0 

a 
:c .., 
.., 
c( 

z 
0 
i= 
;! 
.., 

A 

PLAN 

PROALE 

I. FLOOR OF BOX TO BE TR OWELED S .. OOTH. 
2. WHEN THE TOE Of' SLOPE IS WITHIN THE 11/W, INLET- TYPE l BEr;IHS AT 

THE TOE RATHER THAN AT THE R/W LINE. 
3. FOlt OPEN DrTCH APl'ftOACHITYPE JI J THE 2'EXTENSIOH IS NOT ltEQlllftED 

WHEN THE BACK OF WALX 1$ 2'DII MOIIE l"JIOII THE ft/W LIHE. 
-4. TOP DI" INLET STIIUCTUftEfTYPE I & J[) TD BE l'LUSH WITH ADJACENT .SUlrf'ACE 

WMEJltl!: PIIACTICA8U, 
5. A HEADED STEEL STUD f X &f WITH HEAD D•l•AT TAatED BY A l'ULL 

PENl!:TIIATION BIITT WELD MAT Ill USED AS A)! AU"EllMATI: AIICHOA. 
111. NOIINAL CUIIB l"ACE AT ioolHT II AND Q 0 a+5" AT PDlflT II AND,._ 
"1. THI: 3• LEG OF THE IHTUIIOII AHCHOllS SHALL• l"AII.ALLEL TO THI 

TOI" 01" SIDEWALK. 
I. 0. S • AIIO ,¥ A SH.ILL IE POI IMP'ltDYEJIDT l"LANS. 
,. CIJR8 BATTER SHALL COWDIHI TO EXIS TINO AOJOIPtlHG cun. SU 

sro. owe. HO..llL 
10. CONCRETE SHALL BE CLASS 5&0 C 3250. 

CITY OF COSTA MESA PARKWAY 
CALIFORNIA 

SECTION-INLET TYPE I 

SECTION-INLET TYPER 

STEIL LIST 

I • ·�1.V,UIIHD AIICHOII 
J. ITEltL.t»--· 

f-d' ,· z-fu•x.f r •• 7• f-•· 

··-·· . • "' . II 2'-ll'" 

z'-o• .. . • . • z•-••

z•-•• .. • • .. • ··-:a· 

J'-o• . . J • ,, :a'-•· 

I'-,· . • . ,. •• �.-
�-o• . . .. "' ,· �-

4�.· 4• •fx r-z+• • ,. . .f •"-•· 
s'-o· • • .. • •• .. _ ...
.:...· .. H • • 4• .. -�· 
fl-d' • Ir • n -¥' .._ ..

DRAIN NO. I 
DIIAWN £ISA.. 

SCAL! NONE 



IJlfLET PER C.UE I OR II 

R/W LINE
� 

/ 
(SEE NOTE 3) ---,,; 

/I , 
;I � f1

. WALXISEE NOT E2) )
1 I 1i I 

1/ f..-11 I 

SEE CURB 

A 

I 
0-

� 
11., ,,; 

!I PLAN 

TOP OF CUR8 NE 

E.G. 

R/W� 
i----- PARKWAY WIDTH PER IMPROVEMENT PL.AN--, 

NOTE: 

FINISHED PARJCWAY G RADE 

IP.C.C.WAU<(SEE NOTE Z ) 

SEE INLET 

SEE NOTE 3 

SECTION A-A 

I 

R/W 

DROP INLET CATCH BASIN SECTION 
R/W

� . n 2·-0· 1 
OPEH om,, PER IYPRDYENarr"' • ...,.. ?
• WALK

� 
I 

�·- � � - '-6-2 
I CASE Il INLET

GRADED DITCH SECTION 

CURB PROFILE 
a• NORMAL CURB FACE 

F.L.

:IEE NOTE 3 
.::t<NCIIIMAL T.C.GRADE UfE AS SHOWN ON PROFIL E 

CURB PROFILE 
s• NORMAL CURB FACE 

I. TOP OF INLET SntUCTURE( CASE I ) TO BE FLUSH WITH ADJACEHT SURFACE. 
z. CONSTIIUCT Jt.c.c. WALK AND CWIB AND GUTTER AS SPECIFIED ON PLAN . MININWI REPLACEMENT OF 

WALK AND CUIIB AND GUTTER SHALL IIE FIIOM JOINT TO JOINT 01'1 As DIRECTED BY THE CITY EHGINEER. 
SEE STD. DWG. 110 • .llia THE CONTRACT PRICE PAID FOR P.c.c. WALK ITEM SHALL INCLUDE WALK CONBTIIUCTED 
IN CONJUCTION WITH "AllllWAY CULVERT. 

l. ONE CIIQLAII � � - Jl'LACKD llr A. l.OCAnDN OTHEIIWISL THE J?.E SlillLL BE ALH� fOJNDlirr 4470 OR EQUAi. WITH 1Ht Sii& AS·S� ON ........... POii SIZES OTHP THAN s· xs,,,12 H SMALL IIE 10 AHO c.,: 0/ER PIPE SHALL 811!: �D 1• l'CII I • 
'4. ILET CASE TO H �llED ON INP'II� OR ...... l'LAN. 
,.. AN&L£ " a • 11.0tMLS o• ulll.EIS OTHDIIIISJ Sf'ICPll:D. 
e. TTK,DNl!:NSIOIIS,AHD ELIYA.TIOIIS 0, P.C.C.Olla AMD lil1TTU PEii INPIIOVNENT PL.AH. 
7. llfLESS OlHIDIWISE SPEOll'IED,,-11.INE APC> GIIATE l"Olt INLET CASIE t SHILL BE ALKAMIIIA FOUNDRY 14 • X z 4• 

1"11'£ A.-24 22 IGALYAHIZtD) OR EOU&L , PLActO LEVEL. 
B. CONCRETE SHALL BE CLAS S 5ZOC 2500. 



.. 

PARKWA YS LESS THAN 8
1 

I COYEII IIEOUlllED 
CASE I: 2

1 
X 4' TREE WELL 

TREE WELLS 

4e"---4

--\i---------1 
4 

-l:--
1--e 

PARKWAYS 8
1 

OR GREATER 
2 COVEJtS ltEQUlllED 

CASE R: 4' X 4
1 

TREE WELL 

c - ""
"" 

0 

CAK A " c D 

I: 4!-d' �-rt' 
lt �-o· 4':.r," 

"ff-,r l'-nf 
�':.1( ··-itf

. POROUS TR EE WELL COVER 

_/Willi ADJACENT 

POROUS.PEJtNEAa.E �c.c. 
flEINFWtCED:W,JTH �xz_f 
l&GWBE WIRE NESH • 

DIRTTI> BEFUISH

� 

�-� 

rl •• nm_�=-: ----.;_;-:;.:.ftt:!.�':"":,:-i_• 
. �-:�-..---_,-_-_-_.,.,..,,.,· ........ --.-w-

TYPICAL SECTIONS 

NOTES= 
I. nra: WEU.S SIIAL.L - PI...M%D Uf>ROXIIIATELY :so' APAIIT, IUT NOT LESS THAN OflE PEit l'lt:SIDEXTIAf. LOT. 
Z. LOCATION OF Tiii!! WELLS WILL IIE SUI.JECT TO T� IL"OI.LOWIN• CONDITIONS: 

A. zs' FROM c1111a IIETURNS.. 
L I 51 flltOII UMT STANDAIIDS AND li'Owet POLES. 
C. la' P110M FIM: HYDIIAKTS,DIIIYEWAYS, HOUSE WALU,UTILITY METERS, l"ED£STALS. 
D. 10' P1tOM ALL UTILITY UTIEIIAU AND WAINS. 

l. COVERS Allt: TO • COLOllED aUFF usu,. AM ACCEPT.uu: COLOIIUtO AGENT. 
4. TWEE WELLS AM: TO SE •.acKP"ILLt:D WFTH CLEAH DlltT .AHD !'LUSH WITH ADJACDIT WALK UNTIL TIIED 

ARI!'. l"L.AN1'EI. 



i-----PA_R_K_W_AY_V_A_Rl_ES_-_S_E _E_P_LA_N_S _(
;_
S _EE_N_O_TE_B

-'--
) ----1-ff. , R/W OR

S/W EASEMENT 
i-------- VARIES-----+--- 4' (1.22m)

ON-SHE 
\MPROVEMENTS

6" ( 153mm) C.M.B. PER 
STD DWG NO 312 
UNDER CURB AND GUTTER 

C)� 
z ...I 
-< 
-== 
U>w 
xo 
La.I iii 

SIDEWALK 
TRANSITION 

AREA 

LIMITS PER STD 
DWG NO 811 

8.33% 
MAX 

WEAKENED 
PLANE JT 

CONST JT 
JOIN 

2% MAX 

· .--�- 5· (153mm)·\ .. ·: ·_ - i��J�,c���
s· (153mm) CODE 

6" (153mm) 
MINIMUM CRUSHED MISCEUANEOUS BASE (C.M.8.)

SECTION A-A 
N.T.S. 

Al 
SIDEWALK TRANSITION 
AREA (TYPICAL) 

(1 /2) W 

N� �ix 

(1/2) W 

WEAKENED 
PtJ\NE JT 

4' (1.22m} 
<t 

WEAKENED 
PLANE JT

it, R/W OR 
S/W EASEMENT 

CONST JT 
. JOIN 

i----GRAOE I BREAKS-----
CONST JT

EXP JT 

2' (610mm) MIN TO 
VERTICAL OBSTRUCTION 

x 

CITY OF COST A MESA

PUBLIC SERVICES DEPARTMENT 

APPROVED BY: 

FILE NAME: ST0-513.DWG / 

FLOW LINE OF GUTTER 

w 

A_J 

PLAN 
N.T.S. 

x 

EXP JT 

2' (610mm) ·>.ON 
TO PROJECTED ie_ 

(TYPICAL) 

RESIDENTIAL 
DRIVEWAY APPROACH 

TYPE I 
STD. OWG. NO. 

513 

REVISED: SHT. 1 OF 2 



EXP JT 3/8� (10mm) GUTIER UP 

FLOW LINE OF GUTTE 

1 2 W 

x w 

SECTION 8-8 
DIMENSIONS N.T.S. 

W=10' (3.05m) MIN - 16' (4.88m) MAX 'FOR RESIDENTIAL DRIVEWAYS. 
X= 4' (1.22m) FOR 6" (153mm) CURB FACE. 
X= 5' (1.52m) FOR 8 .. (204mm). CURB FACE. 

NOTES: 

x 

CURB FACE
HEIGHT VARIES 

1. ALL DRIVEWAY LOCATIONS AND DIMENSIONS SHALL BE APPROVED BY THE TRANSPORTATION
SERVICES DMSION.

2. THERE SHALL BE ONE DRNEWAY PER PROPERTY.

3. CONCRETE SHALL BE CLASS 560-C-3250 PER LATEST EDITION OF STANDARD SPECIFICATIONS
FOR PUBLIC WORKS CONSTRUCTION SEC. 201 -1.

4. DEPRESSED CURB IS STRAIGHT GRADED WITH 3/8
.,. 

(10mm) GUTTER UP. 

5. BASED UPON EXISTING SOIL CONDITIONS, THE CllY ENGINEER MAY REQUIRE A KEYWAY AT BACK
OF CURB.

6. FOR JOINT DETNLS AND K'f:fWAY DETAIL, SEE STD DWG NO 314.

7. ALL PARTIAL DRIVEWAY RECONSTRUCTION SHALL REQUIRE TIE BARS (#4 x 24") AT 24 • ON CENTER.

8. FOR A 5' (1.52m) PARKWAY, A 3' (914mm) PUBLIC SIDEWALK EASEMENT IS REQUIRED AT
THE BACK OF RIGHT -OF -WAY /PROPERTY LINE.

CITY OF COST A MESA 
PUBLIC SERVICES DEPARTMENT 

APPROVED BY: 

FILE NAME: STD-513.D'/¢ 

RESIDENTIAL 
DRIVEWA-Y APPROACH 

TYPE I 

REVISED: 

STD. owe. NO. 

513 

SHT. 2 OF 2 
\ 



. . 

t----P_AA_KW_'A_�_V_:AR_l_E S_-_S_EE_P_LAN_S ....:(:__SE-=E�NO
-=-

T
-=
E

:......
7
:..!.)_--1_!t , R/W OR 

S/W EASEMENT 
i-------VARIE S -----+-- 4' (1.22m)

s· (150mm) C.M.B. PER 
STD DWG NO 312 
UNDER CURB AND GUTTER 

SIDEWALK 
TRANSffiON 

{SEE NOTE 8) 

ON-SITE 
2!1: MAX \�£.N1S 

-��--.-
6
-.-

(
=
150:=m=m...:...)_·:·:

-
;
:-· -r-G:::RAD=-=:E TO JOIN 

PER MUNICIPAL
s· (150mm) CODE 

5• (150 mm) 
PORTLAND CEMENT CONCRETE (P.C.C.) 

s· (150 mm) 
MINIMUM CRUSHED MISCEU.ANEOUS ELo\SE (C.M.8.) 

SECTION A-A 
N.T.S. 

I( 

UMITSPER 12W 12W 
t-----'STD'---_N_O_B ...... 1-

1--+--- DRIVEWAY WIDTH ---i 

x y 

CITY OF COST A MESA 

PUBLIC SERVICES DEPARTMENT

APPROVED: 

FILE NAME: ST0-514.DWG 

' 
. 

ct_ 4' (1.22m) 

FLOW LINE OF GUTTER 

w 

A_J 

PLAN 
N.T.S. 

y 

DRIVEWAY APPROACH-TYPE If 
_COMMERCIAL AND MULTI-USE 

REVISED: 

X 2' 
(610mm) MIN 
to PROJECTED 
PANO/OR 
VERTICAL 
OBSTRUCTION 

e 
Costa Mesa 

SHT. 1 OF 2 



.. 
;· t. 

.'[· 
... . 

� OF DRIVEWAY APPROACH (SYMMETRJCAL)----1

't 
BACK OF DRIVEWAY APPROtiCH 

CF HEIGHT 
VARIES 

\ . x y (1/2) W 
. ' 

SECTION 8-8 
N.T.S. 

DIMENSIONS 

W= 16' {4.88m) MIN - 26' {7.92m) MAX FOR ALL DRIVEWAYS. 
X= 4' {1.22m) FOR 6'" (150mm) CURB FACE. 
X= 5' {1.52m) FOR 8'" (200mm) CURB FACE. 
Y= 7' (2.13m) ON MASTER PlAN STREETS 
Y= 4' (1.22m) ON RESIDENTIAL, NON....:MASTER PLAN STREETS. 

NOTES: 

1. ALL DRIVEWAY LOCATIONS AND DIMENSIONS SHALL BE APPROVED BY THE TRANSPORTATION
SERVICES DMSION.

.. . 

2. CONCRETE SHALL BE CLASS 560-C-3250 PER LATEST EDffiON OF STANDARD SPECIFICATIONS
FOR PUBLIC WORKS CONSTRUCTION SEC. 201-1.

3. DEPRESSED CURB IS STRAIGHT GRADED WITH 3/8 .. (10mm) GUITER UP.

4. BASED UPON EXISTING SOIL CONDITIONS, THE CITY ENGINEER MAY REQUIRE A KEYWAY AT BACK
OF CURB.

5. FOR JOINT DETAILS ANO KEYWAY DETAIL, SEE STD DWG NO 314.

6. All PARTIAL DRIVEWAY RECONSTRUCTION SHALL REQUIRE TIE BARS (#-4 x 2'4j AT 24• ON CENTER.

7. FOR A 5' (1.52m) PARKWAY, A 3' (914-rnm) PUBLIC SIDEWALK EASEMENT IS REQUIRED AT
THE BACK OF PROPERTY/RIGHT-OF-WAY LINE.

8. CASE I - SIDEWALK ADJACENT TO CURB ANO GUITER. NO GREENBELT.
CASE II - EXISTING GREENBELT BETWEEN SIDEWAU< AND CURB ANO GUTIER.

CITY OF COST A MESA 

PUBLIC SERVICES DEPARTMENT 

APPROVED: 

FILE NAME: STD-514.DWG 

DRIVEWAY APPROACH-TYPE H 

COMMERCIAL AND MUL Tl-USE 

REVISED: 

STD. OWC. NO. 

514. 

SHT. 2 Of 2 



1200 mm 
(4') MIN 

y 

1200 mm 
(4') MIN 

y 

1200 mm 
(4') MIN 

y 

r .... 

GRADE BREAKS 

�-,._ 

STR _yR m 
I 

\. x ·I· w -I· x · I�+ A 

TYPE A 

A 
r .... 

GRADE BREAKS 

TYPE B 

A 
..... � .... r=�- ·---

w .1 

TYPE C 

1200 mm 
(4') MIN y 

L��s mm (1") CF

SECTION A-A

CURB FACE, mm 
150 (6") or less 
175 {7")
200 (8")

225 (9") 
250 (10") 
275 (11") 
300 (12") i:;r more 

N\.irES: 

X. mm
900 (3'-0") 
1050 (3'-6") 
1200 { 4' -0") 
1350 (4'-6") 
15�0 (�'--o")

i 1650 (5'-6") 
1800 (s'-o") 

Y, mm 
1200 (4'-0") 
1425 (4'-9") 
1700 (5' -8") 
19s11. te'-6") . 

- \ 

2175 (7'-3.) · 
2400 (8'-0") 
2625 (8' -9") 

1. RESIDENTIAL DRIVEWAYS SHALL BE 100 mm
( 4") THICK PCC.

2. COMMERCIAL DRIVEWAYS SHALL BE 150 m�
{6�y-·rl:II_CK- PCC.

3. WEAKENED PLANE JOINTS SHALL BE .INS,:ALLED
AT BOTH SIDE OF A DRIVEWAY AND AT 
APPROXIMATELY 300.0 mm_ (10') INTERVALS.·

..i., CURB FOR TYPE C DRIVEWAY SHALL BE 
INTEGRAL AND MATCH ADJACENT 
CONSTRUCTION. 

5. REFER TO LOCAL DEVELOPMENT REGULATIONS
FOR AMERICANS WITH DISABILITIES ACCESS 

. REQUIREMENTS AND MAXIMUM PERMITTED 
DRIVEWAY WIDTHS. 

6. DIMENSIONS. SHOWN ON THIS PLAN FOR METRIC
AND ENGLISH UNITS ARE NOT EXACTLY EQUAL
VALUES. iF METRIC UNITS ARE USED, ALL
VALUES USED FOR COl'i3 . ..:-··-... ..,._. �'!.�'' A�
METRIC VALUES. IF ENGLISH UNITS ARE
USEO, ALL VALUES USED FOR CONSTRUCTION
SHALL BE ENGLISH VALUES.

AMERICAN PUBLIC WORKS ASSOCIATION· SOUTHERN CALIFORNIA CHAPTER 

PROMULGATED BY THE 
PUBLIC WORKS STANDARDS INC. 

GREENBOOK COMMlTTEI: 

1984 

REV.1998 

DRIVEWAY APPROACHES 

USE WITH STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION 

STANDARD PLAN 
METRIC 

110 - 1 
SHEET1 OF1 
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I" MINIMUM 

2" MAXIMUM 

, ;···.··· 
.... . .  

.. ·TREE:J�O'OT>··��iRllER 

• : •• ... . :.(''/ ,· .! 

· .... "- . 

12" ROOT PRUNE BARRIER 

;'., 

·t 

H :·:-- : . - . . •• ·· ··(�.} {�--.,-1; 

fJ'Jfr;r:·. : ...... 

·,�·iirli:; :; .. '..J=t ::-.�;�··("
'"

,
. 
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..

..
.... �-1. 

· .. ·•·. -, 
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NOTES: 

Tree Trimming 
l. Prior to root pruning, each tree shall be trimmed to reduce its overall

size by one-third Cl/3) and to promote improved growth. 
Trirrming shall also provide:

a. Removal of all dead, damaged, diseased, or structurally deficient
limbs;

b. Thinning to reduce interior wind resistance;
c. Vertical clearance of 14.0 feet over roadways 9.0 feet over

sidewalks;
d. Visual clearance around all traffic control devices and signs;
e. An overall balanced appearance. 

2. Root Pruning :
Root pruning cuts shall be made immediately adjacent to the sidewalk and
shall be 4" wide, IG" deep {measured from the top of the final grade of
the sidewalk) and 16'. long centered 8' either side of the center of the
tree. The bottom 13" of the root prune cut shall be fille<! with pea 
gravel, to promote deeper watering, with the top 3" filled with native
soil free from rocks or other rri0teriols that would interfere with
landscape maintenance tasks. At least 18 months shall tror<:?�!:-e :.ciiore
root pruning the opposite of a tree. In general, root pruning would not be
performed adjacent to the curb -due to the normal depth of the curb. 

3. Root ,control Barrier :
Barrier sholl be fabricated from o high density, high impact plastic, i.e.
Polystyrene, Polyethylene, Polyvinyl Cti]oride, <PVC>, or Acrylonitrile-Butodiene
Styrene CABS>. The interior surface shall hove Y2" high Cminirrum> raised 
vertical ribs spaces 6" to ff' apart the full depth of the barrier and shall
be expressly designed for root deflection.

Barrier used for root pruning shall have a minimum depth of 12" with a
minimum thickness of 0.06". Barriers shall be 16 feet long in one
continuous piece (preferred) or in a corrbinotion of pieces securely
fastened wii"h adhesive at Joint points.

)RANGE COUNTY ENVIRONMENT AL MANAGEMENT AGE
�

Approved � 

dopted: Res. 78-791 Revised: Res. 86-1141; 88-1341: 96-546 

TREE ROOT BARRIER 

WLZau. frectorof Public Works

STD. PLAN 

1708 
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I 
OUR REF: 

I SUBJECT: 

I TO: 

l 

I 

,.·,: , 

-·

UNITEi;) STATES.POST OFFICE 

WEu13:JDJAZ:am:-9998 <�:.�{��: 
DATE: May 30, 1990 

Location of mailboxrs P.0.CL:

• • 

Ciry o[ Costa. Mesa 

MailboxPs shall bP l�catPd -0n thr r ight hand �idc of th� road
way in chr dirPction of rhr delivpry routr PXCPpt on onr way 
streets where- ch�y may "b£> placed on the _left hand sidP. The 
bottom of _the .box shall be set ac an c-lrvation <>stablishrc oy 
the u.,s. Postal Service, usually betWP<>n 3 1 6 11 and 4'0" aOOV<' 
the roadway surfac£>. 

On curbed strc<>ti, thr ro�dsidr fBcP of thr mailoox shall br 
sec back from th<' face of rhP curb a distance becwrpn b and 
12 inches. On residential strrrts without curbs.L that carry 
low traffic volumrs, the ro�dsidr facr of·a mailbox shall br 
offsrc brt�ern 8 and 12 inchrs brhind the cdgr of pavrmrnt. 

156.54 D.M.M. Loca.tion 

Rural boxrs muse br placPd so chat thPy may bP saf<>ly and con
vcnirnrly srrvrd by carrirrs without lr a�ing their conv�yancrs. 

In all new housing cracks, wr instrucr chr buildcrs to instal }· 
curolinc d rlivcry boxes at 2 ro a posr, at thr prop£>rty line 
on tn<> curb. 

155.262 Hardshi? casrs 

a) ChnngPs. in the ·typ<> of dPlivr ry authorizPd for �n ;ira;i
will be considered whC'rr. sarvic� by existing mPthods w�uld
imp·osc- an rxtrcmP. ph.ysical harcdshi� on an in.dividual cus_tom���
Any .rrqurst for n changr in d,•J iv,•ry mPthods must o,• submi� rr.d

in wr.icing. ·Ai>p·roval of rhc-sc r,•quPsts should be ba.s,•Y . u_,;�·,i·-�':· 
numanitarian and not economic crirrria. Each rr.que�t fo�A 
c h a n g � i n d ,?I i v a r y _ � "

0

r v i c r. s n o u l d b P r. " a 1 u a t r d o n � h r � a �-ts ·. 
of the customrr's nards; a ·rrquf'st should. not· oe den.ic>d �o.-lrly. 
orc. aus,• of incrP.asrd opcrat.ional costs or br.c.aus<' a fa

D

l.i.\y .. . . .  
IBC'ffll:>C?r or Otht>r i)a.rty may bt' av.;:ii}ablc:> [� rl'>criV<' m;1if'for:r_h_l7'. 
cusromrr. 

. . . 



,. 

I 

I 

I 

I 

I 

I 

I 

I 

.i 

i 

.. 1 

I 

I 

Pager lu,J..1.-:.:-;;.u, 117SS, ... ,..,, 

MAILBOX IMPROVEMENT WEEK-Continued 
-�--�-

Exhibit C Exhibir O Th � Federal Highway Administr.ui�� has det�nnined tha� mailbox suppons· ·no than 4 inches by 4 mches · or a 4 Y.z-inch ct· 
wood post or·a 2-inch diarnet�r standard s,·:...:i!�·,.I . . b . .. .. 1.or-. a ummum pipe, une.d no more than 2-1 inc:his'' sh�uld safely break away if struck by a \·ehic le.�Tht (!la1lb4?x muse als� be securely attache·d to itl'Wft_·
to prc:vem separauon when struck. Exhibits E and· j: 
on page 12 are detailed .examples of mailbox · 
mountings and supports suggested by the FHW A. 
Boxes and supports should also be painted and
free from rust. 

NOCBUs and .All-Weather.Parcel Lockers 

Contrad Delivery Routes ... .. . 
During Mailbox Improvement Week. postmas-. :. lers/managers or their designees should also 

Contract del_i�ery route rostomer-s must use· ab ... .r)�:: .:r6:�ew Ndghborhood Delivery and Collection Box
approved trad1uonal c.rural-typc or concempotary · · Umts (NDCB Us) and All-Weather Parcel Lockers 
design box as new or n-placement boxes. in their delivery area to identify any haurds ot ir

regularities. Exhibit G on page 13 is a suggested 
format for use in conducting the review. R.csults of General Requir•m•.nts 

The placement of mailboxes on both rural and 
contract routes must be safe and convenient tor 
earners. The boxes must be on the right-hand side 
of the road in the carrier's travel direction so they· 
can,;cleliver mail without leavin theiT conv nee. ·• 

lS ru e espcoa y app 1es w ere traffic conditions 
make it dangerous for the carrier to drive to the left 
· in .order to reach the boxes. or when · doing so
would constitute a violation of traffic laws and reg
ulations (apanmcnt house or other mulcple dwell
.ings.:f.m be ocmpted from. this ·rule as described in
-DMM 156.312). 

O.n new rural routes, all boxes must be on ·the
n hi-hand side of the road in the dire"ction of th 
route me o travel. Box placement must conform 
wnh state laws and highway regulations. Rural car
riers are subject 10 the same traffic laws and regula
tions as other motorists. Cus1omcrs must remove 
obstructions, including vehicles. trash cal)�. �nd . 
snow. that impede efficient delivery. Excepi.'�hen a 
box is tcm ranl blocked carriers must have 
access lo t c ox 'llo"lt out leaving the Ve"hicle unless 
authonzed to dismount. 

Mailbox Supports 

· Suppons for mailboxes should be of adequa&e
strength and size to support the box properly. 
However, customers should a,•oid using massive 
mailbox suppons that, when struck, could damage 
,·chides and cause serious injurv to vehicle occu
.Pants. Hea\7 metal posts. concr�1e posts. and miJ
ccllaneous hems of farm equipment, such as mill:. 
cans filled "it h concrete, are examples of potential· 
ly dangerous supports. The ideal support is· an as
sembly th:u bends or falls awar Crom a striking vchi· 
de. D'-t�i sections 156.531, )56.54, 157.32c, and 

• 157.4 specify postal regulations regarding con· 
s1ruc1ion and placement ofm;iilboxcs and supports 
on rural and high\\"ay ct>ntr.act routes. 

the review should be recorded. 
Employees conducting lhe review must complete 

Fonn 1624, Ddivn-y and Collection Equipment IJOTk 
Request, for any equipment that poses a safety 
hazard to postal · customers or employees. Use 
Form 7380; MDC Supply R�quisilion, to request 
Form 162-4 from the materid disuibution centers. 
Equipment Review.Procedure

Employees should use the NDCBU and parcel 
locker Equipment Checklist and Followup Review 
i:rocedurc:, Exhibit G, when examining the condi
uon of NDCBU and parcel Ioele.er equipment. This 
exhibit may be reproduced locally. They should: 

I. List 1hc unit location. type. and manufacturer
in. the lefi·hand column (omit manufacturer if all 
items are in order). 

�- Assign each checklist ite� one of the following 
r.ungs: 

OK-Equipment docs not need auerition for 
this item. 

X-Equipmenl needs attention for this item.
NA-hem docs not apply to this particular

piece of equipment. 
3. Examine the following i1ems and annotate Ex-·

hibi1 G: 
a. Equipment should be straight. vertical, and

lirml)· moun1ed. Auempt to shake 1he unit; i1 
should no1 mol"e. If equipment is not firmly mount
ed. no1e whe1hcr it is the connection ar ground 
le\·d 1h;i1 is loose or the �destal 10 cus1omcr com; 
par1mcnts connection that needs auen1ion. 

b. ChC'ck. \·isible welds. Make note of cracked,
broken, or rustC'd welds. 

c. Obsen·e whether the carrier access door is
fockC'.d and secure. Open it and obsen·e that it is 
no1 bo\\·cd or warped and 1ha1 the door and locking 
b;ar opcra1e smoothly. With carrier access door(s) 
open, notic-c if restraining de\•ices pre,·ent the door 



.·" 

POSTAL BULLETIN 

Exhibit E 
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CANTILEVER MAILBOX SUPPORTS 

Exhibit F 

SPACING FOR MULTIPLE POST INSTALLATION 

SINGLE AND DOUBLE MAILBOX INSTALLATIONS 
: 

• 1 
• 

21566, 5-15-86, Page 5 
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